

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randy Miller	2. Log Date: 10/30/98	3. CCR #: 98-1147	4. Rev:	5. Tel: x0400	6. Off: 2077	7. Org. Dev/CO
8. Title of Change: Deliver Quick Fix for 4PX.10 to SMC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 10/29/98	11. Class II	12. Type: CCR	13. Need Date: 10/30/98		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 10/29/98	14. Date CCB Decision Needed: 10/30/98	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: See attached documentation for patch.		20. Schedule Impact: None	21. CI(s) Affected: EcCoEpMgr, xDsMdGranulesSNmVidEndBegDbid, and PullMonitor.			
22. Release Affected: 4PX	23. Date due to Customer: ASAP	24. Impl. Date: 10/30/98	25. Effectivity of Change: 10/30/98	26. Est. Cost None		
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: See attached list.						
28. Description of Change: (use additional Sheets if necessary) Deliver updated tar files to SMC for 4PX.10 distribution.						
29. Proposed Solution: (use additional sheets if necessary) Move Jade label onto files required to make quick fixes; build full system tar files for affected platforms; and send tar files to the SMC. Release of the new tar files is authorized to the existing 4PX.10 modes of the Mini-DAAC and VATC. Release of 4PX.10 to external sites will be authorized after a successful PSR for 4PX.10, via a separate CCR.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) 4PX.10 will not be backwardly compatible with other modes running previous releases (EcCoEpMgr); ETE performance will not meet requirements (xDsMdGranulesSNmVidEndBegDbid); PullMonitor may crash (PullMonitor).						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&C <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC EDC GSFC LaRC NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other <i>mu</i>						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 10.30.98	40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:			
42. ECS CCB Chair (Sign/Date): <i>[Signature]</i>	43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:			

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL