

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|--------------------------|---|---|-------------------------------|-----------------------|----------------|
| 1. Originator LaVerne Jackson | 2. Log Date: 11-18-98 | 3. CCR #: 98-1204 | 4. Rev: — | 5. Tel: 301 925-1147 | 6. Off: 2044C | 7. Org. SED |
| 8. Title of Change: Release of the Lilac Patch (4PX.12) to LaRC, GSFC, and NSIDC DAACs | | | | | | |
| 9. Originator Signature <i>LaVerne Jackson</i> | 10. Date: 11/18/98 | 11. Class # | 12. Type: CCR | 13. Need Date: 11/18/98 | | |
| 14. Office Manager Signature <i>Walter McBride</i> | 15. Date: 11/18/98 | 16. Date CCB Decision Needed: 11/18/98 | 17. Category of Change: Update Baseline | 18. Priority: Emergency | | |
| 19. Documentation/Drawings Impacted: | | 20. Schedule Impact: None | 21. CI(s) Affected: All | | | |
| 22. Release Affected: 4PX.10 (Jade) | | 23. Date due to Customer: 11/18/ 98 | 24. Impl. Date: 11/18/98 | 25. Effectivity of Change: | 26. Est. Cost None | |
| 27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: CCR 98-1185, CCR 98-1199 | | | | | | |
| 28. Description of Change: (use additional Sheets if necessary) The original CCR authorized the release of the 4PX.12 patch to the Mini-DAAC, VATC, and EDC. LaRC has requested this patch be made available. The decision made at the IPT meeting was to make 4PX.12 software available to all DAACs. | | | | | | |
| 29. Proposed Solution: (use additional sheets if necessary) Inform the SMC that the 4PX.12 patch can be made available to all DAACs. | | | | | | |
| 30. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary) | | | | | | |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input checked="" type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance | | | | | | |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO/ <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other | | | | | | |
| 34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other | | | | | | |
| 35. Board Comments: | | | | 36. Work Assigned To: | | |
| 37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No | | | 38. CM Verified/Signature and Date | | | |
| 39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald</i> 11/19/98 | | 40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS | | 41. ESDIS ERB Concurrence: | | |
| 42. ECS CCB Chair (Sign/Date): | | 43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> | | 44. CCR Closed Date: | | |

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL