

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Gordon Brandyburg	2. Log Date: 1/25/99	3. CCR #: 99-0068	4. Rev: -	5. Tel: x1188	6. Off: 2038K	7. Org. SVAT
8. Title of Change: Deliver Versions 2.1 and 2.2 of Landsat Simulator To SMC.						
9. Originator Signature <i>Gordon Brandyburg</i>	10. Date: 1/25/1999	11. Class II	12. Type: CCR	13. Need Date: 1/26/1999		
14. Office Manager Signature <i>J. K. Smith</i>	15. Date: 1/25/99	16. Date CCB Decision Needed: 1/25/1999	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: None		21. CI(s) Affected: Test Tools		
22. Release Affected: 4PX		23. Date due to Customer: 1/26/1999	24. Impl. Date: 1/26/1999	25. Effectivity of Change: 1/26/1999	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: None						
28. Description of Change: (use additional Sheets if necessary) Updates have been made to the Landsat Simulator test tool at landover. Revision 2.1 was ftp'ed directly to EDC per CCR 99-0033 but was never staged at the SMC as is the practice for test tools/data. Rev. 2.2 fixes a bug in Rev. 2.1 and adds some additional functionality. This version should be used at EDC for ETE testing.						
29. Proposed Solution: (use additional sheets if necessary) Stage versions 2.1 and 2.2 of simulator at the SMC. EDC personnel can then obtain v2.2 from the SMC for use in ETE testing.						
30. Alternate Solution: (use additional sheets if necessary) EDC can continue to use v2.1 of the simulator.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) The current simulator (v2.1) has a problem where certain actions required to start processing will not occur at the appropriate time. This can cause entire tests (3-4hrs in duration) to be invalidated and require that they be re-executed.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mr. M. Donald 1/26/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL