




ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Bin Chen	2. Log Date: 2/4/99	3. CCR #: 99-0081	4. Rev: -	5. Tel: x1117	6. Off: 3203B	7. Org. DEV
8. Title of Change: Networker 5.5 Installation (VATC)						
9. Originator Signature 	10. Date: 2/4/99	11. Class IN	12. Type: CCR	13. Need Date: 02/05/99		
14. Office Manager Signature 	15. Date: 2-5-99	15. Date CCB Decision Needed: 2/5/99	17. Category of Change: Other	18. Priority: Urgent		
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected: COTS		
22. Release Affected: RelB Drop5B		23. Date due to Customer:	24. Impl. Date: 01/28/99	25. Effectivity of Change: 01/28/99	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) An upgrade version of Networker (v5.5) with temporary license needs to be installed in the VATC SMC for evaluation. This evaluation is being done in the VATC SMC so that it doesn't conflict with other versions used by RTSC in the EDF to perform regular backups.						
29. Proposed Solution: (use additional sheets if necessary) Install the Networker 5.5 on all VATC SMC machines. The networker server should be installed on t1sms03. Networker clients should be installed on all VATC SMC machines (including t1sms03).						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) No vendor supports for old version Networker (v4.2).						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):  2/5/99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL