ECS Configuration Change Request							age 1 of	/ Pa	ige(s)	
1. Originator Rajesh Dharia 2. Log Date: 2. Log Date:			3. CCR #: 4.				5. Tel:			7. Org.
Rajesh Dharia	2/25	199	199-1	0173	-	- ?	X0498		3204E	DEV
8. Title of Change: AutosydVersion 3.4.2 Maintenance Upgrade for the ECS project										
Rajest Akanie 2/2		10. Date	199	11. Class		12. Ty DEV	pe:	13. Need Date: 2/26/99		
14. Office Manager Signature			. Daté:	16. Date	CCB	· · · · · · · · · · · · · · · · · · ·	17. Cat	17. Category of 1		riority:
1		2			on Needed:		Change: R EDF		Routin	e
19. Documentation/Drawings Impacted:				20. Schedule Impact:		21. CI	21. Cl(s) Affected: PLS and DPS			
910 TDA-003, 910-TDA-010										
20 Palesco Affected:										
22. Release Affected: 5A			23. Date due to 24. N/A		i. impi. Date: 'A		25. Effectivity of Change:			26. Est. Cost None
27. Source Reference: NCR (attach) Action Item GSFC CCR Tech Ref. Other:										
COTS upgrade for Y2K issue (Current version of AUtosys 3.3.7 is not Y2K compliant)										
28. Description of Change: (use additional Sheets if necessary) The baseline Autory's version 3.3.7 is not V2K compliant, and basel as part of V2K compliant and basel as part of V2K compliant.										
The baseline Autosys version 3.3.7 is not Y2K compliant, and hence as part of Y2K compliace recommended version of Autosys 3.4.2 was evaluated and tested thoroughly in Functionality lab and VATC. Upon successfully tested the Upgraded version, it is ready to be										
released at all DAAC site. Note: Jobscape GUI binary of Autosys 3.4.2 core dump is a known Vendor's bug. The Temporary solution										
for this is to replace jobscape binary of 3.4.2 with Job scape binary 3.3.7. When the permanent fix or patch to this jobscape binary is released all DAAC site will be notified.										
29. Proposed Solution: (use additional sheets if necessary)										
Regression testing of Autosys 3.4.2 was successful. Upgrade Autosys version 3.3.7 at each sites to Autosys 3.4.2										
30. Alternate Solution: (use additional sheets if necessary)										
N/A										
31 Consequences if Change(s) are not approved: (use additional cheets if necessary)										
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Y2k compliance requirements for Autosys will not be met. ECS sites will continue to use obsolete version of the product.										
32. Does Change Affect Ar	ny of the follo	wing (Plea:	se Explain o	n additiona	shee	t):				
□Maintenance Training □Performance □Operation Training □Safety □Service □Support ☑Test □Baseline (XRP) ☑Y2K Compliance										
33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O										
· · · · · · · · · · · · · · · · · · ·	<u> </u>	🛛 Rel	Dev [Procureme	nt [_RTSC	;	Sci. Data E		
34. Site(s) Affected: □E		ev. Sys.		Sys Verf A		Other		⊠smc (ומו 7
	OC Other	AAC U	AIC MED				71421DC			
35. Board Comments:								36. Work	Assigne	ed To:
37. Release Authorized (For CM Use Only): ☐Yes ☐ No 38, CM Verified/Signature and Date										
39. EDF/REL2 CCB Chair (1	. Dispositio		Ap		41. ESI	DIS ERB C	oncurre	nce:
Burn V Vetus	2/24/	199		oroved ☐\ CS ☐Fwo						
42. ECS CCB Chair (Sign/I	Date):	43.	Disposition				44. CC	R Closed I	Date:	
. •	,		DisApprove							
Cl -07 1998					FCS	/EDF/REL2	CCB			
<u> </u>							LUG	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	- 000	