

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randy Bollinger	2. Log Date: 3/11/99	3. CCR #: 99-0220	4. Rev: -	5. Tel: 0549	6. Off: 2103	7. Org. SED
8. Title of Change: Early release of Legato Networker 5.5 to EDC ONLY prior to PSR						
9. Originator Signature <i>Randy Bollinger</i>	10. Date: 3/11/99	11. Class II	12. Type: CCR	13. Need Date: 3/11/99		
14. Office Manager Signature <i>Tracy D. Davis</i>	15. Date: 3/11/99	16. Date CCB Decision Needed: 3/11/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Baseline documents will officially be updated at time of true PSR for Legato Networker, in the meantime EDC is running outside of baseline.		20. Schedule Impact: None		21. CI(s) Affected: None		
22. Release Affected: None		23. Date due to Customer: 3/12/99	24. Impl. Date: 3/12/99	25. Effectivity of Change: N/A	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: See attached message from EDC indicating acceptance of responsibility for early release						
28. Description of Change: (use additional Sheets if necessary) EDC has requested the issuance of Legato Networker 5.5 to them earlier than ECS can provide it as part of the normal PSR process.						
29. Proposed Solution: (use additional sheets if necessary) Provide release of Legato Networker 5.5 to EDC early. This is released to EDC ONLY!!!!!!						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC won't be able to do normal system backups.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDC CCB Chair (Sign/Date): <i>Ray W. Sloan</i> 3/11/99		40. Disposition: <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

Subject: Legato Networker

Date: Wed, 10 Mar 1999 18:20:48 -0600

From: "Gregory Stensaas" <stensaas@edcmail.cr.usgs.gov>

To: rbolling@eos.hitc.com

CC: jdaucs@edcmail.cr.usgs.gov, rockvam@edcmail.cr.usgs.gov, terryt@edcmail.cr.usgs.gov, whanson@edcmail.cr.usgs.gov, gsloan@eos.hitc.com

Randy,

EDAAC ECS understands the risk of taking Legato Networker one day before the scheduled PSR, and understands that we can not expect Landover to be responsible for non-documented install issues prior to the PSR.

However, due to the fact that we have to do a reinstall of the software anyway (due to the complete rebuild of the root disk on MSS04), it would be a waste of time to install an old version that currently does not work and has not been supported by SUN or Legato here at EDC. Therefore, due to the tight schedule and the importance of back-ups at EDAAC, could you please fed express the package tomorrow morning, as we discussed.

Thanks, Randy!

Greg Stensaas

stensaas@edcmail.cr.usgs.gov

(605) 594-2569 (voice)

(605) 594-6567 (fax)

USGS EROS Data Center

Mundt Federal Building

ATTN: SSB-ECS (STENSAAS)

Sioux Falls, SD 57198

ORIGINAL