

ECS Configuration Change Request

Page 1 of / Page(s)

1. Originator Randy Bollinger	2. Log Date: 3/15/99	3. CCR #: 99-0228	4. Rev: -	5. Tel: 0549	6. Off: 2103	7. Org. SED
8. Title of Change: Early release of Netscape Enterprise Server 3.6 to GSFC ONLY prior to PSR						
9. Originator Signature <i>Randy Bollinger</i>	10. Date: 3/15/99	11. Class II	12. Type: CCR	13. Need Date: 3/15/99		
14. Office Manager Signature <i>Tracy J. Sawyer</i>	15. Date: 3/15/99	16. Date CCB Decision Needed: 3/15/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Baseline documents will officially be updated at time of true PSR for Netscape Enterprise Server. Until that time GSFC will be running outside of the baseline.		20. Schedule Impact: None		21. CI(s) Affected:None		
22. Release Affected: None		23. Date due to Customer: 3/15/99	24. Impl. Date: 3/15/99	25. Effectivity of Change: N/A	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: See attached message from GSFC indicating acceptance of responsibility for early release.						
28. Description of Change: (use additional Sheets if necessary) GSFC has requested the issuance of Netscape Enterprise Server 3.6 to them earlier than ECS can provide it as part of the normal PSR process.						
29. Proposed Solution: (use additional sheets if necessary) Provide release of Netscape Enterprise Server 3.6 to GSFC early. This is released to GSFC ONLY!!!!						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC won't be able to do normal system backups.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>1/1/1/99 3/15/99</i>		40. Disposition: <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL