

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randy Miller	2. Log Date: 3/25/99	3. CCR #: 99-0249	4. Rev: -	5. Tel: x0400	6. Off: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.Bath Sun File to SMC for Distribution for GSFC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 3/25/99	11. Class II	12. Type: CCR	13. Need Date: 3/25/99		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 3/25/99	16. Date CCB Decision Needed: 3/25/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Patch documentation to be provided at formal patch turnover.		20. Schedule Impact: None		21. CI(s) Affected: PLS		
22. Release Affected: 5A	23. Date due to Customer: 3/25/99	24. Impl. Date: 3/25/99	25. Effectivity of Change: 3/25/99	26. Est. Cost None		
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: 21153						
28. Description of Change: (use additional Sheets if necessary) GSFC requires a fix to NCR 21153 to proceed with SSI&T and ORE testing. The required fix exists in the 4PY.Bath patch. CSG has built the tar files for the Bath patch, inpreparation for Development's turnover of the Bath patch to Test. PDPS has evaluated the content of the Bath patch and believes that GSFC can take at risk the delivery of three executables from the patch (EcPISubMgr, EcPIPREDitor, and EcPIPREDitor_IF) that will fix 21153.						
29. Proposed Solution: (use additional sheets if necessary) This CCR authorizes the SMC to distribute the 4PY.Bath Sun tar file to GSFC, and authorizes GSFC to install the EcPISubMgr, EcPIPREDitor, and EcPIPREDitor_IF executables from this tar file.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) SSI&T and ORE testing at GSFC will be held up.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>M&O Chair [Signature] 3/23/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

03-25-99A10:04 RCVD

ORIGINAL