

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randy Miller	2. Log Date: 3/26/99	3. CCR #: 99-0257	4. Rev: -	5. Tel: x0400	6. Off: 2078	7. Org. CO
8. Title of Change: Deliver EclnGranServer Test Executable to SMC for Distribution to GSFC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 3/26/99	11. Class II	12. Type: CCR	13. Need Date: 3/26/99		
14. Office Manager Signature <i>Randy Miller for Mary A. Chotang</i>	15. Date: 3/26/99	16. Date CCB Decision Needed: 3/26/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None - test executable. This fix will be delivered in 4PY.Bath.		20. Schedule Impact: None		21. CI(s) Affected: Toolkit		
22. Release Affected: 4PY		23. Date due to Customer: 3/26/99	24. Impl. Date: 3/26/99	25. Effectivity of Change: 3/26/99	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: 21357						
28. Description of Change: (use additional Sheets if necessary) GSFC requires a fix to NCR 21357 to proceed with Spacecraft End-To-End testing. The required fix exists in the 4PY.Bath patch. Delivery of the EclnGranServer as a test executable from the Bath patch will resolve the problem at GSFC. GSFC accepts the risk of taking the software before the completion of formal testing of the Bath patch.						
29. Proposed Solution: (use additional sheets if necessary) This CCR authorizes CSG to deliver the EclnGranServer executable from the 4PY Maintenance Branch (4PY.Bath code baseline) to the SMC, authorizes the SMC to distribute the test executable to GSFC, and authorizes GSFC to install the test executable.						
30. Alternate Solution: (use additional sheets if necessary) Wait until the 4PY.Bath PSR.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Spacecraft End-To-End testing at GSFC will fail.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To:	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Stan W. Lee 3/26/99</i>		40. Disposition: <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

03-26-99P12:48 RCVD

ORIGINAL