

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randy Miller	2. Log Date: 3/29/99	3. CCR #: 99-0263	4. Rev: -	5. Tel: x0400	6. Off: 2078	7. Org. CO
8. Title of Change: Deliver STMG Test Executables and DB Fix to SMC for Distribution to LaRC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 3/27/99	11. Class II	12. Type: CCR	13. Need Date: 3/29/99		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 3/29/99	16. Date CCB Decision Needed: 3/29/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None - test executable. This fix will be delivered in 4PY.Bath.		20. Schedule Impact: None	21. CI(s) Affected: STMG			
22. Release Affected: 4PY	23. Date due to Customer: 3/29/99	24. Impl. Date: 3/29/99	25. Effectivity of Change: 3/29/99	26. Est. Cost None		
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: Several						
28. Description of Change: (use additional Sheets if necessary) LaRC requires a fix to several Staging Monitor NCRs to proceed with End-To-End testing. The required fix exists in the 4PY.Bath patch. Delivery of the EcDsStStagingDiskServer, EcDsStArchiveServer, EcDsStPullMonitorServer, and a database fix as test executables from the Bath patch will resolve the problem at LaRC. LaRC accepts the risk of taking the software before the completion of formal testing of the Bath patch.						
29. Proposed Solution: (use additional sheets if necessary) This CCR authorizes CSG to deliver the STMG test executables and database fix from the 4PY Maintenance Branch (4PY.Bath code baseline) to the SMC, authorizes the SMC to distribute the files to LaRC, and authorizes LaRC to install the files.						
30. Alternate Solution: (use additional sheets if necessary) Wait until the 4PY.Bath PSR.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) End-To-End testing at LaRC may fail.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mark Donald 3/29/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998 03-29-99A11:10 RCVD

ECS/EDF/REL2 CCB

ORIGINAL

## ADDITIONAL SHEET

CCR #: 99-0263 Rev: - Originator: Randy Miller

Telephone: x0400 Office: 2078

**Title of Change:** Deliver STMGT Test Executables and DB Fix to SMC for Distribution to LaRC

### Installation Instructions:

1. Manually copy the test executables (EcDsStStagingDiskServer, EcDsStArchiveServer, EcDsStPullMonitorServer) from the staging area to each appropriate SGI host in the .sitemap, overwriting the previous version of the executable.
2. Using EcCoAssist, execute the STMGT Patch 4PY.9 (4PX.26).

CM01A

**ORIGINAL**