

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Sally Ho	2. Log Date: 01 APR 99	3. CCR #: 99-0274	4. Rev: —	5. Tel: x1138	6. Off: 3204B	7. Org. DEV/CO
8. Title of Change: Deliver the latest SDSRV data loading scripts to SMC						
9. Originator Signature <i>Sally Ho</i>	10. Date: 4/1/99	11. Class II	12. Type: CCR	13. Need Date: 4/6/99		
14. Office Manager Signature <i>R. S. Miller for Mary Armstrong</i>	15. Date: 4/1/99	16. Date CCB Decision Needed: 4/5/99	17. Category of Change: Other	18. Priority: Routine		
19. Documentation/Drawings Impacted:		20. Schedule Impact: Low None	21. CI(s) Affected: None - Test data			
22. Release Affected: NA		23. Date due to Customer:	24. Impl. Date: 4/6/99	25. Effectivity of Change: 4/6/99	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: ETE Test Plan for LaRC						
28. Description of Change: (use additional Sheets if necessary) Re-delivery of SDSRV data loading instructions and scripts to SMC due to the correction made for LaRC.						
29. Proposed Solution: (use additional sheets if necessary) Deliver the tar file from SDSRV to the SMC for future used and provide a copy of the tar file to CM for safekeeping.						
30. Alternate Solution: (use additional sheets if necessary) N/A						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without these item, other DAACs will have problem to load the SDSRV data in the future for end to end testing.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>MacDonald 4/5/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

04-01-99P01:28 RCVD

ECS/EDF/REL2 CCB