

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 22 Apr 99	3. CCR #: 99-0345	4. Rev: -	5. Tel: x0498	6. Rm #: 3204E	7. Org. DevEng
8. Title of Change: Install Netscape Enterprise server 3.6 in VATC						
9. Originator Signature/Date <i>Rajesh Dharia</i> 4/22/99		10. Class	11. Type: CCR	12. Need Date: 4/23/99		
13. Office Manager Signature/Date <i>A. Anand</i> 4/22/99		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: VATC baseline		17. Schedule Impact: high		18. CI(s) Affected:		
19. Release Affected:		20. Date due to Customer:		21. Impl. Date: 4/23/99	22. Estimated Cost: None	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Install Netscape Enterprise Server 3.6 (Upgrade for Y2K compliance) in VATC. The following capabilities will be tested using this upgraded version. (1) Advertisement Server, (2) URT (User registry tool) and (3) Trouble Ticketing						
25. Proposed Solution: (use additional sheets if necessary) Deinstall Netscape Enterprise Server 3.6 from following VATC machines. t1dmh03, t1ais01, t1ais03, t1aqq0 2, t1acs02, t1icg02 and t1pls02 and install NETSCAPE Enterprise Server 3.6 on Following VATC Hosts. (1) t1ins01 (2)t1ins02 (3) t1icg01 (4) t1icg03 (5) t1msh01 (6) t1msh08						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Y2k Compliance will not be met. Vendor support may not be available if not upgraded soon.						
28. Justification for Emergency (If Block 15 is "Emergency"): (1) Y2K compliance version testing currently ongoing and NES 3.6 has to be tested for Y2K (2) Currently NES 3.6 has been delivered to GSFC without PSR, if VATC installation and Testing can complete soon then it can be PSRed and made available to remaining DAACs.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: <i>RTSC</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mac M. Small</i> 4/22/99	33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)			
35. M&O CCB Chair (Sign/Date):	36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:			
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:			

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

04-22-99P03:10 RCVD