

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Barry D. Cohen	2. Log Date: 5/18/99	3. CCR #: 99-0442	4. Rev:	5. Tel: x0785	6. Rm #: 2005	7. Org. M&O
8. Title of Change: Authorize the SMC to make the 4PY.07.Geneva patch available to GDAAC						
9. Originator Signature/Date <i>Barry Cohen</i> 5/18/99			10. Class	11. Type: CCR	12. Need Date: 5/18/99	
13. Office Manager Signature/Date <i>KKH</i> 5/18/99			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: Delivered electronically			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 5/18/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22738 and 22566						
24. Description of Change: (use additional Sheets if necessary) Development has completed integration of the 4PY.Geneva patch and the tar files are already at the SMC. SMC should make these files available to GDAAC for download and installation.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall make the 4PY.07.Geneva tar files available to GDAAC as an early delivery, prior to PSR.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) GDAAC has an extremely full schedule of activities upcoming, and a later install of the Geneva patch will simply add more work to their list.						
28. Justification for Emergency (If Block 15 is "Emergency"): GDAAC has a full schedule of activities, including some formal testing, beginning Monday 5/24. It is desired that the Geneva patch be installed before these activities.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Barry Cohen</i> 5/18/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

05-18-99P04:26 RCVD