

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 24 May 99	3. CCR #: 99-0464	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.08.Hornell to SMC for Distribution to Mini-DAAC, VATC, and EDC						
9. Originator Signature/Date <i>Randall J. Miller</i> 5/24/99		10. Class II	11. Type: CCR	12. Need Date: 5/24/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 5/24/99 <i>For Mr. Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None.		17. Schedule Impact: None		18. CI(s) Affected: SDSRV		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 5/24/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22608						
24. Description of Change: (use additional Sheets if necessary) Development has created a script to improve the workaround for NCR 22608.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the following files: /ecs/formal/DSS/sdsrv/sybase/db/tools/DsDbREADME@@/main/relb/maint_DROP4PY/31 /ecs/formal/DSS/sdsrv/sybase/db/tools/EcDsSrDbL7Clean@@/main/maint_DROP4PY/1 /ecs/formal/DSS/sdsrv/sybase/db/tools/EcDsSrDbL7CleanRC@@/main/maint_DROP4PY/1						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to transition to 4PY without mitigation for NCR 22608.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC needs this fix to maintain their transition schedule.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Max McDonald</i> 5/23/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. MEO CCB Chair (Sign/Date): <i>Larry W. Roon</i> 5/24/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

05-24-99 P01:47 IN

ADDITIONAL SHEET

CCR #: 99-0464 Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver 4PY.08.Hornell to SMC for Distribution to Mini-DAAC, VATC, and EDC

Proposed Solution (Continued):

SMC shall pull this tar file and shall distribute the tar file to the Mini-DAAC, VATC, and EDC. EDC and Test shall install as required.

These files are to be installed by manually copying the files (from the command line) from the staging area to the SDSRV database directory. For example:

```
cp EcDsSrDbL7CleanRC /usr/ecs/<MODE>/custom/dbms/dss/
```

Ownership and permissions for these files need ot be identical to the other SDSRV DBMS files.

Instructions for running the script and creating a cron job to run the script are embedded in the file EcDsSrDbClean.

CM01A

ORIGINAL