

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 6/8/99	3. CCR #: 99-0508	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.09.Ithaca to SMC for Distribution to VATC and Mini-DAAC						
9. Originator Signature/Date: <i>Randall J. Miller</i> 6/8/99		10. Class II	11. Type: CCR		12. Need Date: 6/8/99	
13. Office Manager Signature/Date: <i>Randall J. Miller</i> 6/8/99 <i>for Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation Drawings Impacted: Patch documentation provided electronically		17. Schedule Impact: None		18. CI(s) Affected: All		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 6/8/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: List attached						
24. Description of Change: (use additional Sheets if necessary) Development has prepared the 4PY.09.Ithaca patch and is ready to turn it over to Test.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare system tar files for the Sun, SGI, and HP. SMC shall pull the tar files and distribute them to the VATC and Mini-DAAC. Test shall install 4PY.09.Ithaca in the Mini-DAAC and VATC as required.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Fixes for the 4PY code baseline cannot be delivered without testing. Problems would remain unfixed in the field.						
28. Justification for Emergency (If Block 15 is "Emergency"): Delivery of the fixes to the field depends on timely delivery to Test.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Fujita</i> 6/8/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

06-08-99 A11:50 IN