

ECS Configuration Change Request

Page 1 of 2 Page(s)

| | | | | | | |
|---|------------------------|---|------------------|---|-----------------------|-----------------------------|
| 1. Originator Randall J. Miller | 2. Log Date: 6-9-99 | 3. CCR #: 99-0513 | 4. Rev: - | 5. Tel: x0400 | 6. Rm #: 2078 | 7. Org. CO |
| 8. Title of Change: Distribute 4PY.09.Ithaca Archive Map to EDC | | | | | | |
| 9. Originator Signature/Date <i>R. J. Miller</i> | | 10. Class | 11. Type: CCR | | 12. Need Date: 6/9/99 | |
| 13. Office Manager Signature/Date <i>R. J. Miller</i> 6/9/99 | | 14. Category of Change: Update Baseline | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | | |
| 16. Documentation/Drawings Impacted: None | | 17. Schedule Impact: None | | 18. CI(s) Affected: STMGT | | |
| 19. Release Affected: 4PY | | 20. Date due to Customer: N/A | | 21. Impl. Date: 6/9/99 | | 22. Estimated Cost: None |
| 23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22950 | | | | | | |
| 24. Description of Change: (use additional Sheets if necessary) EDC has requested the ESDT Archive Map from 4PY.09.Ithaca. | | | | | | |
| 25. Proposed Solution: (use additional sheets if necessary) SMC shall distribute to EDC the SGI tar file from the 4PY.09.Ithaca delivery. EDC shall extract and install the EcDsStESDTMap file as required. This file is installed by replacing the existing file of the same name. | | | | | | |
| 26. Alternate Solution: (use additional sheets if necessary) EDC can wait until the formal release of 4PY.Ithaca, on or about 6/16/99. | | | | | | |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will have to employ workarounds during the EDC transition that are resolved by the new Archive Map. | | | | | | |
| 28. Justification for Emergency (If Block 15 is "Emergency"): EDC is currently executing the transition activity. | | | | | | |
| 29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 30. Board Comments: | | | | 31. Work Assigned To: <i>Bhagi Trivedi (SMC)</i> | | |
| 32. EDF/REL2 CCB Chair (Sign/Date): | | 33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS | | 34. (TBD) | | |
| 35. M&O CCB Chair (Sign/Date): <i>Henry W. Sloan</i> 6/9/99 | | 36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS | | 37. CM Manager's Closure: | | |
| 38. ECS CCB Chair (Sign/Date): | | 39. Disposition: Approved A/C Disapproved | | 40. CCR Closed Date: | | |

CM01 March 8, 1999

ECS/EDF/REL2 CCB

06-09-99 P04:34 IN

ORIGINAL