

ECS Configuration Change Request

Page 1 of / Page(s)

| | | | | | | |
|---|---|---|-----------------------------|--|----------------------------------|------------------------------------|
| 1. Originator Charlene R. LeCount | 2. Log Date: 6/9/99 | 3. CCR #: 99-0514 | 4. Rev: - | 5. Tel: 301.614.5514 | 6. Rm #: Bldg 32 | 7. Org. T&S |
| 8. Title of Change: Request for embedded versioning script | | | | | | |
| 9. Originator Signature/Date | | 10. Class II | 11. Type: CCR | 12. Need Date: 6/14/99 | | |
| 13. Office Manager Signature/Date | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 28). Routine | | |
| 16. Documentation/Drawings Impacted: GDAAC Configuration Management Working Instructions | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: N/A | | |
| 19. Release Affected: N/A | | 20. Date due to Customer: 6/14/99 | | 21. Impl. Date: 6/14/99 | | 22. Estimated Cost: None |
| 23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 24. Description of Change: (use additional Sheets if necessary) The GDAAC CM organization is requesting a copy of the embedded versioning script created by Steve Haupt and presently being used to apply versioning to all ECS delivered executables. Using this script will provide CM better configuration control of its DAAC unique extensions and allow users view the versions associated with these executables. | | | | | | |
| 25. Proposed Solution: (use additional sheets if necessary) This script will only be used by the GDAAC CM organization | | | | | | |
| 26. Alternate Solution: (use additional sheets if necessary) Create our own script | | | | | | |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unnecessary time spent creating a script to provide the same functionality | | | | | | |
| 28. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 30. Board Comments: | | | | 31. Work Assigned To: | | |
| 32. EDF/REL2 CCB Chair (Sign/Date): | 33. Disposition: Approved A/C Fwd/ECS | | Disapproved Fwd/ESDIS | | 34. (TBD) | |
| 35. M&O CCB Chair (Sign/Date): | 36. Disposition: Approved A/C Fwd/ECS | | Disapproved Fwd/ESDIS | | 37. CM Manager's Closure: | |
| 38. ECS CCB Chair (Sign/Date): | 39. Disposition: Approved A/C Disapproved | | 40. CCR Closed Date: | | | |

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

06-09-99 P05:16 IN