



## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 11 Jun 99	3. CCR #: 99-0520	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Distribute Billing Id Test Executables to EDC						
9. Originator Signature/Date <i>Randall J. Miller</i>		10. Class II	11. Type: CCR	12. Need Date: 6/11/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 6/10/99 for <i>May Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DMS		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 6/11/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: TBD						
24. Description of Change: (use additional Sheets if necessary) EDC has requested test executables resolving the Billing Id problem discovered in 4PY.05.Elmira.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file containing these executables: EcDmV0ToEcsGateway, EcDmEcsToV0Gateway, and EcDmLimServer. The SMC shall pull this tar file and distribute it to EDC, the Mini-DAAC, and the VATC. These executables are direct replacements (using a cp from the command line) for the existing files.						
26. Alternate Solution: (use additional sheets if necessary) EDC can wait until the formal release of 4PY.Jamestown, on or about 6/22/99.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to deliver data to LPDS until this problem is resolved.						
28. Justification for Emergency (If Block 15 is "Emergency"): Data distribution to LPDS is broken until this is fixed.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>May Armstrong</i> 6/11/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

06-11-99 A07:52 IN