

## ECS Configuration Change Request

Page 1 of 3

Page(s)

1. Originator Larry Cramer	2. Log Date: 14 Jun 99	3. CCR #: 99-0532	4. Rev: —	5. Tel: 301.883.4183	6. Rm #: 2044E	7. Org. SED/CM
8. Title of Change: 4PY updates for existing baseline documents and establish initial (new) baseline for EDC						
9. Originator Signature/Date <i>Larry Cramer</i> 23 June 99		10. Class	11. Type: CCR	12. Need Date: 6/23/99		
13. Office Manager Signature/Date <i>Richard G. Guffy</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: COTS Software Version BL Report 910-TDA-503 HW - SW Maps 920-TDX-502 (see attachments)		17. Schedule Impact: None		18. CI(s) Affected: Documents		
19. Release Affected: 4PX and 4PY		20. Date due to Customer:		21. Impl. Date: 06/30/99	22. Estimated Cost: None	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) This CCR changes the COTS Software Version Report and Hardware - Software Maps for 4PY as described in the attached sheets and redlined documents. Note that an initial 4PY baseline (rev 0) has been established for EDC from the existing 920-TDE-002 rev 10 Hardware - Software Map. These are changes which have accumulated since the initial baseline was established on 3/25/99 (4PY). Additional updates will be submitted by new CCR(s) at a later date to incorporate PCA NCR findings and resolutions.						
25. Proposed Solution: (use additional sheets if necessary) Incorporate changes to existing documentation as indicated on the attached sheets and red lined documents.						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) There will be more baseline changes submitted via CCR in the near future as a result of the recent PCA's. This submission will alleviate some of the backlog of changes.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mark McDonald</i> 6/23/99		33. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved		40. CCR Closed Date:		