

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 6/23/99	3. CCR #: 99-0563	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
3. Title of Change: Deliver 5A.03.Gamma To SMC For Distribution To VATC And Mini-DAAC						
9. Originator Signature/Date: <i>Randall J. Miller</i> 6/23/99		10. Class II	11. Type: CCR	12. Need Date: 6/22/99		
13. Office Manager Signature/Date: <i>Randall J. Miller</i> 6/23/99 for Mary Armstrong		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Installation instructions delivered electronically		17. Schedule Impact: None		18. CI(s) Affected: MSS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 6/22/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 19035						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes to 5A shared mode.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create Sun, SGI, and HP tar files containing the .EcMsmSSSRVR.pkg (HP only), .EcMsAgGlobalShared.pkg (Sun and SGI only), and .EcMsCommon.pkg (Sun, SGI, and HP) packages. SMC shall pull these tar files and distribute them to the Mini-DAAC and VATC. Test shall install as required.						
26. Alternate Solution: (use additional sheets if necessary) Delay delivery of 5A shared mode updates.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Problems in system monitoring with HP OpenView will persist.						
28. Justification for Emergency (If Block 15 is "Emergency"): Test would like to perform HP Openview testing as soon as possible to stay on schedule for a July 15th 5A CSR.						
29. Site(s) Affected: <i>Mac</i> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>MacDonald</i> 6/23/99		33. Disposition: <i>Approved</i> A/C <i>Disapproved</i> Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

06-23-99 A11 *ECS/EDF/REL2 CCB*

ORIGINAL