

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 24 Jun 99	3. CCR #: 99-0570	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
1. Title of Change: Deliver Keuka DMS, DDIST, and SDSRV Test Executables To EDC						
9. Originator Signature/Date <i>Randall J. Miller</i> 6/24/99		10. Class #	11. Type: CCR	12. Need Date: 6/24/99		
13. Office Manager Signature/Date <i>for Mary Armstrong</i> 6/24/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DMS, DDIST, SDSRV		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 6/24/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22842, 23069, and 20947						
24. Description of Change: (use additional Sheets if necessary) Development has prepared fixes for the Landsat-7 query performance, the e-mail notification pre-amble, and the multi-line billing address problems.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create a Sun tar file containing the EcDmV0ToEcsGateway, the EcDsDistributionServer, and the libGISH.so from the current 4PY baseline. SMC shall pull this tar file and shall distribute it to the Mini-DAAC, VATC, and EDC. EDC and Test shall install the executable as a Test Executable as required. See additional installation instructions on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) EDC will continue to operate with these problems.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) These fixes are necessary to support full-up operations, and therefore must be delivered in time to support installation in the OPS mode at EDC prior to 7/15.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC would like to install this patch immediately.						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 6/24/99		33. Disposition: <u>Approved</u> A/C <u>Disapproved</u> Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 6/24/99		36. Disposition: <u>Approved</u> A/C <u>Disapproved</u> Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <u>Approved</u> A/C <u>Disapproved</u>		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

ADDITIONAL SHEET

CCR #: **99.0570** Rev: **Originator:** R. Miller

Telephone: x0400 **Office:** 2078

Title of Change: Deliver Keuka DMS, DDIST, and SDSRV Test Executables To EDC

These files are to be installed by manually copying the files over existing files of the same name. NOTE, however, that the GI library file (libGISH.so) should only be installed on Science Data Server (the platform running EcDsScienceDataServer) and the V0 Gateway (the platform running EcDmV0ToEcsGateway).

CM01A

ORIGINAL