

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 6/25/99	3. CCR #: 99-0573	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
3. Title of Change: Deliver 5A.04.Delta To SMC For Distribution To VATC And Mini-DAAC						
9. Originator Signature/Date <i>Randall J. Miller</i> 6/25/99		10. Class	11. Type: CCR	12. Need Date: 6/25/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 6/25/99 for <i>Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Installation instructions delivered electronically		17. Schedule Impact: None		18. CI(s) Affected: MSS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 6/25/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Customization software for Remedy has been merged to the baseline and integrated and needs to be delivered.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create an HP tar file containing the package .EcMsCtsRemedy.pkg. SMC shall pull the tar file and distribute it to the Mini-DAAC and VATC. Test shall install as required.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Testing of the customization of Remedy cannot proceed.						
28. Justification for Emergency (If Block 15 is "Emergency"): Test would like to perform Remedy testing as soon as possible to stay on schedule for a July 15th 5A CSR.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 6/25/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL