

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Kathleen L. Carr	2. Log Date: 7-1-99	3. CCR #: 99-0589	4. Rev: -	5. Tel: 301-883-4173	6. Rm #: 3021	7. Org. CO
8. Title of Change: Deliver 5A Epsilon to the SMC for Distribution to the Mini-DAAC and VATC						
9. Originator Signature/Date <i>Kathleen L. Carr</i> 7/1/99		10. Class #	11. Type: CCR	12. Need Date: 7/1/99		
13. Office Manager Signature/Date <i>2. S. C. ...</i> 7/1/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Installation instructions and NCR list attached.		17. Schedule Impact: None		18. CI(s) Affected: All		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 7/1/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: List attached						
24. Description of Change: (use additional Sheets if necessary) Development has finished integrating the 5A Epsilon patch. Test needs NCRs fixed in this patch to complete 5A Acceptance Testing.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create system tar files for Sun, SGI, HP, and Toolkit. SMC shall pull the tar files and deliver them to the Mini-DAAC and VATC. Test shall install as required.						
26. Alternate Solution: (use additional sheets if necessary) Development can deliver only test executables for specific NCR fixes required for 5A Acceptance testing.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCRs fixed in the 5A Epsilon patch will remain broken in the 5A acceptance test baseline.						
28. Justification for Emergency (If Block 15 is "Emergency"): 5A Acceptance Testing must be completed by 5A CSR on July 15th.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Byron V. Peters</i> 7/1/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

07-01-99 A11:07 IN

ECS/EDF/REL2 CCB

ORIGINAL