

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 16 JUL 99	3. CCR #: 99-0641	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
1. Title of Change: Deliver Liverpool Staging Disk Server Test Executable To GSFC						
9. Originator Signature/Date <i>Randall J. Miller</i> 7/15/99		10. Class II	11. Type: CCR	12. Need Date: 7/15/99		
13. Office Manager Signature/Date <i>My S. [unclear]</i> 7/15/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: STMGT		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 7/15/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: TBD						
24. Description of Change: (use additional Sheets if necessary) Development has prepared a fix for a Staging Disk Server problem observed at GSFC.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create an SGI tar file containing the EcDsStStagingDiskServer executable from the view sandrzej_sdisk. SMC shall pull this tar file and shall distribute it to GSFC. GSFC shall install the executable as required by installing the new executable over the existing executable.						
26. Alternate Solution: (use additional sheets if necessary) GSFC will continue to operate with this problem.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will perform MOSS-2 testing with the existing problem.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC would like to install this patch immediately.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 7/15/99		36. Disposition: <input checked="" type="checkbox"/> Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS QCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		