

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 17 Aug 99	3. CCR #: 99-0753	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.12.Liverpool To SMC For Distribution To VATC And Mini-DAAC						
9. Originator Signature/Date <i>Randall J. Miller</i> 8/17/99		10. Class II	11. Type: CCR	12. Need Date: 8/17/99		
13. Office Manager Signature/Date <i>D. J. Smith</i> 8/17/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 4PY.12.Liverpool installation instructions and NCR list provided electronically		17. Schedule Impact: None		18. CI(s) Affected: All		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 8/17/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR list provided electronically						
24. Description of Change: (use additional Sheets if necessary) The 4PY.12.Liverpool patch is ready for Test.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare system tar files for the Sun and SGI from the 4PY Maintenance Branch. SMC shall pull these tar files and distribute them to the Mini-DAAC and VATC. Test shall install in the Mini-DAAC and VATC as required.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR fixes will remain unavailable to the DAACs.						
28. Justification for Emergency (if Block 15 is "Emergency"): Test is prepared to begin the install on 8/17/99.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>M. M. Donald</i> 8/17/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

08-17-99A10:36 0110