

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 8/18/99	3. CCR #: 99-0758	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Distribute 5A.01.Avalon DPS Test Executable To LaRC						
9. Originator Signature/Date <i>Randall J. Miller</i> 8/18/99		10. Class II	11. Type: CCR	12. Need Date: 8/18/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 8/18/99 for <i>May Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DPS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 8/18/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23348						
24. Description of Change: (use additional Sheets if necessary) LaRC is experiencing trouble related to NCR 23348. The 5A.01.Avalon code has instrumentation that will collect data and enable us to better analyze the problem. LaRC has volunteered to take the 5A.01.Avalon test executable in order to assist Development in trouble-shooting the problem.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall distribute the 5A.01.Avalon Sun tar file to LaRC. LaRC shall extract the EcDpPrEm executable and install it as required.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Development will be unable to collect the information required to fix NCR 23348.						
28. Justification for Emergency (If Block 15 is "Emergency"): LaRC is currently experiencing the problem, so we want to collect the data as soon as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>SW Slaven</i> 8/18/99		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

08-18-99P12:05 0115

ECS/EDF/REL2 CCB

ORIGINAL