

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 8/31/99	3. CCR #: 99-0799	4. Rev: -	5. Tel: 301-883-4146	6. Rm #: 2107B	7. Org. SED
8. Title of Change: Removal of equipment from the Mini-DAAC/SMC for ORNL, PVC, or to stock.						
9. Originator Signature/Date <i>Willard Selph</i> 8/5/99			10. Class IN	11. Type: CCR	12. Need Date: 08/30/99	
13. Office Manager Signature/Date <i>James R. Metz</i> 8/5/99			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings impacted: 920-TDM-001 Rev01			17. Schedule Impact: N/A		18. CI(s) Affected: spider, ladybug, honeybee, firefly, Monday, cricket, caterpill, uhoh, chammy	
19. Release Affected: N/A		20. Date due to Customer: 08/30/99		21. Impl. Date: 08/30/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Removal of the stated equipment and peripherals from the Mini-DAAC/SMC to be re-allocated to ORNL, PVC, and to stock.						
25. Proposed Solution: (use additional sheets if necessary) Gradual phase out of the use of this equipment to allow for the installation of new PVC items. As hardware arrives, it will be installed/upgraded for the future use of the equipment.						
26. Alternate Solution: (use additional sheets if necessary) Purchase all new machines for the ORNL and PVC.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) More money will need to be allocated.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Mini-DAAC/SMC, PVC						
30. Board Comments:					31. Work Assigned To:	
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mark D. [Signature]</i> 8/11/99			33. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		34. (TBD)	
35. M&O CCB Chair (Sign/Date):			36. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		37. CM Manager's Closure:	
38. ECS CCB Chair (Sign/Date):			39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved		40. CCR Closed Date:	

CM01 March 8, 1999
CCB

ECS/EDF/REL2

08-31-99A08:16 0141

ORIGINAL