

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 27 Aug 99	3. CCR #: 99-0790	4. Rev: -	5. Tel: 301-925-0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver Old 5A.01.Avalon PLS Test Executables to GSFC						
9. Originator Signature/Date <i>Randall J. Miller</i> 8/27/99		10. Class II	11. Type: CCR	12. Need Date: 8/27/99		
13. Office Manager Signature/Date <i>My S. Clancy</i> 8/27/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: PLS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 8/27/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23276						
24. Description of Change: (use additional Sheets if necessary) Development has a fix for NCR 23276. GSFC has requested a test executable containing the fix.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the file /ecs/formal/PDPS/PLS/bin/sun5.5/EcPIPREditor_IF from the Old 5A View. SMC shall pull the tar file and distribute it to GSFC.						
26. Alternate Solution: (use additional sheets if necessary) Wait until 5A.02.Bacchus delivery.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC SSI&T is significantly impaired by this defect, and will lose schedule if they do not receive a fix before the Bacchus delivery.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC is losing ground on their SSI&T schedule every day.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAc <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>My S. Clancy</i> 8/27/99		36. Disposition: <input checked="" type="radio"/> Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		