

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 20 SEP 99	3. CCR #: 79-0875	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Sneezy) To SMC For Distribution To Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 9/19/99		10. Class II	11. Type: CCR	12. Need Date: 9/20/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 9/19/99 for Mary Armstrong		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: PLS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 9/20/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22624, 24009, 24081, 24113						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes for four PLS NCRs						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the executables EcPIPREditor_IF and EcPISubMgr. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, manually copying these executables over previously delivered versions. Note that the version of EcPISubMgr delivered in Sneezy supersedes (replaces) the version of EcPISubMgr delivered in Sleepy.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.03.Cyclops (tentatively October 29th) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will have difficulty running tests because of Production Request Editor and Subscription Manager problems.						
28. Justification for Emergency (If Block 15 is "Emergency"): LaRC requires the fix for 24009 as soon as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAc <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 9/20/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS <u>Fwd/ESDIS</u>		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Henry W. Sloan</i> 9/20/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		