

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Dave Compton	2. Log Date: 27 SEP 99	3. CCR #: 99-0931	4. Rev: -	5. Tel: 301-925-1097	6. Rm #: 1043	7. Org. RTSC
8. Title of Change: Need wlnsight software to complete software installation						
9. Originator Signature/Date <i>[Signature]</i> 9/27/99		10. Class IN	11. Type: CCR	12. Need Date: 9/29/1999		
13. Office Manager Signature/Date <i>[Signature]</i> 9/27/99		14. Category of Change: Initial Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None (this is NOT a baselined product) but rather a management tool.		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected: NONE		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Need to check out wlnsight from the ECS COTS library. Software was delivered 9/27/1999 for inclusion into the ECS COTS library as it is my understanding it will be charged back to the government.						
25. Proposed Solution: (use additional sheets if necessary) Check out software and install						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
28. Justification for Emergency (If Block 15 is "Emergency"): "IT" has a very short schedule in which to get this product installed. Due date for installation is Oct 8, 1999. This product will be going to DAAC mgnt.						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 9-29-99		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

09-29-99A07:51 0252