

ECS Configuration Change Request

Page 1 of 1

Page(s)

| | | | | | | |
|--|--------------------------|--|---|-----------------------------|---|-----------------------------|
| 1. Originator Eric Obligation | 2. Log Date: 10/13/99 | 3. CCR #: 99-1016 | 4. Rev: - | 5. Tel: (301)614-5114 | 6. Rm #: C101R | 7. Org. EDS |
| 8. Title of Change: Relocation of DIPHW and g0icg03 from W30A to C101 | | | | | | |
| 9. Originator Signature/Date <i>Eric Obligation</i> | | | 10. Class II | 11. Type: CCR | 12. Need Date: 09/16/99 | |
| 13. Office Manager Signature/Date <i>Bryant Kott / 9/16/99</i> | | | 14. Category of Change: Initial Baseline | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | |
| 16. Documentation/Drawings Impacted: GDAAC Floor Plan GDAAC Cable Plan (Location change only) | | | 17. Schedule Impact: High | | 18. CI(s) Affected: DIPHW | |
| 19. Release Affected: | | 20. Date due to Customer: 09/16/99 | | 21. Impl. Date: 09/16/99 | | 22. Estimated Cost: None |
| 23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 24. Description of Change: (use additional Sheets if necessary) The current location of the distribution segment (DIPHW) has an operational requirement for visibility and maintenance. GDAAC management realized that W30A is completely isolated from the operations console area. The equipment mentioned needed to be situated as close as possible to C101C were production could be accessed conveniently and supervised. | | | | | | |
| 25. Proposed Solution: (use additional sheets if necessary) Relocate DIPHW and g0icg03 from W30A to C101. | | | | | | |
| 26. Alternate Solution: (use additional sheets if necessary) The operation requires visibility and maintenance supervision, this isolated location is not acceptable. | | | | | | |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Purchase additional equipment to comply with operation necessities. | | | | | | |
| 28. Justification for Emergency (If Block 15 is "Emergency"): This is a DAAC operation requirement and must be completed ASAP per GDAAC management. | | | | | | |
| 29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 30. Board Comments: | | | | | 31. Work Assigned To: | |
| 32. EDF/REL2 CCB Chair (Sign/Date): | | 33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS | | | 34. (TBD) | |
| 35. M&O CCB Chair (Sign/Date): <i>W. B. [Signature] 9/10/99</i> | | 36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS | | | 37. CM Manager's Closure: | |
| 38. ECS CCB Chair (Sign/Date): | | 39. Disposition: Approved A/C Disapproved | | | 40. CCR Closed Date: | |