

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rob Cole	2. Log Date: 10/19/99	3. CCR #: 77-1023	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Org. SED
8. Title of Change: De-install Working Storage Hardware at GSFC						
9. Originator Signature/Date <i>Rob Cole 10/12/99</i>		10. Class <i>II</i>	11. Type: CCR		12. Need Date: 10/31/99	
13. Office Manager Signature/Date <i>James R. Mathur 10/13/99</i>		14. Category of Change: Update Baseline			15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: see attached sheet		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected:		20. Date due to Customer: 10/31/99		21. Impl. Date: 10/31/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Due to the lack of requirement for intermediate product processing at GSFC the working storage hardware is not required.						
25. Proposed Solution: (use additional sheets if necessary) Return the following hardware to EDF stock: g0wkg01 (EIN 1679) and associated peripheral hardware except for the HiPPI card which is to be installed in Ingest remove 922-TDG-018 from the baseline this CCR closes the following action items: 98-0495, 99-0267, 99-0324, 99-0376						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B. [Signature] 19 Oct 99</i>		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL

## ADDITIONAL SHEET

CCR #: **99-1023** Rev: - Originator:

Telephone: Office:

Title of Change:

### Documents Affected:

910-TDA-005 (included, hardcopy only)  
920-TDG-001 (included, 920tdg01.xls)  
920-TDG-002 (included, hardcopy only)  
920-TDG-003 (included, 920tdg003.doc)  
920-TDG-004  
920-TDG-005  
920-TDG-012  
920-TDG-014 (included, hardcopy only)  
921-TDG-001 (included, gsfclan1.ppt)  
921-TDG-002 (included, gsfclan13.cvs)  
921-TDG-003 (included, gsfclan13.xls)  
921-TDG-004 (included, gsfclan13.xls)  
922-TDG-008 (included, g0icg01.ppt)  
922-TDG-018 (this document is withdrawn)  
923-TDG-002 (included, gpgsfcb4.doc)  
923-TDG-005 (included, gp16812.doc)  
923-TDG-006 (included, gp2104.doc)

CM01A

ORIGINAL