

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|----------------------------------|--|---------------------|---|------------------|-----------------------------|
| 1. Originator John F. Otranto | 2. Log Date: 18 OCT 99 | 3. CCR #: 99-1025 | 4. Rev: - | 5. Tel: 301 925 0413 | 6. Rm #: 3083 | 7. Org. ESDIS |
| 8. Title of Change: Modify Feature Group Drop Fields to Eliminate Invalid Release Values in VDB tables | | | | | | |
| 9. Originator Signature/Date <i>[Signature]</i> 19 OCT 99 | | 10. Class II | 11. Type: CCR | 12. Need Date: 10/20/99 | | |
| 13. Office Manager Signature/Date <i>Ma McDonald</i> 10/19/99 | | 14. Category of Change: Update Baseline | | 15. Priority: (If "Emergency" fill in Block 28). Routine | | |
| 16. Documentation/Drawings Impacted: VDB | | 17. Schedule Impact: | | 18. CI(s) Affected: None | | |
| 19. Release Affected: 4PX, 5A, 5B | | 20. Date due to Customer: | | 21. Impl. Date: | | 22. Estimated Cost: None |
| 23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 24. Description of Change: (use additional Sheets if necessary) See supplementary sheet for tables. Change involves replacing Feature Group release values as indicated. Current values reflect releases not part of the final ECS development. Change involves changing the release values to reflect the actual releases in which the Criteria associated with Feature Groups were tested. | | | | | | |
| 25. Proposed Solution: (use additional sheets if necessary) Update the VDB to reflect these changes. | | | | | | |
| 26. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary) FGs currently don't appear in VDB reports due to invalid Release field specification - there is no drop "5". This problem will continue if these field aren't updated. | | | | | | |
| 28. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 30. Board Comments: | | | | 31. Work Assigned To: | | |
| 32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 10/25/99 | | 33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS | | 34. (TBD) | | |
| 35. M&O CCB Chair (Sign/Date): | | 36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS | | 37. CM Manager's Closure: | | |
| 38. ECS CCB Chair (Sign/Date): | | 39. Disposition: Approved A/C Disapproved | | 40. CCR Closed Date: | | |

ADDITIONAL SHEET

CCR #: **99-1025** Rev: **—** Originator: John F. Otranto

Telephone: x0413 Office: 3083

Title of Change: Modify Feature Group Drop Fields to Eliminate Invalid Release Values in VDB tables

| Feature Group | Current Release Value | New Release Value |
|------------------|-----------------------------|-------------------------|
| MR1 | 5 | 5A |
| RH62 | 5 | 4PX |
| SM08 | 5 | 5A |
| SM15 | 5 | 5A |
| SM18 | 5 | 5A |

CM01A