

## ECS Configuration Change Request

Page 1 of . Page(s)

1. Originator Willard Selph	2. Log Date: 10/20/99	3. CCR #: 99-1033	4. Rev: -	5. Tel: 301-883-4146	6. Rm #: 2107B	7. Org. SED
8. Title of Change: Temporarily install Concord Tape Stacker at LaRC.						
9. Originator Signature/Date Willard O Selph 10/20/99		10. Class II	11. Type: CCR		12. Need Date: 10/29/99	
13. Office Manager Signature/Date James R. Matlew		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: I0drg01		
19. Release Affected: N/A		20. Date due to Customer: 10/29/99		21. Impl. Date: 10/29/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) The AMASS database (index) is crucial in making AMASS function. ECS has experienced problems with restarting AMASS hosts						
24. Description of Change: (use additional Sheets if necessary) The AMASS database (index) is crucial in making AMASS function. ECS has experienced problems with restarting AMASS hosts and having database problems on restart. The backup tape within the tape library is the only volume that has the database data and if it is not readable, then AMASS will not function.						
25. Proposed Solution: (use additional sheets if necessary) Temporarily adding Concord 3490 tape stacker to I0drg01. We will be sending over a total of 2 Concord 3490 tape stackers to LaRC, 1 will be installed and the other 1 will be held as a spare. Currently we have enough stackers on hand to complete this action.						
26. Alternate Solution: (use additional sheets if necessary) Do nothing and be at risk of losing data.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Vulnerable to unrecoverable AMASS database corruption.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> FOC <input type="checkbox"/> INDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:					31. Work Assigned To:	
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS			34. (TBD)	
35. M&O CCB Chair (Sign/Date): Willard O Selph 10/20/99		36. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS			37. CM Manager's Closure:	
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved			40. CCR Closed Date:	