

ECS Configuration Change Request

Page 1 of . Page(s)

1. Originator Willard Selph	2. Log Date: 27 Oct 99	3. CCR #: 99-1058	4. Rev: -	5. Tel: 301-883-4146	6. Rm #: 2107B	7. Org. SED
8. Title of Change: Temporary use of HP Openview Node Manager license from t1smh01 to snowman.						
9. Originator Signature/Date <i>Willard Selph</i> 10/27/99		10. Class II	11. Type: CCR		12. Need Date: 10/29/99	
13. Office Manager Signature/Date <i>James R. Matley</i> 10/27/99		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: t1smh01, snowman		
19. Release Affected: N/A		20. Date due to Customer: 10/29/99		21. Impl. Date: 10/29/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Temporary use of HP Openview Node Manager license from t1smh01 to snowman.						
25. Proposed Solution: (use additional sheets if necessary) Temporary install HP Openview Node Manager software and license on snowman. The license will be returned to t1smh01 when it to delivered to ASF DAAC. This will allow testing to begin on trying to migrate HP Openview from a HP platform to a SUN platform.						
26. Alternate Solution: (use additional sheets if necessary) Purchase a new license for testing purposes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) The removal of HP's from the baseline will take longer if we are unable to begin testing.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:					31. Work Assigned To:	
32. EDF/REL2 CCB Chair (Sign/Date): <i>Man M. Donald</i> 10/27/99		33. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS			34. (TBD)	
35. M&O CCB Chair (Sign/Date):		36. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS			37. CM Manager's Closure:	
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved			40. CCR Closed Date:	