

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Gary Gavigan	2. Log Date: 11/22/99	3. CCR #: 99-1153	4. Rev: -	5. Tel: X4113	6. Rm #: 2003F	7. Org. M&O
8. Title of Change: Transfer from EOC/NMOS Bldg. #32 the M&O ALR host PC to be used in the GSFC M&O LAN.						
9. Originator Signature/Date <i>Gary Gavigan</i> 11/22/99		10. Class II	11. Type: CCR	12. Need Date: 11/29/99		
13. Office Manager Signature/Date <i>Cews</i> 11/22/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 840-TP-002-001 "GSFC DAAC & SMC M&O Equipment".		17. Schedule Impact: N/A		18. CI(s) Affected: GDAAC M&O Equipment.		
19. Release Affected: N/A		20. Date due to Customer: 11/29/99		21. Impl. Date: 11/29/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
24. Description of Change: (use additional Sheets if necessary) Transfer from EOC/NMOS Bldg. #32 the M&O ALR host PC to be used in the GSFC M&O LAN to enhance the WinCenter environment at GSFC DAAC.						
25. Proposed Solution: (use additional sheets if necessary) Install onto the GSFC DAAC M&O LAN the ALR PC, EIN # 00004655 from the old location in the EOC/NMOS Hardware Technician room shelf.						
26. Alternate Solution: (use additional sheets if necessary) Do not use the M&O hardware to augment to GSFC DAAC M&O LAN.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) By not approving this hardware transfer, hardware that is currently not be utilized by any site, that could use it as an additional resource.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: A/C Fwd/ECS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. [Signature]</i> 23 Nov 99		36. Disposition: A/C Fwd/ECS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB