

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 24 Nov 99	3. CCR #: 99-1166	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.04.Diablo Test Executables (Killebrew.03) To SMC For Distribution To EDC						
9. Originator Signature/Date: <i>Randall J. Miller</i>		10. Class II	11. Type: CCR	12. Need Date: 11/24/99		
13. Office Manager Signature/Date: <i>Randall J. Miller</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DMS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 11/24/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 24778						
24. Description of Change: (use additional Sheets if necessary) Development has built a possible fix for a core dumping problem.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to EDC. EDC shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.04.Diablo (tentatively January 10th) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will continue to suffer frequent core dumps in the V0 Gateway.						
28. Justification for Emergency (If Block 15 is "Emergency"): The V0 Gateway is currently crashing every half hour at EDC under normal daytime load.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Stanley Sloan</i> 11/24/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ADDITIONAL SHEET

CCR #: **99-1166** Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver 5A.04.Diablo Test Executables (Killebrew.03) To SMC For Distribution To EDC

CONTENT:

Please prepare a Sun tar file from the 5A view dnewman_edcFix containing the following executable:

EcDmV0ToEcsGateway

INSTALLATION:

To install, manually copy (using cp from the UNIX command line) this version of the executable over the existing version. No configuration or database changes are required.

CM01A