

## ECS Configuration Change Request

Page 1 of / Page(s)

1. Originator Gerald W. LeMay	2. Log Date: 12/6/99	3. CCR #: 99-1191	4. Rev: -	5. Tel: 757-864-4758	6. Rm #:	7. Org.
8. Title of Change: Add the EcTsDsClientDriver Package to the ECS Baseline						
9. Originator Signature/Date <i>Gerald W. LeMay</i> 12/2/99		10. Class H	11. Type: CCR	12. Need Date:		
13. Office Manager Signature/Date <i>Gerald W. LeMay</i> 12/2/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 26). Routine		
16. Documentation/Drawings Impacted: 9A0-TOL-002		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected:		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: \$0.00
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other						
24. Description of Change: (use additional sheets if necessary) The EcTsDsClientDriver Package is currently supplied as a test tool with no support. The test procedures and the DAACs have integrated this tool into the system. As the system currently is defined there is no way to search for and distribute certain granules on an adhoc basis if they are not in the valids set for EDG. This is required to resubmit distribution requests for certain granules when distribution fails. As a result of this, the DAACs have integrated this tool into their operation procedures. This tool is needs to be integrated into the baseline for maintenance along with the SDSRV package.						
25. Proposed Solution: (use additional sheets if necessary) Add the EcTsDsClientDriver Package to the ECS Baseline						
26. Alternate Solution: (use additional sheets if necessary) Make source code available to the DAACs						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Changes in baseline effect the EcTsDsClientDriver Package but do not automatically get integrated into the tool. This results in a tool that no longer functions that is required byu the DAACs to operate but is not maintained by any group in a timely manner.						
28. Justification for Emergency (if Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> JAK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): 1/4/00 <i>Richard A. Gubry</i> FOR Bill Buzard		36. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input checked="" type="checkbox"/> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL