

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Gary Gavigan	2. Log Date: 13 Dec 99	3. CCR #: 99-1214	4. Rev: -	5. Tel: X4113	6. Rm #: 2003F	7. Org. M&O
8. Title of Change: Install 24-Port Ethernet hub at GSFC to accommodate additional connectivity requirements for M&O LAN						
9. Originator Signature/Date <i>Gary Gavigan</i> 12/13/99		10. Class II	11. Type: CCR	12. Need Date: 12/21/99		
13. Office Manager Signature/Date <i>W. B. ...</i> 12/13/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 840-TP-002-001		17. Schedule Impact: 12/23/99		18. CI(s) Affected: N/A		
19. Release Affected: N/A		20. Date due to Customer: 12/23/99		21. Impl. Date: 1/1/00		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
24. Description of Change: (use additional Sheets if necessary) Install 24-Port Ethernet hub at GSFC to accommodate additional connectivity requirements for M&O LAN. EIn on the 24-Port Ethernet hub is 00006957.						
25. Proposed Solution: (use additional sheets if necessary) Receive from the EDF stockroom a 24-Port Ethernet hub and install at GSFC on the M&O LAN.						
26. Alternate Solution: (use additional sheets if necessary) NONE.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) If change not approved GSFC would not be able to connect all M&O hardware required to support the GDAAC office environment with out purchasing another hub for the purpose.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 14 Dec 99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

12-13-99P04:00 0402