

Minutes 05/15/01
Deployment IPT Meeting

Attendees:

| | |
|---------------------------|-------------------------|
| Cheryl Jones (M&O) | Jeannie Arnold (GSFC) |
| Pam Johnson (M&O) | Rick Petri (NSIDC) |
| Margaret Spears(M&O) | Michael Gehmeyr (NSIDC) |
| Matt Matthews (M&O) | Renea Ericson (NSIDC) |
| Cheryl Hudson (M&O) | Jane Burckhard (EDC) |
| Ken Prickett (M&O) | Ken Allender (EDC) |
| Byron Peters (SE) | Greg Stensaas (EDC) |
| Debra Stepp (M&O) | Tammy Rockvam (EDC) |
| Ashit Sanyal (ESDIS) | Dave Nelson (EDC) |
| Ashok Gottipamula (ESDIS) | Gerry LeMay (LaRC) |

Topic(s) of Discussion:

The Minutes from the previous meeting were reviewed.

Cheryl Jones – Discussed Introduction to Data Pool Concept corrections made within the minutes. The corrections are as follows: A new subscription server with a web based GUI will provide the capability to place subscriptions on ECS insert events with Data Pool Insert actions. Other Data Pool capabilities include: Clean up (running a cron job daily to clean up expired granules from the Data Pool), End User Access web access and anonymous FTP Access), Tuning (Some capabilities for DAAC operators to run reports to find out information about the current content of the data pool and about how Data Pool granules are being accessed). The components for initial deployment will be: the new subscription server, data pool insert and cleanup utilities, data pool database, subscription server database, and some scripts that will produce reports to facilitate tuning.

Pam Johnson – Discussed Sybase problem with upgrade at EDC

Status of Test Executables requested, planned or received.

TE's Expected for Delivery

- 5B.07 _ PDPS .04, NCRs 30769, 29518
- 5B.07 _ DDM. 01, Sybase Backup Scripts
- 5B.07 _ SDSRV.01, NCR's 29297, 30305, 30453

Open Actions Items:

- Look at all the NCR's that are overcome by events do to the release of PDS and make updates to the PDS and 6A.04 PSR documentation to reflect those NCR's that were closing as overcome by events. Proposing 3rd section due to the redesign of STMGT and PDS, Subsystem experts are to review all NCR's within their view and identify. **(Cannot accomplish by PSR, Pam will talk to Beth Pumphrey) (Will provide after PSR) (Pam Johnson)**
- DAAC's to work with Cheryl Jones and Debra Stepp to get a list of NCR's scheduled in the 7/30/01 release. (In working with the DAAC's we need to identify when delivery can be made).
- GSFC please provide inputs on MRTG Usage at the DAAC. **(Royal White)**
- Check status of NCR's 30160 and 30634, should be in V state instead of T state **(Darryl Washington)**

- Identify what type of data was used for testing, Goddard or EDC data. (**Darryl Washington**)
- HP Migration Plan status needed (**Cheryl Hudson**)
- Is there going to be a white paper concerning Data Pool Concepts (**Kathy Carr**)

Actions Items from PDS PSR and Walkthrough:

- Verify the Install Instructions during the installation at VATC. (**John Brewster**)