

**M&O CCB AGENDA FOR
TUESDAY, June 6, 2000
ROOM 2125 (ECS Facility) at 1:30 p.m. (EST)
1-888-831-4986 (Code 51181)**

- | | |
|---------------------------------------|---------------|
| 1. Roll-Call | |
| 2. NCRs Recommended for Closure | Page 1 |
| 3. Deferred CCRs | Page 2 |
| 4. Open ECO Report | Pages 3 - 9 |
| 5. New CCR | Page 10 - 11 |
| 6. Deferred CCRs (For Reference Only) | Pages 12 - 13 |
| 7. CCRs Signed Off-Line | Page 14 |
| 8. Comments | |
| 9. Meeting Adjourned | |

OPS NCRs Recommended for Closure - 6/06 CCB

NCR	OPS Subsystem	Severity	Title	Close Type	Comment
25460	DPS	2	GSFC/SMC: PDPS won't allow registration with change to LUN.	Fixed	Closed with GSFC review.
26817	CLS	3	JDT: Mail MessagingException at DAR Budget Agent for user-status, budget.	Fixed	Closed 5/30.
21117	DPS	3	AM-1 DPRREP spike checks vector magnitude, not vector components.	Fixed	Closed 5/30.
25929	DPS	3	Post: Should not fail if CPUs or RAM = 0 during deallocation of resources	Fixed	Closed 5/30.
26476	DPS	3	AM-1 DPRREP unused logical ID 5024	Fixed	Closed 5/30.
26629	SDSRV	3	DsDbPatch5828.sql displays improper proc create message during build.	Fixed	Closed 5/30.
25963	SDSRV_DTS	3	Should not be able to delete DsMdbOrbitPolygons that are referenced.	Fixed	Closed 5/30.
26623	SDSRV_DTS	3	Can't search for Algorithm Package using collection attributes.	Fixed	Closed 5/30.
21780	SDSRV_DTS	4	MOC Script: Error message for an Invalid DBNAME is missing 'e' in "Name".	Fixed	Closed 5/30.
26661	SDSRV_IIF	1	SDSRV cannot insert new event to subscription server.	Fixed	Closed 5/30.
26665	DDIST	1	Cannot start Distribution server - GUI memory fix suspected	Fixed	Closed 5/30.
26835	DMS	2	Aster Inventory Search	Fixed	Closed 5/30.
26729	DPS	2	EcdpPrRmFilesWOGgranules.pl is no longer working.	Reject	Closed 5/30.
26541	DPS	3	Autosys transactions log full.	Reject	Closed 5/30.
26653	SDSRV_IIF	2	Mutex remains locked when thread is canceled.	Fixed	Closed 5/30.
25919	MSS	2	EASI false success status.	Reject	Closed 6/01.
26831	HDF_EOS	2	Function gdfinfo core dumps.	Fixed	Closed 6/01.
26864	SDSRV_ESDT	2	ESDTs Valids has misspelled keyword value.	Fixed	Closed 6/01.

M&O DEFERRED CCRs**As of 6/06/00**

Action No.	CCB	Actionee	Date Due	CCR No.
AC-00-0531	M&O	ANDREWS, B.	06/06/00	00-0546
(CCR Title: DUE to Collect Daily Archive Volume Statistics) Evaluate CCR and report LaRC's interest at M&O CCB meeting on 5/30/00.				
AC-00-0443	M&O	JOHNSTON, D.	06/06/00	00-0359
(CCR Title: ECS SDSRV is not chunking data during searches) Evaluate existing EDF data on chunking issues and report results to M&O CCB on 4/25/00.				
AC-00-0510	M&O	JOHNSTON, D.	06/06/00	00-0491
(CCR Title: DUE to Collect Daily DPR Statistics Data) Deferred on 5/9/00. REDV to give input at next M&O CCB.				
AC-00-0533	M&O	JOHNSTON, D.	05/30/00	00-0546
(CCR Title: DUE to Collect Daily Archive Volume Statistics) Evaluate this CCR and report results to M&O CCB on 5/30/00.				
AC-00-0532	M&O	KELLEY, D.	06/06/00	00-0546
(CCR Title: DUE to Collect Daily Archive Volume Statistics) Evaluate CCR and report SMC's interest at M&O CCB meeting on 5/30/00.				
AC-00-0530	M&O	LUTES, R.	06/06/00	00-0546
(CCR Title: DUE to Collect Daily Archive Volume Statistics) Evaluate CCR and report NSIDC's interest at M&O CCB meeting on 5/30/00.				
AC-00-0529	M&O	ROCKVAM, T.	06/06/00	00-0546
(CCR Title: DUE to Collect Daily Archive Volume Statistics) Evaluate CCR and report EDC's interest at M&O CCB meeting on 5/30/00.				

Records printed: 7

**M&O ECO Open Report
As of 6/06/00**

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-99-0552	M&O	LARC	ANDREWS, B.	05/30/00	99-1216
(CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compliance) Notify CM when Winframe Software Version 1.7 has been installed at LARC. Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's installation is successful.					
AC-00-0500	M&O	LARC	ANDREWS, B.	06/15/00	00-0494
(CCR Title: Add 50 GB to ingest RAID to LaRC for transition) Notify CM when RAID has been installed and Configured at LaRC. Last Status: 05/11/00 LOGGED					
AC-00-0546	M&O	LARC	ANDREWS, B.	06/10/00	00-0571
(CCR Title: Sybase Adaptive Server Enterprise 11.5.1 Maintenance Upgrade for HP for the ECS Project) Notify CM when Sybase Adaptive Server Enterprise 11.5.1 has been upgraded at LARC. Last Status: 05/30/00 LOGGED					
AC-00-0519	M&O	LARC	ANDREWS, B.	05/26/00	00-0544
(CCR Title: Baseline Microcode Upgrades for STK Systems) Notify CM when Microcode updates have been implemented at LARC. Last Status: 05/17/00 LOGGED					
AC-00-0432	M&O	LARC	ANDREWS, B.	06/15/00	00-0430
(CCR Title: 5A.05 Electra Delivery for Distribution to all DAAC's.) Notify CM when Drop 5A.05 has been installed at LARC. Last Status: 04/18/00 LOGGED					
AC-00-0157	M&O	LARC	ANDREWS, B.	06/15/00	00-0172
(CCR Title: Add 4 GB Disk to MSS Servers for Installation Depot) Install 4 GB Disk, EIN 4385, on primary MSS server for installation depot. Notify CM via ecscm@eos.hitc.com when completed. Last Status: 02/23/00 LOGGED					
AC-00-0081	M&O	LARC	ANDREWS, B.	05/30/00	00-0002
(CCR Title: Establish Logical Link for pre-existing Mount Points for toolkit libraries for users on SUN machi) Notify CM via ecscm@eos.hitc.com when logical link (ln-s) UNIX command has been executed in l0spg01, and l0spg05 at LaRC using the directory in CCR. Last Status: 02/01/00 LOGGED					
AC-00-0125	M&O	LARC	ANDREWS, B.	06/15/00	00-0119
(CCR Title: Install IQ 5.5.0.1 and update baseline) Notify CM when IQ 5.5.0.1 has been installed and a database named EcDAACReportDb data = 200M and log = 100M has been created on the platform where IQ is installed at LARC.					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
Last Status: 02/11/00 LOGGED					
AC-00-0095	M&O	LARC	ANDREWS, B.	06/15/00	00-0100
(CCR Title: Update NFS Mount Point Baseline) Perform NFS updates as stated in Document 920-TDL-008, Rev. 9 that is posted on the Web: http://cmdm.east.hitc.com/baseline/ . Notify CM via ecscm@eos.hitc.com when completed.					
Last Status: 02/08/00 LOGGED					
AC-00-0256	M&O	LARC	ANDREWS, B.	06/15/00	00-0052
(CCR Title: Removal of Z-mail from baseline) Notify CM when ZMAIL licenses have been removed at LARC.					
Last Status: 03/07/00 LOGGED					
AC-00-0177	M&O	LARC	ANDREWS, B.	06/15/00	00-0153
(CCR Title: Install Replication Server 11.5.1 and Adaptive Server 11.5.1 at DAACs and update baseline) Notify CM via ecscm@eos.hitc.com when Adaptive Server 11.5.1 has been installed at LaRC.					
Last Status: 02/25/00 LOGGED					
AC-00-0509	M&O	REDV	ARRINGTON, D.	06/06/00	00-0502
(CCR Title: Release the MTD Toolkit to SCF Users (ESD #79)) Notify CM when software and documentation has been sent to DMO and Contracts supplies the changes to ESDIS.					
Last Status: 05/11/00 LOGGED					
AC-00-0508	M&O	SED	COLE, R.	06/15/00	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT) Redline 920-TDG-002 (Software/Hardware Map) and deliver to CM for incorporation into CCR and copy provided to XRP for incorporation in the baseline.					
Last Status: 05/11/00 LOGGED					
AC-00-0479	M&O	REDV	DHARIA, R.	06/15/00	00-0121E EDF CCB
(CCR Title: Creation of Functionality Lab String 2 to Support 6A Integration and IRIX O/S Upgrade) Deliver a copy of the documentation to CM for inclusion in folder 00-0121E affected by EDF.					
Last Status: 05/01/00 LOGGED					
AC-00-0545	M&O	GSFC	GRAY, R.	06/10/00	00-0571
(CCR Title: Sybase Adaptive Server Enterprise 11.5.1 Maintenance Upgrade for HP for the ECS Project) Notify CM when Sybase Adaptive Server Enterprise 11.5.1 has been upgraded at GSFC.					
Last Status: 05/30/00 LOGGED					
AC-00-0512	M&O	GSFC	GRAY, R.	06/06/00	00-0543
(CCR Title: Baseline Engineering Technical Directive (ETD) for SGI Semaphores update) Notify CM when SGI Semaphores update has been implemented at GSFC.					
Last Status: 05/17/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0518	M&O	GSFC	GRAY, R.	06/15/00	00-0544
(CCR Title: Baseline Microcode Upgrades for STK Systems)					
Notify CM when Microcode updates have been implemented at GSFC.					
Last Status: 05/17/00 LOGGED					
AC-00-0437	M&O	GSFC	GRAY, R.	06/15/00	00-0387
(CCR Title: Clear IP Don't Fragment Bit on FDDI Attached SGIs)					
Notify CM when SGI hosts to clear Don't Fragment bit has been reconfigured at GSFC.					
Last Status: 04/19/00 LOGGED					
AC-00-0431	M&O	GSFC	GRAY, R.	06/06/00	00-0430
(CCR Title: 5A.05 Electra Delivery for Distribution to all DAAC's.)					
Notify CM when Drop 5A.05 has been installed at GSFC.					
Last Status: 04/18/00 LOGGED					
AC-00-0395	M&O	GSFC	GRAY, R.	06/06/00	00-0362
(CCR Title: Install Visual Workshop 3.0 and Fortran 77 Version 4.2 and Update Baseline)					
Notify CM when Software has been installed at GSFC.					
Last Status: 04/06/00 LOGGED					
AC-00-0314	M&O	GSFC	GRAY, R.	06/06/00	00-0280
(CCR Title: Installation of Swap space error reporting system in C101C console 37)					
Notify CM via ecscm@eos.hitc.com when Installation of g0mop07 in C101C Console 29 for Ingest Reporting has been completed at GSFC.					
Last Status: 03/21/00 LOGGED					
AC-00-0365	M&O	GSFC	GRAY, R.	06/06/00	00-0313
(CCR Title: Release Perl (Version 5.005_03) Maintenance Upgrade for the ECS Project)					
Notify CM when Perl 5.005_03 has been installed and checked out.					
Last Status: 03/30/00 LOGGED					
AC-00-0538	M&O	GSFC	GRAY, R.	06/13/00	00-0313A
(CCR Title: Release Perl (Version 5.005_03) Maintenance Upgrade for the ECS Project)					
Notify CM when Perl (Version 5.005_03) Maintenance Upgrade has been reinstalled using Tar File sgi62.tar at GSFC.					
Last Status: 05/24/00 LOGGED					
AC-00-0543	M&O	CM	HARRIS, F.	06/10/00	00-0571
(CCR Title: Sybase Adaptive Server Enterprise 11.5.1 Maintenance Upgrade for HP for the ECS Project)					
Incorporate redlines in you next revision of 910-TDA-003, and 920-TDX-002 for Adaptive Server.					
Last Status: 05/30/00 LOGGED					
AC-00-0516	M&O	CM	HARRIS, F.	06/06/00	00-0544
(CCR Title: Baseline Microcode Upgrades for STK Systems)					
Incorporate redlines in your next revision of 910-TDA-003.					
Last Status: 05/17/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0347	M&O	CM	HARRIS, F.	06/06/00	00-0279
(CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting)					
Update 920-TDG-002 (GSFC Hardware/Software Map) in your next revision update to XRP documents. Once redlines are submitted to Change Control, the XRP verification will be given a copy for incorporation into XRP document.					
Last Status: 03/28/00 LOGGED					
AC-00-0504	M&O	CM	HAUPT, S.	06/30/00	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)					
Update 920-TDG-013, 016, and 018) to reflect addition of g0spg10 to baseline.					
Last Status: 05/11/00 LOGGED					
AC-00-0476	M&O	CM	JOHNSTON, D.	06/06/00	00-0461
(CCR Title: JRE 1.2.1 and Solaris Patch 103640-32.tar update for e0ins01 and e0ins02 at EDC)					
Incorporate redlines in your next revision of 911-TDA-007 Sun Solaris 2.5.1 O/S Patch baseline.					
Last Status: 04/29/00 LOGGED					
AC-00-0393	M&O	CM	JOHNSTON, D.	06/06/00	00-0362
(CCR Title: Install Visual Workshop 3.0 and Fortran 77 Version 4.2 and Update Baseline)					
Incorporate redlines from 911-TDA-007 in your next revision update.					
Last Status: 04/06/00 LOGGED					
AC-00-0548	M&O	SMC	KELLEY, D.	06/10/00	00-0571
(CCR Title: Sybase Adaptive Server Enterprise 11.5.1 Maintenance Upgrade for HP for the ECS Project)					
Notify CM when Sybase Adaptive Server Enterprise 11.5.1 has been upgraded at SMC.					
Last Status: 05/30/00 LOGGED					
AC-00-0515	M&O	SMC	KELLEY, D.	06/06/00	00-0543
(CCR Title: Baseline Engineering Technical Directive (ETD) for SGI Semaphores update)					
Notify CM when SGI Semaphores update has been implemented at SMC.					
Last Status: 05/17/00 LOGGED					
AC-00-0398	M&O	SMC	KELLEY, D.	06/06/00	00-0362
(CCR Title: Install Visual Workshop 3.0 and Fortran 77 Version 4.2 and Update Baseline)					
Notify CM when Software has been installed at SMC.					
Last Status: 04/06/00 LOGGED					
AC-00-0404	M&O	SMC	KELLEY, D.	06/06/00	00-0352
(CCR Title: Install Purify 4.5.1 version for Solaris 2.5.1 platform in /tools at all DAACS)					
Notify CM when Software has been installed at SMC.					
Last Status: 04/06/00 LOGGED					
AC-00-0541	M&O	SMC	KELLEY, D.	06/13/00	00-0313A
(CCR Title: Release Perl (Version 5.005_03) Maintenance Upgrade for the ECS Project)					
Notify CM when Perl (Version 5.005_03) Maintenance Upgrade has been reinstalled using Tar File sgi62.tar at SMC.					
Last Status: 05/24/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0088	M&O	SED	KOENIG, B.	08/31/00	00-0091
(CCR Title: Temporary use of Sun SPARC20 at GSFC for ACSLS Server)					
At completion of prototype task (approx. 8/00) remove workstation from GSFC and return to ready spares.					
Notify CM via ecscm@eos.hitc.com when this has been completed.					
Last Status: 02/02/00 LOGGED					
AC-00-0497	M&O	NSID	LUTES, R.	07/15/00	00-0493
(CCR Title: Additional RAID for n0acg01 for MOS Testing)					
Notify CM when RAID has been installed and configured per CCR.					
Last Status: 05/11/00 LOGGED					
AC-00-0547	M&O	NSID	LUTES, R.	06/10/00	00-0571
(CCR Title: Sybase Adaptive Server Enterprise 11.5.1 Maintenance Upgrade for HP for the ECS Project)					
Notify CM when Sybase Adaptive Server Enterprise 11.5.1 has been upgraded at NSIDC.					
Last Status: 05/30/00 LOGGED					
AC-00-0520	M&O	NSID	LUTES, R.	06/15/00	00-0544
(CCR Title: Baseline Microcode Upgrades for STK Systems)					
Notify CM when Microcode updates have been implemented at NSIDC.					
Last Status: 05/17/00 LOGGED					
AC-00-0461	M&O	NSID	LUTES, R.	06/15/00	00-0457
(CCR Title: HP openview version 6.0 Maintenance Upgrade for the ECS Project)					
Notify CM when Openview Version 6.0 installation is complete at NSIDC.					
Last Status: 04/28/00 LOGGED					
AC-00-0471	M&O	NSID	LUTES, R.	06/20/00	00-0458
(CCR Title: Netscape Communicator version 4.7 Maintenance Upgrade for ECS project.)					
Notify CM when Netscape Comm. Version 4.7 has been installed at NSIDC.					
Last Status: 04/29/00 LOGGED					
AC-00-0367	M&O	NSID	LUTES, R.	06/06/00	00-0313
(CCR Title: Release Perl (Version 5.005_03) Maintenance Upgrade for the ECS Project)					
Notify CM when Perl 5.005_03 has been installed and checked out.					
Last Status: 03/30/00 LOGGED					
AC-00-0540	M&O	NSID	LUTES, R.	06/13/00	00-0313A
(CCR Title: Release Perl (Version 5.005_03) Maintenance Upgrade for the ECS Project)					
Notify CM when Perl (Version 5.005_03) Maintenance Upgrade has been reinstalled using Tar File sgi62.tar at NSIDC.					
Last Status: 05/24/00 LOGGED					
AC-00-0178	M&O	NSID	LUTES, R.	06/15/00	00-0153
(CCR Title: Install Replication Server 11.5.1 and Adaptive Server 11.5.1 at DAACs and update baseline)					
Notify CM via ecscm@eos.hitc.com when Adaptive Server 11.5.1 has been installed at NSIDC.					
Last Status: 02/25/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0185	M&O	NSID	LUTES, R.	06/20/00	00-0154
(CCR Title: Install Replication Server Manager 11.5.1 at DAACs and update baseline)					
Notify CM via ecscm@eos.hitc.com when Sybase Replication Server Manager 11.5.1 has been installed at NSIDC.					
Last Status: 02/25/00 LOGGED					
AC-00-0455	M&O	SED	MATHER, J.	06/06/00	
Prepare and submit a CCR to the M&O CCB to install and update ECS Baseline Documentation for the procurement of RAID for adding SSIT Disk Resources to GSFC Configuration CCR (00-0450).					
Last Status: 04/28/00 LOGGED					
AC-00-0506	M&O	SED	PETERS, B.	06/30/00	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)					
Update 920-TDG-008 to reflection addition of g0spg10 to baseline.					
Last Status: 05/11/00 LOGGED					
AC-00-0495	M&O	EDC	ROCKVAM, T.	06/15/00	00-0492
(CCR Title: Increase AMASS cache on e0drg01 and LO_buffer on e0icg01 to support L7 processing)					
Notify CM when RAID has been configured and installed and Return of 4 GB Disks to EDF.					
Last Status: 05/11/00 LOGGED					
AC-00-0544	M&O	EDC	ROCKVAM, T.	06/10/00	00-0571
(CCR Title: Sybase Adaptive Server Enterprise 11.5.1 Maintenance Upgrade for HP for the ECS Project)					
Notify CM when Sybase Adaptive Server Enterprise 11.5.1 has been upgraded at EDC.					
Last Status: 05/30/00 LOGGED					
AC-00-0511	M&O	EDC	ROCKVAM, T.	06/06/00	00-0543
(CCR Title: Baseline Engineering Technical Directive (ETD) for SGI Semaphores update)					
Notify CM when SGI Semaphores update has been implemented at EDC.					
Last Status: 05/17/00 LOGGED					
AC-00-0517	M&O	EDC	ROCKVAM, T.	06/06/00	00-0544
(CCR Title: Baseline Microcode Upgrades for STK Systems)					
Notify CM when Microcode updates have been implemented at EDC.					
Last Status: 05/17/00 LOGGED					
AC-00-0458	M&O	EDC	ROCKVAM, T.	05/30/00	00-0457
(CCR Title: HP openview version 6.0 Maintenance Upgrade for the ECS Project)					
Notify CM when Openview Version 6.0 installation is complete at EDC.					
Last Status: 04/28/00 LOGGED					
AC-00-0496	M&O	EDS	ROSS, K.	07/15/00	00-0493
(CCR Title: Additional RAID for n0acg01 for MOS Testing)					
Notify CM when RAID has been shipped to NSIDC.					
Last Status: 05/11/00 LOGGED					

g

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0492	M&O	EDS	ROSS, K.	06/06/00	00-0490
(CCR Title: Procure SGI Console Manager)					
Notify CM when Procurement has arrived at Landover.					
Last Status: 05/11/00 LOGGED					
AC-00-0494	M&O	EDS	ROSS, K.	06/06/00	00-0492
(CCR Title: Increase AMASS cache on e0drg01 and LO_buffer on e0icg01 to support L7 processing)					
Notify CM via ecscm when disks have been shipped to EDC.					
Last Status: 05/11/00 LOGGED					
AC-00-0454	M&O	EDS	ROSS, K.	06/13/00	00-0450
(CCR Title: Procure RAID for Adding SSIT Disk Resources to GSFC Configuration)					
Notify CM when shipment has been received and shipped to GSFC.					
Last Status: 04/28/00 LOGGED					
AC-00-0320	M&O	EDS	WELLS, T.	06/06/00	00-0278
(CCR Title: Relocation of g0acs02 (1828) from N143 to Distribution Area in C101)					
Upon receipt of red-line document of 920-TDG-004, update document and submit to M&O CCB.					
Last Status: 03/21/00 LOGGED					
AC-00-0345	M&O	EDS	WELLS, T.	06/06/00	00-0279
(CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting)					
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.					
Last Status: 03/28/00 LOGGED					
AC-00-0327	M&O	SED	WELLS, T.	06/06/00	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-005 to reflect the changes in this CCR.					
Last Status: 03/21/00 LOGGED					
AC-00-0328	M&O	EDS	WELLS, T.	06/06/00	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR.					
Last Status: 03/21/00 LOGGED					
AC-00-0502	M&O	EDS	WELLS, T.	05/15/00	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)					
Notify CM when Origin EIN 3832 has been moved and new RAID to GSFC.					
Last Status: 05/11/00 LOGGED					
AC-00-0507	M&O	EDS	WELLS, T.	06/30/00	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)					
Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.					
Last Status: 05/16/00 STATUS CHECK We deleted 920-TDG-012 because this should no					

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rob Cole	2. Log Date: 6/2/00	3. CCR #: 00-0597	4. Rev: —	5. Tel: 0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Install SGI Console Manager						
9. Originator Signature/Date <i>Rob Cole 5/30/00</i>			10. Class II	11. Type: CCR	12. Need Date: 6/15/00	
13. Office Manager Signature/Date <i>James D. Matlew 5/30/00</i>			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 920-TDx-001, network <i>See attached sheet</i>			17. Schedule Impact: N/A		18. CI(s) Affected: t1console1, g0console1, g0console2, e0console1	
19. Release Affected by this Change: 5B		20. Date due to Customer: 6/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Install SGI Console Manager in the VATC to work as the terminal for all SGI servers. Install SGI Console Manager at EDC to host SGI servers. Install two console managers at GSFC to support SGIs in room W-30 and C-101. Need to add the Challenge Servers in the PVC to the existing console manager.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade Indy Workstations for the VATC and GSFC with 4GB internal, 9GB external, and 256 MB of memory per system. Attach to the production network. Connect console port of all SGI servers. Configure the IRIS Console 2.0 software on the system. Install cables in the PVC for the challenge servers and remove the Wyse dumb terminals. Install new O2 with external 9GB hard drive at EDC. Attach SGI servers. Configure the IRIS Console 2.0 software on the system.						
25. Alternate Solution: (use additional sheets if necessary) Use dumb terminals						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) additional time required for system administration						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL 10

ADDITIONAL SHEET

CCR #: 00-0597 Rev: ~ Originator:

Telephone: Office:

Title of Change: Install SGI Console Manager

920-TDV-001
920-TDG-001
921-TDV-002
921-TDV-003
921-TDG-002
921-TDG-003
921-TDE-002
921-TDE-003
923-TDG-002
923-TDG-006
923-TDE-001
923-TDE-006

CM01AJA00

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Greg Stensaas	2. Log Date: 3/31/00	3. CCR #: 00-0359	4. Rev: -	5. Tel: 605-594-2569	6. Rm #: EDC	7. Dept. EDC
8. CCR Title: ECS SDSRV is not chunking data during searches						
9. Originator Signature/Date <i>Greg Stensaas</i> 3-31-00		10. Class	11. Type: CCR	12. Need Date: Terra public release		
13. Office Manager Signature/Date <i>Phil McKing</i> 3-31-00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed20438 (see additional sheet)						
23. Problem: (use additional Sheets if necessary) The ECS system is not "chunking" search results to the VOIMS client. IMPACT: user will get a slow response or none at all when searching ECS data. This was written up in NCR ECSed20438 and closed at ECS as not being available until Drop 65. See additional sheet for more information.						
24. Proposed Solution: (use additional sheets if necessary) Move the Drop 6B capability forward in the schedule.						
25. Alternate Solution: (use additional sheets if necessary) Limit number of granules returned in a search						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) User will get a slow response or none at all when searching ECS data.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

*deferred***ORIGINAL**

12

ECS/EDF/SCDV/M&O

Page 1 of 4 Page(s)

ECS Configuration Change Request

1. Originator Gary Lake	2. Log Date: 5/4/00	3. CCR #: 00-0491	4. Rev:	5. Tel: 301-614-5751	6. Rm #: N126-6	7. Dept. Sys Eng.
8. CCR Title: DUE to Collect Daily DPR Statistics Data						
9. Originator Signature/Date <i>Gary Lake</i> 5/2/2000		10. Class II	11. Type: CCR	12. Need Date: May 12, 2000		
13. Office Manager Signature/Date <i>Hal F. Funder</i> 2 May 2000		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact:		18. CI(s) Affected: PLS		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other: DUE-007						
23. Problem: (use additional Sheets if necessary) We do not have a storage location for recording daily DPR event logging information.						
24. Proposed Solution: (use additional sheets if necessary) Two new tables will be added to the pdps database to store data on the total number of DPRs completed during one day time periods, and the totals for the corresponding CPU usage parameters. Also, a table will be added to store descriptions of daily production events. A stored procedure will be written in Sybase's Transact SQL to select sums of values from the PIDprMetrics table in the pdps database from the preceding day. The results of this query will be stored in a new pdps database table. This operation will be repeated once every day by cron.						
25. Alternate Solution: (use additional sheets if necessary) A similar solution can be implemented to that which is proposed, however, instead of storing the data in a table in the pdps database, the data may be stored in a newly created database. The advantage to this approach is in the complete separation of the new code from existing code.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We will either record the DPR production information in paper logs, Excel spreadsheets, or not record the information. Recorded in this way, the information is not easily interpreted, and the cost of information analysis in person-hours is significantly increased.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LARC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

Deferred

ECS/EDF/SCDV/M&O

ORIGINAL

13

** TOTAL PAGE.02 **

CCRs Signed Off-line

- 00-0590-** Test Executable 5A.06 Faun
GrandAm.02 (Address fields passing
wrong info. and Wrong center pt. for L
- 00-0591-** Test Executable 5A.06 Faun Duster.01
for Delivery to DAACs and VATC. Add
additional code to insert t
- 00-0593-** Procure additional M&O hardware for
GSFC staffing requirements for PM-1. (Not on Web)

[http://dmserver.gsfc.nasa.gov/CCB-BB/ECS/OPENCR/00-XXXX.](http://dmserver.gsfc.nasa.gov/CCB-BB/ECS/OPENCR/00-XXXX)