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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:


Cheryl Jones (M&O)
Pam Johnson (M&O)

Rob Cole (SE)
Charles Poole (CM)

Rick Pitre (NSIDC)


Decisions/Discussion:

· Rob Cole led the PSR discussion for the following six (6) COTs products for the Data Pool SAN: 

· SANergy 2.2.3 for Solaris

· SANergy 2.2.3 for IRIX

· Redundant Disk Array Controller 07.10.0G.00

· QFS 3.5.0-41A for Solaris

· SYMplicity Storage Manager 7.10.GG.02

· JNI Fibre Channel SCSI HBA Driver (sparc) v4.0

· After the walkthroughs the Test report was inserted into Appendix A of each document, as well as the TBDs were replaced with the actual PSR document numbers.

· Package files for the 6 COTs SAN products are included on the CDROM.

· Pam approved the CCR to deliver the CDROM for the 6 SAN COTs products to EDC and LaRC.   GSFC already has their copy of the CDROM.

Open Actions Items:
· Investigate the feasibility of delivering EDG 3.3 using the Deployment IPT process.  (Pamela Johnson has talked to Gary Sloan and he thinks it is okay but still need to talk to the EDG group to see if they will deliver under our process because it is not a requirement)

· Provide 6A.04 to 6A.05 Transition Training Agenda to the DAACs for review in deciding who should attend the training, (Carolyn Whitaker)

· LaRC concerned about site map for custom code that is always delivered wrong. (Jenny Boliek is working this issue under NCR 30100. LaRC received PDPS.04C and the site map problems still exist.)

· Provide dates to update the SUR schedule that entails the following: (1) EDF Testing; (2) VATC Testing; (3) SUR TE Delivery; (4) Unsubscribe replication; (5) SUR TE Installations; (6) EDG 3.3 installations; (7) Resubscribe replication; (8) Migration of accounts; (9) Bringing EDG 3.3 online. (DAACs, SMC, EDF, VATC) All DAAC’s and SMC should agree on date for suspension of User Profiles.  TS2 and TS1 Modes have been turned off. (DAACs.)

· Identify Tivoli requirements for DAAC review. (Joan Schessler)

· EDC to provide a plan for verification for testing the Multi-DARs criteria, which is a new capability that could not be verified by the VATC. (Will be done after 6A.04 is working in Ops Mode)

· Provide a Technical Directive on the removal of SGI Patch 3803 (Kevin Lange)

· Requesting schedule from DAAC’s to identify dates in January as to when they would be available to come to Landover for 6A.05 training.  Would like DAACs to consider training after PSR. (DAACs)
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