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Preface

This document is a contract deliverable with an approval code of 3. As such, it does not require
formal Government approval. This document is delivered for information only, but is subject to
approval as meeting contractual requirements.

Any questions should be addressed to:

Data Management Office

The ECS Project Office

Raytheon Systems Company

1616 McCormick Dr.

Upper Marlboro, MD 20774-5301

Note: This document contains change bars to indicate the addition or revision of material since
the issuance of the predecessor document containing training material for Release 5B of the Earth
Observing System Data and Information System (EOSDIS) Core System (ECS).
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Abstract

ThisisVolume 7 of a series of lessons containing the training material for Release 6A of the Earth
Observing System Data and Information System (EOSDIS) Core System (ECS). This lesson
provides a detailed description of the process required for integrating resource requests into a
resource plan for a site, scheduling resources on a daily, weekly and monthly basis and reviewing
the process for implementing plans.

Keywords.  training, instructional design, course objective, planning, resource planning,
Release 6A.
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Introduction

Identification

Training Material Volume 7 is part of Contract Data Requirements List (CDRL) Item 129, whose
requirements are specified in Data Item Description (DID) 625/0P3 and is a required deliverable
under the Earth Observing System Data and Information System (EOSDIS) Core System (ECS),
Contract (NA S5-60000).

Scope

Training Materia Volume 7 describes the procedures by which ECS personnel prepare resource
reservation requests and resource planners prepare resource plans. This lesson is designed to
provide the operations staff with sufficient knowledge and information to satisfy all lesson
objectives.

Purpose

The purpose of this Student Guide is to provide a detailed course of instruction that forms the
basis for understanding resource planning. Lesson objectives are developed and will be used to
guide the flow of instruction for this lesson. The lesson objectives will serve as the basis for
verifying that all lesson topics are contained within this Student Guide and dide presentation
material.

Status and Schedule

This lesson module provides detailed information about training for Release 6A. Subsequent
revisons will be submitted as needed.

Organization

This document is organized as follows:

Introduction: The Introduction presents the document identification, scope,
purpose, and organization.

Related Documentation: Related Documentation identifies parent, applicable and information
documents associated with this document.

Student Guide: The Student Guide identifies the core elements of this lesson. Al
L esson Objectives and associated topics are included.

Slide Presentation: Slide Presentation is reserved for all slides used by the instructor

during the presentation of this lesson.
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Related Documentation

Parent Document

The parent document is the document from which this ECS Training Material’ s scope and content
are derived.

423-41-01 Goddard Space Flight Center, EOSDIS Core System (ECS) Statement
of Work
Applicable Documents

The following documents are referenced within this ECS Training Material, or are directly
applicable, or contain policies or other directive matters that are binding upon the content of this
document:

420-05-03 Goddard Space Flight Center, Earth Observing System (EOS)
Performance Assurance Requirements for the EOSDIS Core System
(ECS)

423-41-02 Goddard Space Hight Center, Functional and Performance

Requirements Specification for the Earth Observing System Data and
Information System (EOSDIS) Core System (ECS)

Information Documents

Information Documents Referenced

The following documents are referenced herein and amplify or clarify the information presented in
this document. These documents are not binding on the content of the ECS Training Material.

603-CD-003 ECS Operational Readiness Plan for Release 2.0
609-CD-600 Release 6A Operations Tools Manual for the ECS Project
611-CD-600 Mission Operation Procedures for the ECS Project
910-TDA-022 Custom Configuration Parameters for ECS Release 6A

Information Documents Not Referenced

The following documents, athough not referenced herein and/or not directly applicable, do
amplify or clarify the information presented in this document. These documents are not binding
on the content of the ECS Training Material.

305-CD-600 Release 6A Segment/Design Specification for the ECS Project

311-CD-600 Release 6A Data Management Subsystem Database Design and
Database Schema Specifications for the ECS Project
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311-CD-601

311-CD-602

311-CD-603

311-CD-604

311-CD-605

311-CD-606

311-CD-607

311-CD-608

313-CD-600

334-CD-600
601-CD-001
603-CD-003
604-CD-001
604-CD-002
605-CD-002
607-CD-001
152-TP-001
152-TP-003
211-TP-005

220-TP-001
500-1002

Release 6A Ingest Database Design and Database Schema
Specifications for the ECS Project

Release 6A Interoperability Subsystem (10S) Database Design and
Database Schema Specifications for the ECS Project

Release 6A Planning and Data Processing Subsystem Database Design
and Schema Specifications for the ECS Project

Release 6A Science Data Server Database Design and Schema
Specifications for the ECS Project

Release 6A Storage Management and Data Distribution Subsystems
Database Design and Database Schema Specifications for the ECS
Project

Release 6A Subscription Server Database Design and Schema
Specifications for the ECS Project

Release 6A Systems Management Subsystem Database Design and
Schema Specifications for the ECS Project

Release 6A Registry Database Design and Schema Specifications for
the ECS Project

Release 6A ECS Interna Interface Control Document for the ECS
Project

6A Science System Release Plan for the ECS Project

Maintenance and Operations Management Plan for the ECS Project
ECS Operational Readiness Plan for Release 2.0

Operations Concept for the ECS Project: Part 1-- ECS Overview
Operations Concept for the ECS Project: Part 2B -- ECS Release B
Release B SDPS/CSM S Operations Scenarios for the ECS Project
ECS Maintenance and Operations Position Descriptions
ACRONYMS for the EOSDIS Core System (ECS) Project
Glossary of Terms for the EOSDIS Core System (ECS) Project

Transition Plan 4PX to 4PY, 4PY to 5A, and 5A to 5B for the ECS
Project

Operations Scenarios - ECS Release B.0 Impacts

Goddard Space Hight Center, Network and Mission Operations
Support (NMQOS) Certification Program, 1/90

4 625-CD-607-001




535-TIP-CPT-001 Goddard Space Flight Center, Mission Operations and Data Systems
Directorate (MO&DSD) Technical Information Program Networks
Technical Training Facility, Contractor-Provided Training Specification |
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Resource Planning Overview

Lesson Overview

This lesson will provide you with the complete process by which ECS personnel prepare resource
reservation requests and resource planners prepare resource plans. The processes described in the
lesson apply to resource planners and other maintenance and operations personnel who manage
hardware resources for data processing. The procedures involved in resource planning include
such tasks as preparing, validating, approving, and committing resource reservation requests,
reviewing resource timelines, and defining resources.

Lesson Objectives

Overall Objective - The overall objective of the Resource Planning lesson is for Maintenance and
Operations (M&O) personnel to develop proficiency in the procedures that apply to resource
planning operations for the Earth Observing System (EOS) Data and Information System
(EOSDIS) Core System (ECYS).

Condition - The student will be given oral or written information and requirements for
performing resource planning activities, access to the Planning Subsystem, a copy of
609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy of
611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - The student will perform resource planning activities in accordance with the
prescribed procedures without error.

Specific Objective 1 - The student will describe the genera steps in the resource planning
process.

Condition - The student will be given written or ora questions concerning the general steps in
the resource planning process.

Standard - The student will state without error the genera steps involved in the resource
planning process, including the definition of resources and scheduling of resource reservations.

Specific Objective 2 - The student will perform the steps involved in launching resource planning
graphical user interfaces (GUIs) and other essentia resource planning applications.

Condition - The student will be given a statement of the requirements for launching resource
planning applications, access to the Planning Subsystem (through a workstation or X terminal), a
copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy
of 611-CD-600-001, Mission Operation Procedures for the ECS Project.
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Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host using secure shell and start the
Message Handler, Resource Model, System Name Server, Resource Editor, and Resource
Scheduler in the specified mode.

Specific Objective 3 - The student will perform the steps involved in shutting down resource
planning applications.

Condition - The student will be given a statement of the requirements for shutting down resource
planning applications, access to the Planning Subsystem (through a workstation or X terminad), a
copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy
of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will shut down the Resource Scheduler, Resource Editor, Message
Handler, Resource Model, and System Name Server.

Specific Objective 4 - The student will perform the steps involved in determining the actua
processing resources to be added to the resource planning list.

Condition - The student will be given a statement of the requirements for determining the actual
processing resources to be added to the resource planning list, access to the Planning Subsystem
(through aworkstation or X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools
Manual for the ECS Project, and a copy of 611-CD-600-001, Mission Operation Procedures for
the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will identify disk name and size, number of processors, amount of
random-access memory, operating system, and applicable AutoSys instance.

Specific Objective 5 - The student will perform the steps involved in adding resources to the
resource planning list.

Condition - The student will be given a statement of the requirements for adding resources to the
resource planning list, access to the previousy launched Resource Editor in the Planning
Subsystem (through a workstation or X termina), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Editor, access the appropriate detail GUI(s) for
the type(s) of resource(s) to be added, define the type(s) of resource(s) to be added, and save the
added resource(s) in the resource planning list.

Specific Objective 6 - The student will perform the steps involved in modifying resources on the
resource planning list.

Condition - The student will be given a statement of the requirements for modifying resources on
the resource planning list, access to the previoudly launched Resource Editor in the Planning
Subsystem (through a workstation or X termina), a copy of 609-CD-600-001, Release 6A
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Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission |
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Editor, access the appropriate detail GUI(s) for
the type(s) of resource(s) to be added, modify the definition of the resource(s), and save the
added resource(s) in the resource planning list.

Specific Objective 7 - The student will perform the steps involved in deleting resources from the |
resource planning list.

Condition - The student will be given a statement of the requirements for deleting resources from
the resource planning list, access to the previousy launched Resource Editor in the Planning
Subsystem (through a workstation or X termina), a copy of 609-CD-600-001, Release 6A ‘
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will perform without error the steps involved in deleting resources from
the resource planning list in accordance with the applicable procedure, including accessing the
Resource Editor, highlighting the resource(s) to be deleted, and deleting the resource(s).

Specific Objective 8 - The student will perform the steps involved in creating a resource |
reservation request.

Condition - The student will be given a statement of the requirements for creating a resource
reservation request, access to the previoudy launched Resource Scheduler in the Planning
Subsystem (through a workstation or X termina), a copy of 609-CD-600-001, Release 6A ‘
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, prepare a resource reservation
request, and save the resource reservation request.

Specific Objective 9 - The student will perform the steps involved in editing/modifying a |
resource reservation request.

Condition - The student will be given a statement of the requirements for editing/modifying a
resource reservation request, access to the previoudy launched Resource Scheduler in the
Planning Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release ‘
6A Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, select the resource reservation
request to be modified, make resource reservation request modifications, and save the modified
resource reservation request.
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Specific Objective 10 - The student will perform the steps involved in validating or rejecting a |
resource reservation request.

Condition - The student will be given a statement of the requirements for validating or rejecting a
resource reservation request, access to the previoudy launched Resource Scheduler in the
Planning Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release ‘
6A Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the specified resource
reservation request, evaluate the entries in the resource reservation request fields, validate or
reject the resource reservation request, and save the modified resource reservation request.

Specific Objective 11 - The student will perform the steps involved in approving resource |
reservation requests.

Condition - The student will be given a statement of the requirements for approving resource
reservation requests, access to the previoudy launched Resource Scheduler in the Planning
Subsystem (through a workstation or X termina), a copy of 609-CD-600-001, Release 6A ‘
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the specified resource
reservation request, approve the resource reservation request, and save the modified resource
reservation request.

Specific Objective 12 - The student will perform the steps involved in committing resource |
reservation requests.

Condition - The student will be given a statement of the requirements for committing resource
reservation requests, access to the previoudy launched Resource Scheduler in the Planning
Subsystem (through a workstation or X termina), a copy of 609-CD-600-001, Release 6A ‘
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the resource reservation
requests, and commit the resource reservation requests.

Specific Objective 13 - The student will perform the steps involved in deleting a resource |
reservation request.

Condition - The student will be given a statement of the requirements for deleting a resource
reservation request, access to the previoudy launched Resource Scheduler in the Planning
Subsystem (through a workstation or X termina), a copy of 609-CD-600-001, Release 6A ‘
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.
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Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the specified resource
reservation request, and delete the resource reservation request.

Specific Objective 14 - The student will perform the steps involved in reviewing a resource
timeline.

Condition - The student will be given a statement of the requirements for reviewing a resource
timeline, access to the previousy launched Resource Scheduler in the Planning Subsystem
(through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools
Manual for the ECS Project, and a copy of 611-CD-600-001, Mission Operation Procedures for
the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the Resource Reservation
Planning Master Timeline GUI, adjust the resource timeline display as necessary to view the
resource reservation requests, review the resource timeline, and respond to questions concerning
the resource timeline.

Specific Objective 15 - The student will perform the steps involved in troubleshooting resource-
planning problems.

Condition - The student will be given a statement of resource planning trouble symptoms, access
to the Planning Subsystem (through a workstation or X termina), a copy of 609-CD-600-001,
Release 6A Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001,
Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will review the trouble symptoms, check Resource Planning log files (as
necessary), take appropriate action to correct the problem(s), and respond to questions
concerning the possible cause(s) of the trouble symptoms.

Importance

This lesson applies to students who will be resource planners or who will manage hardware
resources for data processing. The lesson will provide them with the knowledge and skills needed
when performing their assigned tasks. Those tasks include (among other things) defining
processing resources, preparing, validating, approving, and committing resource reservation
requests, reviewing resource timelines, and troubleshooting resource planning problems. The
lesson describes why and how the activities are performed. Consequently, the students will
become aware of what tasks they will be performing on the job and how to accomplish those
tasks.
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Resource Planning Concepts

ECS Context

The ECS resource planning process is accomplished at the Distributed Active Archive Centers
(DAACs). The people involved in resource planning activities are the Resource Planner,
Resource Manager, and personnel requesting the use of DAAC production resources for non-
production-related purposes.

The Resource Planner defines resources in the Planning and Data Processing
Subsystems' (PDPS) database and devel ops proposed resource plans based on
resource reservation requests for non-production-related activities.

The Resource Manager puts aresource plan into effect.

Personnel who have a need for Planning Subsystem or Data Processing Subsystem
resources submit requests for time on specified resources to accomplish the non-
routine activities that they plan to undertake.

The ECS Context Diagram (Figure 1) shows the relationships among the Planning Subsystem,
Data Processing Subsystem, Data Server Subsystem, and the other subsystems within the Science
Data Processing component of ECS. Of course, the context diagram shows a generalized (high-
level) view of ECS. The Planning Subsystem Architecture diagram (Figure 2) focuses on the
resource and production planning processes and their relationships with each other and with other
Subsystems.

The Planning Subsystem (Figure 2) provides a mechanism for accomplishing the following general
functions:

Defining DAAC production resources.

Scheduling production resources for non-production-related activities.

Defining data processing jobs to be performed at the DAAC.

Generating efficient plans for scheduling defined data processing jobs.
Coordinating production with the Data Server Subsystem and Data Processing Subsystem to
achieve a highly automated production system.
Planning Subsystem

The Planning Subsystem (Figure 2) is the ECS Science Data Processing subsystem that is used
when defining resources and developing resource plans. DAAC personnel have access to the
resource planning functions of the Planning Subsystem primarily through the Resource Scheduler
and the Resource Editor GUIs, which are components of the Resource Planning Workbench in
the Planning Subsystem.
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Figure 2. Planning Subsystem (PLANG CSCI) Architecture

The Planning Subsystem is composed of just one computer software configuration item (CSCl);
i.e, PLANG. (The designation “PLANG” is derived from PLANNING.) The subsystem has the
following major components as shown in Figure 2:

Resource Planning Workbench.

- Resource Editor (EcPIRpRe) - Graphical user interface (GUI) for
defining/editing the resources at the site.

- Resource Scheduler (ECPIRpSI) - GUI for creating/approving/committing
resource reservations for non-production-related events and preparing a site
resource schedule.

- Resource Reservation Planning Master Timeline GUI (EcPIRpTI) - Graphical
interface for displaying the resource schedule.
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Production Request Editor (EcPIPREditor).

- GUI for submitting production requests that describe the data products to be
produced; uses product generation executive (PGE) descriptions to generate the
data processing requests (DPRS) necessary to fulfill the production requests.

Production Planning Workbench.

- Planning Workbench GUI (EcPIWb) - GUI for preparing and activating a site
production schedule.

- Production Strategies GUI (EcPIProdStrat) - GUI for defining production
strategies (assign priorities for DPRs based on such characteristics as the type of
production request, who is requesting processing, and the type of PGE to be
run).

- Planning Master Timeline GUI (ECPITI) - Graphical interface for displaying
production schedules, including resource reservations.

On-Demand Manager (EcPIOdMqr).
- Also known as the On-Demand Product Request Manager or ODPRM.

- Server that receives on-demand product requests (viathe ODFRM web page)
from authorized researcherg/scientists.

- Generates Production Requests needed to fill on-demand product requests and
submits the PRs to the Data Processing Subsystem for processing.

Subscription Manager (EcPISubMagr).

- Server that manages receipt of subscription notifications (e.g., availability of
input data needed for DPRS).

Sybase Adaptive Server Enterprise (ASE) Server.

- Commercia off-the-shelf (COTS) software application that handles insertion of
data for planning and processing activities into the Planning and Data Processing
Subsystems' (PDPS) shared database.

In addition to the preceding major components the Planning Subsystem includes the following
components associated with both the resource planning applications and the production planning
workbench:

Message Handler (EcPIMsh).

- GUI that displays various types of messages including warning messages and
information messages.

System Name Server (EcPISns).

- Handles interprocess communication.
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Resource Model (EcPIRpRm, EcPIRm).
- Underlying resource data coordinators for the planning software.

The Message Handler, System Name Server, and Resource Model are associated with both the
resource planning workbench and the production planning workbench applications.

Planning/production personnel use the following start-up and shutdown scripts (which are
available in the /usr/fecsMODE/CUSTOM/utilities directory) to either start or shut down many of
the preceding applications:

EcPlSomeStart.

- Launches the System Name Server, Message Handler, and Resource Model
needed by the Planning Workbench GUI.

- Does not launch the Planning Workbench GUI.
EcPIAllIStart.

- Launches the Planning Workbench and Planning Timeline as well as the Message
Handler, System Name Server, and Resource Model.

EcPIPRE_|FStart.

- Launches the Production Request Editor.
EcPlProdStratStart.

- Launches the Production Strategies GUI.
EcPIRpAllStart.

- Launches the Message Handler, System Name Server, and Resource Planning
Resource Model needed by the Resource Editor and Resource Scheduler GUIs.

EcPIRpReStart.

- Launches the Resource Editor after the Message Handler, System Name Server,
and Resource Planning Resource Model have been started (using
EcPIRpAllStart).

EcPIRpS Start.

- Launches the Resource Scheduler after the Message Handler, System Name
Server, and Resource Planning Resource Model have been started (using
EcPIRpAllStart).

EcP SubsEditStart.
- Startsthe Subscription Editor.
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EcPITIStart.

- Launches the Production Planning Timeline (assuming that the Message Handler,
System Name Server, and Resource Model have been started).

EcPIWbStart.

- Launches the Planning Workbench if the Message Handler, System Name
Server, and Resource Model have already been started.

EcDpPrQaMonitorGUI Start.
- Launches the Quality Assurance (QA) Monitor GUI.
EcPISlay.

- Shuts down a Planning Subsystem executable that must be specified by name and
application ID (message-service ID).

EcPISayAll.

- Shuts down the Planning Timeline, Message Handler, System Name Server, and
Resource Model (and the Planning Workbench if it has not already been shut
down).

EcPIRpSlayAll.

- Shuts down the Resource Planning Timeline, Message Handler, System Name
Server, and Resource Model (and the Resource Scheduler and Resource Editor
GUIsif they have not already been shut down).

The following start-up scripts in the /usr/ecsMODE/CUSTOM/utilities directory are typically
caled by other applications and are not normally invoked directly by planning/production

personnel:

EcPIMshStart.

- Startsthe Message Handler individually.
EcPIRmStart.

- Startsthe Resource Model individually.
EcPIRpRmStart.

- Startsthe Resource Model individually.
EcPISnsStart.

- Startsthe System Name Server individually.
EcPIStart.

- Starts the Subscription Manager individually.
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In addition to the preceding start-up scripts the following scripts are available in the
/usr/ecssMODE/CUSTOM/utilities directory:

EcPICdsPingServers.

Sends requests to alist of serversin an operating mode that is specified when the
command is entered.

Reports whether each server sent aresponse to the request.

Communication with the serversin thelist is critical to production planning and
processing activities.

EcPIDbClean.

Cleans up some tablesin a PDPS database. Cleans up database tables by
deleting records that meet specified criteria. [calls a stored procedure]

EcPIDbBuild.

Supports installation of the PDPS database. Creates new database schema
(builds tables and other database objects for the current release). Drops any
previoudly existing objects, including any data in the tables. (The script
automatically invokes additional scripts; such as ECPIDbDrop.) Designed to be
run from ECS Assistant. The user must be a Database Operator (DBO) with
sso_role (Site Security Officer).

EcPIDbDrop.

Drops al tables and related objects in the database. Designed to be run from
ECS Assistant. Parameters are the same as for ECPIDbBuild. The user must be
DBO.

EcPIDbDrop is called automatically by EcPIDbBuild. Due to complaints from
some sites that obsolete tables were still present in their databases, ECPIDbDrop
automatically drops al obsolete tables that still exist.

EcPIDbDump.

Dumps the transaction log, the database, and the master database to aflat file
that can be used for database recovery. Designed to be run from ECS Assistant.
Createsfilesin the directory /usr/ecs/{ MODE}/COT S/sybase/sybase dumps
with filenames pdps_tran_dmp.<timestamp>, pdps_dmp.<timestamp>, and
master_dmp.<timestamp> respectively. Parameters are the same as for
EcPIDbBuild. The user must be a System Administrator (SA) or at least DBO
with OPER role.

EcPIDbMigrate.

Migrates data from one version of the PDPS database to another.
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EcPIDbPatch.

- Used in upgrading an existing PDPS database schema to the next valid database
version level. Patches any modified or new database structures to the database
without having to re-install the entire database. Allows for existing data to be
maintained. Invoked through ECS Assistant.

- Changes only those objects that have been modified since the last release,
preserving existing data in the tables. Parameters are the same as for
EcPIDbBuild. The user must be DBO.

EcPIRpFetchBaseline.
- [not used].
reset_db.

- Clearsthe datain the database tables and loads the values in the specified “saved
database” file.

list_db.

- Providesalisting of saved databases.
save db.

- Savesthe current database.

System Changes for Release 6A
Release 6A involves changesin the following aress:
Increased data processing load at certain DAACs in support of ...

- Reprocessing of Terra satellite data (in addition to routine processing of Terra
data).

x  Essentially doubles the previous Terra processing load.
- Processing of datafrom the Aqua satellite.

x Release 5B supported Agua Science Software Integration and Test
(SSI&T) only.

Greater volume of data to be ingested.

- Supports more interfaces and a larger number of Earth Science Data Types
(ESDTS).

Higher volume of data products to be distributed.
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ECS hardware configuration upgrades for Release 6A include the following changes:

Replacement of the Fiber Distributed Data Interface (FDDI) networks with gigabit
Ethernet networks at two DAACs[i.e., Goddard Spaceflight Center (GSFC) and
Earth Resources Observation Systems Data Center (EDC)].

- The gigabit Ethernet networks are expected to handle the increased throughputs
of Terrareprocessing along with routine processing for Aqua.

Addition of an SGI Origin processor to the Science Processing configuration at GSFC
to handle the additional Aqua MODI S processing load.

Replacement of SGI Challenge archive machines with SGI Origin machines.

Upgrading of Science Data Server configurations (both the SDSRV and Sybase/SQS
hosts) at EDC and GSFC so that the request load is shared between two separate host
configurations.

Additional staging disksin the Release 6A configuration to handle increased Ingest
and Data Distribution loads.

Resource Definition and Resource Scheduling Processes

One of the principles of operation underlying resource planning is that production processing
resources are routinely allocated to specific system services. For example, the central processing
units (CPUs) that are used for production processing are normally dedicated to that purpose on a
full-time basis. It is on an exception basis that they are allocated to other activities.

Any activity that requires the use of production resources for non-production-related purposes is
considered a “ground event.” Ground events include the following types of activities (among
others):

Testing.

Corrective maintenance.
Preventive maintenance.
System upgrades.

The resource planning process is the mechanism by which reservations for ground events are
defined and controlled. Resource planning affects the resources that are scheduled during the
production planning process; consequently, resource planning and production planning are
interdependent.

In general, both resource planning and production planning involve planning for the
next day, week and month.

Resource Planning activities occur on a biweekly basis for 30-day plans, on aweekly
basis for 10-day plans, and on adaily basis.
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However, requests to support ground events may be entered at any time.

The important point isthat it is necessary to be aware of the anticipated processing
load and upcoming maintenance events for about the next month.

Resource Definition Process

The Resource Planner uses the Resource Editor GUI to define ECS resources used in production
processing in the following terms:

“Disks.”
“Virtual computers’ (sets of CPUs and associated memory and disks).
“Strings” (sets of virtual computers).
“Real computers’ (hosts that are composed of one or more virtual computers).
“AutoSys’ (“strings’ associated with the production processing software).
Generic “hardware.”

The following general processis used for defining production resources:
Determine what production resources are available.
Determine the distribution of resources among operating modes.

Define resources for each mode using the Resource Editor GUI.

Resource Scheduling Process

The Resource Planner and Resource Manager are both involved in resource scheduling using the
Resource Scheduler. The Production Planner and Production Monitor are involved in the
implementation of ground events.

Resource Planner processes resource reservation requests for ground events.
Resource Manager commits resource reservations.

Production Planner sends committed resource reservations (ground events) to Data
Processing via the Planning Workbench.

Production Monitor monitors execution of ground events in processing.
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The following process is used for generating and implementing resource reservations (ground
events):

Personnel who have a need for Planning Subsystem or Data Processing Subsystem
resources submit requests for time on specified resources to accomplish the non-
routine activities that they plan to undertake.

- Depending on DAAC policy, many personnel may have access to the resource
planning applications for creating resource reservation requests.

- Alternatively, personnel may have to contact the Resource Planner to have
resource reservation requests entered for them.

The Resource Planner reviews requests for resource reservations to determine if the
requests are valid.

- Reqguests include the following types of information:
x  Activity description.
x  Resource(s) required.
x  Time period(s) for using the requested resource(s).
x Comments (e.g., explanation of variance from normal use).

- Resource Planner may decide to forward the request to a “ sponsor” for
validation.

x A sponsor is someone Who eval uates a resource reservation request based
on expertise that is particularly relevant to the resource reservation
request.

If the Resource Planner or sponsor determines that the request to reserve the resource |
isvalid, the Resource Planner “approves’ it along with all other requests that have
been validated.

- Theset of al validated resource reservation requests is considered a draft
Resource Plan.

The scheduling software identifies conflicts (if any) in the draft Resource Plan and
alerts the Resource Planner to the problem(s).

If possible, the Resource Planner resolves all conflicts before presenting the proposed
plan to the Resource Manager to have the resources committed.

- However, during the conflict-resolution process the Resource Planner may have
to consult with resource requesters and the Resource Manager to ensure that the
reserved resources will not have adverse effects on the DAAC' s high-priority
events.
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When the Resource Planner has achieved a conflict-free plan, it is presented to the
Resource Manager to be implemented.

The Resource Manager "commits' the resource plan, which signals the Planning
Subsystem that the plan can be implemented.

- Committing a plan actually involves committing all of the individual approved
resource reservation requests that collectively make up the plan.

All committed resource reservations are automatically included in the next production
plan to be activated through the Planning Workbench and are subsequently sent to
Data Processing.

- Resource reservations/ground events cannot take effect until they have been sent
to Data Processing as part of an activated production plan.

In Data Processing a ground event job for each resource reservation is sent to the
specified resource(s) at the indicated start time.

- If adata processing job is aready using the specified resource(s) at the ground
event’ s scheduled start time, the data processing job runs to completion before
releasing the resource(s) to the ground event job.
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Launching and Shutting Down Resource Planning
Applications

Launching Resource Planning Applications

As previously mentioned the following two (2) software applications are the principal operator
tools associated with Resource Planning:

Resource Scheduler GUI (Scheduling Interface).
Resource Editor GUI.
Other applications associated with resource planning include the following items:
Message Handler (which displays various types of messages).
System Name Server (which handles interprocess communication).

Resource Planning System Resource Model (which is an underlying resource data
coordinator for the resource planning software).

Resource Reservation Planning Master Timeline GUI (which provides a graphic
display of resource allocations).

Depending on DAAC policy, al ECS personnel who may need to use system resources could be
granted access to the Resource Planning tool for the purpose of submitting resource reservation
requests. Personnel who may be appointed “sponsors’ for the purpose of validating resource
reservation requests should have authorization to validate those requests. Other functions of
Resource Planning and the Resource Definition features should be reserved for the Resource
Planner and Resource Manager.

Access to the resource planning applications is gained through the use of UNIX commands.
Launching resource planning applications starts with the assumption that the applicable host is
active and the operator (resource requester, Resource Planner, sponsor, or Resource Manager)
has logged in to the ECS system.

L aunching Resour ce Planning Applications

NOTE: Commands in Steps 1 through 9 are typed at a UNIX system prompt.
1 Type setenv DISPLAY clientname: 0.0 then press the Retur n/Enter key.

Use either the X terminal/workstation |P address or the machine-name for the
clientname.
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When using secure shell, the DISPLAY variable is set just once, before logging in to
remote hosts. If it were to be reset after logging in to a remote host, the security
features would be compromised.

2 Start the log-in to the Planning/Management Workstation by typing /tools/bin/ssh
hostname (e.g., €Opls03, gOpls01, 10pls02, or nOpls02) in the new window then press the
Return/Enter key.

If you receive the message, Host key not found from the list of known hosts. Are
you sur e you want to continue connecting (yes/no)? typeyes (*y” aone will not
work).

If you have previoudly set up a secure shell passphrase and executed sshremote, a
prompt to Enter passphrase for RSA key '<user @ ocalhost>' appears; continue
with Step 3.

If you have not previoudly set up a secure shell passphrase, go to Step 4.

3 If aprompt to Enter passphrase for RSA key '<user @ ocalhost>' appears, type your
Passphrase then press the Return/Enter key.

Go to Step 5.
4 At the <user @remotehost>’s passwor d: prompt type your Password then press the
Return/Enter key.
5 If necessary, type setenv ECS HOME /usr/ecd then pressthe Return/Enter key.

When logging in as a system user (e.g., cmshared), the ECS_ HOME variable may be
set automatically so it may not be necessary to perform this step.

6 Typecd /usr/ecsMODE/CUST OM/utilities then press Retur n/Enter.

Change directory to the directory containing the resource planning start-up scripts
(e.g., ECPIRpAllStart).

The MODE will most likely be one of the following operating modes:
- OPS (for normal operation).
- TS1 (for SSI&T).
- TS2 (new version checkout).

Note that the separate subdirectories under /usr/ecs apply to (describe) different
operating modes.

7 Type EcPIRpAlIStart MODE ApplicationID then press Return/Enter to launch the
Message Handler, System Name Server, and the Resource Model.

The Message Handler graphical user interface (GUI) (Figure 3) is displayed.
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M Engineering [ [ | [ ] ‘ Filter Clients

feb-01 07:32:28 <ECPIRpRm2-TS2> information (INFO) P1RpRméppl::loadPools-Loading Reservations from Database 7
feb-01 07:32:30 <EcPI1RpRmZ-TS52> information CINFO) P1RpDbReservationCfg::dumpactPool-pool is empty

feb-01 07:32:30 <ECPIRpRm2-TS2» information (INFO) FI1RpRmAppl::loadPools—Finished loading Reservations from Database
feb-01 07:32:30 <ECPIRpRm2-TSZ> information (INFO) P1RpRméappl::loadPools-Loading Resources from Database

feb-01 07:32:30 <EcPI1RpRmZ-TS2:> information CINFO) String Resource: tispgli_string

feb-01 07:32:30 <ECPTRpRm2-TS2» information (INFO) Autosys Resource: VAT

feb-01 07:32:30 <ECPIRpRm2-TSZ> information (INFO) Local Disk Resource: t1spgdi_disk

feb-01 07:32:30 <ECPIRpRm2-T52> infermation {(INFO) Computer Resource: t1spgll_vc

feb-01 07:32:30 <EcP1RpRmz-TS2» information {INFO) Hardware Resource: t1spgls3

feb-01 07:32:30 <ECPIRpRm2-T52> information (INFO) PIRpRmAppl::loadPools-Finished Toading Resources from Database |
feb-01 07:32:30 <ECPIRpRm2-TsS2> information {INFO3 P1RpRmappl::loadPools-Generating Plan

8

Figure 3. Message Handler GUI

When the M essage Handler GUI displays a message that concludes with “...Finished
loading all records from the database”, it istime to get a UNIX prompt and continue
with the next step.

The Message Handler GUI displays messages of the following types:

Engineering.

I nformation.

Warning.

Internal.

The System Name Server (SNS) handles interprocess communication.

The Resour ce Model is an underlying resource data coordinator for the resource
planning software.

The Applicationl D (also called MSGSRV _ID) isany number from 1to 5. It identifies
the message service in use so messages can be directed to the proper message handler
GUI. Consequently, it isagood ideato use the same ApplicationlD consistently
during aresource planning session.

If the Resource Editor is to be launched, type EcCPIRpReStart MODE Applicationl D
then press Return/Enter .

The Resour ce Editor (Figure 4) is displayed.

The Resour ce Editor provides the following data on each resource (as indicated by
the column headers for the resource list):

- Resource Name.
- Type|[of resource].

- Activity.
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File Help

Resource Type: | Disk = | New. . .

Resource Name Type Activity

VAT AUTOSYS production
VT2 AUTOSYS production
t1aqg02 REALCOMP production
t1aqg02_disk DEVICE production
t1aqg02_string VIRTUAL production

t1aqg02_vc MACHINE production
t1spg01 REALCOMP production
t1spg01_disk DEVICE production
t1spg01_string VIRTUAL production
t1spg01_vc MACHINE production

Modify... Delete Fetch Baseline Load Baseline |

Figure 4. Resource Editor

A set of buttons enables the following operations:
- New... - Define anew resource in the resource list in the PDPS database.
- Modify... - Edit or review the details of an existing resource.
- Delete - Delete an existing resource from the resource list in the PDPS database.
- Fetch Basdline - [not used].
- Load Basdline - [not used].

Alternatively, the preceding operations can be enabled by selecting the corresponding
entry in the GUI’s File pull-down menu.

If the Resource Scheduler (Scheduling Interface) isto be launched, type EcPIRpSi Start
MODE ApplicationID then press Return/Enter.

The Resour ce Scheduler (Figure 5) is displayed.

It may be worthwhile to launch the Resour ce Scheduler from a separate
terminal/X-term window because the window from which it islaunched is
continuoudly refreshed and is unavailable for entering any additional commands.

The Resour ce Scheduler shows the Resour ce Reservation List, which provides the
following data on each resource reservation request (as indicated by the column
headers for the list):

- Reservation Name.
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-_—

File Options Help

Activity Type: All =

Reservation Name Status Activity Frequency Start Date Stop Date

New. . . Modify. .. Approve Connit globally | Tineline geport

Figure 5. Resource Scheduler

- Status|[of each reservation)].
- Activity [type of activity].
- Frequency.
- Start Date [and time].
- Stop Date[and timg].
In addition, a set of buttons enables the following operations:

- New... - Create aresource reservation request (brings up the Resour ce
Reservation Request Edit/Definition GUI described in a subsequent section of
the lesson).

- Maodify... - Edit or review the details of an existing resource reservation request
(brings up the Resour ce Reservation Request Edit/Definition GUI).

- Approve - Used to indicate that the selected resource reservation request(s) has
(have) been validated and a draft resource plan can be created. Clicking on this
button causes the Planning Subsystem to determine whether there are conflicts
among resource reservations. The Planning Subsystem detects conflicts and
reports them to the operator.

- Commit globally - Commit all “approved” resource reservations. (Commit to a
plan.)

- TimeLine- Display atimeline-oriented view of the resource plan in the
Resour ce Reservation Planning Master Timeline GUI.

- Report - The Report option is disabled. The reports have been deleted from the
system requirements.
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The following operations can be enabled by selecting the corresponding entry in the
GUI’s File pull-down menu:

- New - Create aresource reservation request (brings up the Resour ce
Reservation Request Edit/Definition GUI).

- Open - Edit or review the details of an existing resource reservation request
(brings up the Resour ce Reservation Request Edit/Definition GUI).

- Delete— Delete an existing resource reservation request.
- Exit — Exit from the Resour ce Scheduler GUI.

The following operation can be enabled by selecting the corresponding entry in the
GUI’s Options pull-down menu:

- Timeline - Digplay atimeline-oriented view of the resource plan in the Resour ce
Reservation Planning Master Timeline GUI.

Shutting Down Resource Planning Applications

When resource planning activities have been completed, the Message Handler, System Name
Server, and Resource Model should be shut down to eliminate unneeded processes and allow
other operators to gain access to the resource planning applications. If any of the three processes
remains active, it is likely to interfere with subsequent attempts to launch resource planning
applications.

Shutting down resource planning applications starts with the assumption that the Resource
Editor (Figure 4) and the Resour ce Scheduler (Figure5) have been launched and the GUIs are
currently being displayed.

Shutting Down Resour ce Planning Applications

1 To quit the Resour ce Editor when resource planning activities have been completed
select File® Exit from the GUI’ s pull-down menu.

The Resour ce Editor (Figure 4) disappears.

2 To quit the Resour ce Scheduler when resource planning activities have been completed
select File® Exit from the GUI’ s pull-down menu.

The Resour ce Scheduler (Figure 5) disappears unless there are resource reservation
requests with a status of “approved”.
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If there are any resource reservation requests with a status of “approved” listed on the
Resour ce Scheduler, a Close Application pop-up dialogue box (Figure 6) is
displayed with a message “ Status of the listed reservations’ and alist of the resource
reservation requests with “approved” status.

Training RRR

ok Cancel

Figure 6. Close Application Pop-Up Dialogue Box

If the Close Application pop-up dialogue box is displayed, click on the appropriate
button from the following selections:

Ok - to quit the Resour ce Scheduler and dismiss the dialogue box.
- Selecting Ok effectively commits all “approved” Resource Reservations.
Cancel - to dismiss the dialogue box and return to the Resour ce Scheduler.

After quitting the Resour ce Editor/Resour ce Scheduler GUI(s) click in the UNIX
window used to start the resource planning applications.
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Type EcPIRpSlayAll MODE Applicationl D then press Retur n/Enter to shut down the
Message Handler, System Name Server, and Resource Model.

The Message Handler GUI (Figure 3) disappears.

Typeps -ef | grep MODE then press Return/Enter to obtain alist of active processes
in the specified mode.

A list of active processes in the specified mode is displayed.

If an error message is received when ps -ef | grep MODE is entered, type
ps -auxwww | grep MODE then press Return/Enter.

Examine the list of processes running in the specified mode to determine whether the
Message Handler, System Name Server, and Resource Model processes have actually
been shut down.

None of the following processes should be active:
-  EcPIRpRe

EcPIRpS

- EcPIRpTI

-  EcPIMsh

- EcPISns

- EcPIRpRm

If any of the specified processes [especially the Message Handler, System Name Server,
and/or Resource Model process(es)] idare still active, type
kill -15 process_ id1l [process id2] [process id3] [...] toterminate the active

process(es).
Repeat Steps 6 through 8 as necessary.
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Defining Resources

The Resource Editor allows the authorized operator to perform the following functions:
Add or delete resources.
Modify the characteristics of resources.
Modifications to the resource planning list are recorded in the PDPS database.
The hardware resources for which resource planning can be supported include host computers
and storage devices, aswell as “strings’ that are sets of “real” computers.
Adding or Modifying Resources

The Resource Editor allows the authorized operator to define resources in the following
categories.

Disks.

- Disk partitions that are associated with and provide temporary data storage for
the input and output files used in processing.

Virtua Computers.

- Virtual computers composed of CPUs, random-access memory (RAM), and
associated-disk(s).

- TheCPUsand RAM specified for avirtual computer are components of the rea
computer from which the virtual computer is derived.

Real Computers.
- Physical computing devices (hosts), each of which contains one or more CPUSs.

- Eachreal computer is divided into one or more virtual computers by allocating
CPUs and RAM from the real computer to the virtual computer(s).

Strings.
- Setsof one or more virtual computers.
- Strings are associated with the processing software (AutoSys).

- A dua science processor configuration can be defined by specifying strings
containing virtual computers derived from different real computers.

33 625-CD-607-001




AutoSys.

- ldentifies the string(s) of virtual computers used by the production processing
software.

Hardware.

- Any type of equipment that is not defined as a computer or disk may be defined
as “hardware.”

The ECS Operational Readiness Plan for Release 2.0 (603-CD-003-001) specifies that initidly
disk partitions at the DAACs are to be split among the operating modes as follows:

OPS - 60%.
TS1 - 20%.
TS2 - 20%.

However, it may be advantageous to reserve some nominal percentage of the disk (e.g., two to
five percent) as a safety buffer. In any case, it is critical to ensure that the sum of the disk space
assigned to the various modes is no more than the total disk space available.

Although the ECS Operationa Readiness Plan does not specifically mention allocating resources
other than disk partitions, CPUs and RAM need to be allocated among modes in the same
manner. However, it is not necessary to be exact with the CPU count or RAM amount.

There is no one-to-one mapping of CPU allocation with actual CPUs on the science
processor.

Actua CPU usage during processing is limited by the operating system (OS).

- If ten CPUs have been specified for a particular mode, only ten Data Processing
Reguests (DPRs) can be running the Execute job at a given time.

- What isreally being defined is the maximum number of DPRs that will execute at
agiven time.
It isimportant to monitor the load on each science processor.

- CPUs can be over-alocated or under-allocated as necessary to get the most out
of the CPUs on each science processor.

- If monitoring indicates that the processor is underused when OPS mode is at full
processing capacity, the number of CPUs alocated to OPS mode could probably
be increased.

- If the science processor is at full capacity when OPS mode is at full processing
capacity and it is suspected that the processor may be overworked, the number
of CPUs allocated to OPS mode should be reduced.
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Random-access memory (RAM) is subject to the same considerations as CPUSs.

- RAM can be over-alocated or under-allocated as necessary to get the most out
of the memory on each science processor.

The OS takes care of true CPU and RAM allocation.

Determining Actual Processing Resources

Before data processing resources can be defined, it is necessary to know what resources are
actually avallable at the DAAC. Some resources are defined in terms of other resources; for
example, a string is defined as one or more virtual computers. However, it is generally necessary
to have the following types of information available in order to define processing resources:

Host names [“real computers’].

Number of processors [CPUSs| available on each host.
Operating System (OS) for each host.

Memory [RAM] on each host.

Total disk space.

AutoSys instance(s) at the DAAC.

The procedure for determining the actual processing resources to be defined starts with the
assumption that the Resource Planner has logged in to the ECS system.

Deter mining Actual Processing Resour ces

1 Log in to the applicable Science Processor (e.g., e0spg0l, gOspg0l, 10spg0l, or n0spg03)
in the same manner as logging in to the Planning/M anagement Workstation (described in
Steps 1 through 6 of the procedure for L aunching Resour ce Planning Applications
(previous section of this lesson).

2 Typecd /usr/ecsMODE/CUST OM/pdps/processor/data/DpPrRm/processor_disk
then press Return/Enter .

Change directory to the disk mount point (e.g.,
/usr/ecs/ OPS/CUSTOM/pdps/g0spg01/data/ DpPrRm/g0spg0l_disk).

3 Typedf -k . (being sureto include the dot) then press Return/Enter.

Information concerning disk size and use is displayed; for example:

Fil esystem Type kbytes use avail %use Munted on
/ dev/ dsk/ xI v/ vgol xfs 413394688 164646048 248748640 40 /vol1l

In the preceding example the total disk space is 413,394,688 kilobytes or
413,394.69 megabytes (413 gigabytes).
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4

Type hinv then press Return/Enter.

The hinv command is available on Silicon Graphics, Inc. (SGI) hosts only.

Information concerning CPUs and RAM (memory) is displayed; for example (not al
rows are shown):

Pr ocessor
CPU. M PS
FPU. M PS
Processor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Processor
CPU. M PS
FPU. M PS
Processor
CPU. M PS
FPU. M PS
Processor
CPU. M PS
FPU. M PS
Processor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS
FPU. M PS
Pr ocessor
CPU. M PS

0: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

1: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

2: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

3: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

4: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

5: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

6: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

7. 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

8: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

9: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

10: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

11: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

12: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

13: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

14: 194 MHZ | P25

R10000 Processor Chip
R10010 Fl oati ng Poi nt

15: 194 MHZ | P25

R10000 Processor Chip
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Revi si on:
Chi p Revi

Revi si on:
Chi p Revi
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Chi p Revi

Revi si on:
Chi p Revi
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FPU. M PS R10010 Floating Point Chip Revision: 0.0
Secondary unified instruction/data cache size: 1 Myte
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5

Dat

a cache size: 32 Kbytes

Instruction cache size: 32 Kbytes

Mai
[-]

n nenory size: 2048 Mytes, 8-way interl eaved

In the example the science processor has 16 CPUs (0-15) and 2048 megabytes of
RAM.

Repeat Steps 1 through 4 for all other science processors (if any).

NOTE:

10

Steps 6 through 12 describe the use of the Netscape browser to determine certain
types of information concerning computer resources (including the number of
CPUs and amount of RAM), which can be determined using the hinv command as
described in Step 4. However, the “as-built” file accessed using the Netscape
browser lists the necessary operating system information in addition to CPU and
RAM data. The advantage of the hinv command is that it provides real-time data
and is reliably up to date. The advantage of the “as-built” file accessed using the
Netscape browser is that it provides operating system data that is not available
using the hinv command.

Type netscape & then press Return/Enter.

It may be necessary to change directories before launching the Netscape web browser
(e.g., cd /tools/bin/netscape3.01).

The Netscape web browser (Figure 8) is displayed.

Type http://cmdm.east.hitc.com/baseline in the browser’s L ocation (Go To) field then
press Return/Enter.

The ECS Basdline I nfor mation System web page (Figure 9) is displayed.
Select (click on) the ECS Configuration link.

A table of filesis displayed.
Select (click on) the Asbuiltslink for the relevant DAAC.

A list of filesis displayed.

Select (click on) the file name corresponding to the desired host (e.g.,
x0spgOl.asbuilt.html).

A report containing the following types of information (among other items) is
displayed:

Host Name [“real computer”].
Processors [CPUS].

Operating System.

Memory [RAM].
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l_ Netscape: Versi .7 [en]—-19990915

I File Edit “iew Go Communicator Help
¢ » A & a < & 8 N
Eack Faoryard  Reload Home Search  MNetscape Frint Security Shop Etop

v| § " Bookmarks A Location: | f| G517 What's Related

‘ o WebhMail ¢ Radio 4 People ¢ Yellow Pages ¢ Download ¢ Calendar [ Channels

Netscape® Communicator 4.7

Copyright © 19941999 Netscape Communications Corporation, All rights reserved,

This software is subject to the license agreement set forth in the license. Please read and agree to all terms before nsing this
softwrare.

Metscape and Metscape Mavigator are registered trademarks of Netscape Communications Corporation in the United States and
other conntries. Metscape’s logos and Metscape product and service names are also trademarks of Metscape Commmunications
Corporation, which may be registered in other countries.

Containg Javad cript software technology invented snd implemented by Netscape Communications Corporation. Copyright €
N E T S C A P E 1994 -1999 MNetscape Communicaions Corporation. The JavaS cript name is a rademark or registered trademark of Sun
Microsystems, Inc. in the United States and other conntries and is nsed vnder license. Other product and brand names are
rrademarks of their respective owners.

Powered by Java™ techmology from Sun
Microsystems, Inc.

Copyright € 1992-1997 3un Microsystems, Inc. All
Rights Reserved.

Javais a rademark or registered trademark of Sun
Microsystems, Inc in the United States and other

Containg VisiBroker for Jawa software, copyright &
1996-1998 Inprise Corporation.

COUNMTIES.
Containg encrypton software from B3A Drata T I] Contains Bitstream TrueDoc™, copyright € 1997 Bitstream
Sequnty, Inc. fueboc Inc. All rights reserved.
| Copyright @ 1994 R3A Data Security, Inc. Al Rights % —
Reserved.

This version supports International secvrity with
RSA Public Key Cryptography, MD2, MD3,

RBC2-CEC,RC4.
May contain Full Circle Talkback softsware, copyright | Containg International ProofReader™ text proofing softwrare,
© 1998 Full Circle 3 oftware, Inc. All Rights ns 0 copyright € 1995 by Lemout & Hauspie Speech Products

& Reserved. W.W. All rights reserved.

FULL CIRCLE

Portdons of this softwware are copyright € 1992-1997 MNeoLogic Systems, Inc.
Contains the Taligent® International Classes™ from Taligent, Inc. and [BM Corporation.

V5. GOVERNMENT END USERS. The Software is 3 "Commertial item !'as that berm is defined in 43 GF K. 2 104 [Dck.1335) ¢ onsisting of " ommertial Computer sofware"and " ommertial ¢ omputer software documentation [*as such berms are used in 43
©FR.12 21z [Sept.1395). Consistent with 43 © F R 12 212 and 4 © F R .227 7202 —1 through 227 7202 —4 (une 1385 a1l U5 Gouernment End Users acquive the Sofwars with only those rizhts set forth hevein.
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Figure 8. Netscape Web Browser
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File Edit View Go Bookmarks Options Directory Window
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Back
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Home
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Feload | meges CIpen Print
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Location: I http: /fcmdm. east. hitec. com/baseline /

What's New'?| What's Cool?| Destinations| Net Search| People| Software|

EBIS Home

COTS Rel

COTS Lay

Muodes

=

Raytheon
Systems

Technical Documents

HCS Baseline Technical Documentation.

Tnstall Instmctons for Test executables.

Release Notes : Lventory

COTS || COTS

‘‘Drop2 | Drop? | ‘Drop4 ; Drop 4P | Drop4PY ; DropSa |

:Configured Sites
: ECS C ation g Interrogation of DAAC hosts: As Buillt, Baseline, Discrepancies, Patches, etc. ¥
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Figure 9. ECS Baseline Information System Web Page
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- Interrogation Date (useful in determining how up-to-date the information is).
11 Select (click on) the browser Back button.
Thelist of “as-built” filesis displayed.
12 Repeat Steps 10 and 11 for all other science processors (if any).

13 To quit the Netscape browser when the necessary information has been acquired select
Eile® Exit from the browser’s pull-down menu.

The Netscape browser disappears.

14 Log in to the applicable Queuing Server host (e.g., e0sps04, g0sps06, 10spsO3, or
nOsps08) in the same manner as logging in to the Planning/M anagement Workstation
(described in Steps 1 through 6 of the procedure for L aunching Resour ce Planning
Applications Using UNI X Commands - previous section of thislesson).

15 Typecd /usr/ecMODE/COT Sautotr ee/autouser then press Return/Enter.

Change directory to the directory (e.g., /usr/ecsMODE/COT Sautotreeb/autouser,
/usr/ecsMODE/COT Sautotree/autouser, /datal/SHARED/COT S/autotree/autouser)
containing the set-up files (e.g., FMR.autosys.csh.g0sps06) and the AutoSys
configuration files (e.g., config.FMR).

The particular path to be typed may vary from site to site.

The AutoSys instance at the DAAC isidentified by three capital |etters appended to
the beginning of the set-up files and the end of the configuration file.

- Typicaly, AutoSys instances at the DAACs are identified as FMR.
It is possible to have multiple AutoSys instances installed at a DAAC.

Example: Definition of Resources at DAAC X

At DAAC X there are two science processors; i.e., XOspg0l and x0spg02. In both cases disk
space is 413,394,688 kilobytes or 413,394.688 megabytes. If it is decided to reserve 3% of each
disk as a safety buffer, each disk would have a total of 400,992.847 megabytes functionally
available for operational use.

In this example the resources for OPS mode are split among x0spg01 and x0spg02 but all
resources for TS1 mode come from x0spgOl1. Likewise, all resources for TS2 mode come from
x0spg02. Accordingly, the disk space is alocated among modes as follows:

x0spgO1

- 240595.708 megabytes for OPS mode (60% of 400,992.847 megabytes rounded
down).
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- 160397.138 megabytes for TS1 mode [40% of 400,992.847 megabytes (20% of
801,985.694 megabytes total for xOspg01 and x0spg02) rounded down].

x0spg02
- 240595.708 megabytes for OPS mode.

- 160397.138 megabytes for TS2 mode [40% of 400,992.847 megabytes (20% of
801,985.694 megabytes total for xOspg01 and x0spg02) rounded down].

When allocating CPUs between modes, it would probably be a good idea to reserve one CPU of
each science processor for use by the operating system and alocate the remainder to the various
operating modes. At DAAC X the total number of CPUs in both xOspg01 and x0spg02 is 16
each. The CPUs might be allocated among modes as follows:

x0spgO1
- 1 CPU for operating system use.
- 9 CPUsfor OPS mode.
- 6 CPUsfor TS1 mode.

x0spg02
- 1 CPU for operating system use.
- 9 CPUsfor OPS mode.
- 6 CPUsfor TS2 mode.

Total RAM for x0spg0l1 is 2048 megabytes. The same is true for xOspg02. RAM might be
allocated among modes as follows:

x0spgO1
- 1228 megabytes for OPS mode.

- 819 megabytes for TS1 mode [40% of 2048 megabytes (20% of 4096 megabytes
total for xOspg01 and x0spg02) rounded down to the nearest megabyte].

x0spg02
- 1228 megabytes for OPS mode.

- 819 megabytes for TS2 mode [40% of 2048 megabytes (20% of 4096 megabytes
total for xOspg01 and x0spg02) rounded down to the nearest megabyte].

The resources for the OPS, TS1, and TS2 modes might be defined as shown in Table 1, Example
of Resource Definitions— DAAC X.
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Table 1. Example of Resource Definitions — DAAC X

Resource Resource Name Activity Partition Block CPUs RAM Oper Sys Associated Disks/
Type Size [mega- Size [mega- Computers/
bytes] [bytes] bytes] Strings
OPS Mode
Disk x0spg01_disk_OPS | Production | 240595.708 1024
Disk x0spg02_disk_OPS | Production | 240595.708 1024
Computer x0spg01_vc_OPS Production 9 1228 IRIX64.6.2 | xOspg01_disk_OPS
Computer x0spg02_vc_OPS Production 9 1228 IRIX64.6.2 | xOspg02_disk_OPS
Real Computer | xOspg01 Production x0spg01_vc_OPS
Real Computer | xOspg02 Production x0spg02_vc_OPS
String string_OPS Production x0spg01_vc_OPS
x0spg02_vc_OPS

Autosys FMR Production string_OPS
TS1 Mode
Disk x0spg01_disk TS1 Production | 160397.138 1024
Computer x0spg01_vc_TS1 Production 6 819 IRIX64.6.2 | xOspg01_disk _TS1
Real Computer | xOspg01 Production x0spg01_vc_TS1
String string_TS1 Production x0spg01_vc_TS1
Autosys FMR Production string_TS1
TS2 Mode
Disk x0spg02_disk_TS2 Production | 160397.138 1024
Computer x0spg02_vc_TS2 Production 6 819 IRIX64.6.2 | xOspg02_disk_TS2
Real Computer | xOspg02 Production x0spg02_vc_TS2
String string_TS2 Production x0spg02_vc_TS1
Autosys FMR Production string_TS2
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Adding a Resource

As previously mentioned the procedures for adding a resource to the resource planning list may

involve any of the following types of resources.

“Disks.”

“Virtual Computers.”

“Real Computers.”

“Strings.”
“AutoSys.”

Generic “Hardware.”

The procedure for adding a resource starts with the assumption that the Resource Planner has
launched the Resour ce Editor (Figure 4) in the appropriate mode and the GUI is currently being

displayed.

Adding a Resour ce

1 Observe the resource type listed currently listed on the Resour ce Editor GUI Resour ce
Type option button. If a different resource typeisto be added, click and hold on the
Resour ce Type option button and select (highlight then release the mouse button) the

applicable resource type from the option menu that is displayed.

Resources should generally be defined in the following order due to dependencies
among resource definitions (disks are essential to the definition of a virtual computer;
virtual computers are essential to the definition of areal computer; etc.):

Disk.

Virtual Computer.

Real Computer.
String.
Autosys.

Hardware.
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2 Click on the New... button.

The selection of the Resour ce Type determines which GUI appears when the New...
button is activated. The following selections are available and require performance of
the specified procedure to complete the addition of the resource:

Disk - The Disk Details GUI isdisplayed. Perform the procedure for Defining
Disk Resour ces (subsequent section of this lesson).

Virtual Computer - The Virtual Computer Details GUI isdisplayed. Perform
the procedure for Defining Virtual Computer Resour ces (subsequent section
of thislesson).

Real Computer - The Real Computer Details GUI isdisplayed. Perform the
procedure for Defining Real Computer Resour ces (subsequent section of this
lesson).

String - The String Details GUI is displayed. Perform the procedure for
Defining String Resour ces (subsequent section of this lesson).

Autosys - The Autosys Details GUI isdisplayed. Perform the procedure for
Defining AutoSys Resour ces (subsequent section of this lesson).

Hardware - The Hardwar e Resour ce Details GUI is displayed. Perform the
procedure for Defining Har dwar e Resour ces (subsequent section of this
lesson).

Defining Disk Resources

As previously mentioned initially some nominal percentage (e.g., two to five percent) of each
DAAC processing disk may be reserved as a safety buffer and the remaining disk space is split
among the operating modes as follows:

OPS - 60%.
TS1 - 20%.
TS-2 - 20%.

The procedure for defining disk resources is subordinate to the procedures for adding a resource
and modifying aresource. The disk resources definition procedure starts with the assumption that
the Resource Planner has launched the Resour ce Editor (Figure 4) and the GUI is currently being

displayed.

45 625-CD-607-001



Defining Disk Resour ces

1 On the Resour ce Editor click and hold the Resour ce Type option button, then select
Disk from the option menu that is displayed.

2 Click on the New... button.
The Disk Details GUI is displayed.

The Disk Details GUI displayed when the New... button on the Resour ce Editor
GUI isclicked is similar to the Disk Partition Details GUI (Figure 10) that is
displayed when the M odify... button on the Resour ce Editor GUI is clicked.

- Thedifferenceis that the data entry fields are blank on the Disk Details GUI |
accessed from the New... button and there is data in the data entry fields on the
Disk Details GUI accessed from the M odify... button. |

[~ DiskPariionDels -

Resource Name: EEELYIEIGRES

Activity: | production —

Partition Size: HELLDLLONLGY MEytes Block Size:

Eytes

Comments:

Save Cancel

Figure 10. Disk Partition Details GUI

3 Type the name of the disk resource to be added to the list of available resourcesin the
Disk Details GUI Resour ce Name field.

For example, one of the disk resources for the OPS mode at the Goddard Space Flight
Center (GSFC) DAAC might be identified as g0spg01_disk_OPS.
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4 If the system-generated default activity (indicated on the Activity option button) needs to
be changed, click and hold on the Activity button and select (highlight then release the
mouse button) the appropriate category of activity from the option menu that is displayed.

Currently the following activities are available:
- production.
- tedt.
- groundevent.
5 Type the specified data concerning the disk resource in the following fields:
Partition Size - size of the disk partition, in megabytes (mandatory entry).

- The partition size represents the amount of the total disk space to be allocated to
the mode in which the Resource Planning GUIs were launched.

- For example, if the resources for OPS mode are being defined (the Resource
Planning GUIs were launched in OPS mode) and 240,595.708 megabytes were
to be allocated to OPS mode, the number 240595.708 would be entered in the
Partition Size fied.

Block Size - block size (in bytes) used for the disk; enter 1024 (mandatory entry).

Comments - relevant comments on the resource (e.g., total disk space, amount
reserved as a safety buffer, and percentage allocated to the applicable mode).

6 When all data concerning the disk resource to be added have been entered in the correct
fields, click on the appropriate button from the following selections:

Save - to save the disk resource data and return to the Resour ce Editor .

Cancel - to return to the Resour ce Editor without saving the disk resource data.

Defining Virtual Computer Resources

The procedure for defining virtual computer resources is subordinate to the procedures for adding
a resource and modifying a resource. The virtual computer resources definition procedure starts
with the assumption that the Resource Planner has launched the Resour ce Editor (Figure 4) and
the GUI is currently being displayed.

Defining Virtual Computer Resour ces

1 On the Resour ce Editor click and hold the Resour ce Type option button, then select
Virtual Computer from the option menu that is displayed.
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2

Click on the New... button.
The Virtual Computer Details GUI is displayed.

The Virtual Computer Details GUI displayed when the New... button on the
Resour ce Editor GUI isclicked issimilar to the Virtual Computer Details GUI
(Figure 11) that is displayed when the M odify... button on the Resour ce Editor GUI
is clicked.

- Thedifferenceisthat most of the data entry fields are blank on the Virtual
Computer Details GUI accessed from the New... button and there is data in the
data entry fields on the Virtual Computer Details GUI accessed from the
Modify... button.

The Virtual Computer Details GUI shows severd fields, including the following pair
of lists:

- Disks- A list of the disks previously defined for the site.
- Associated Disks - List of disks that are associated with the computer.

Type the name of the computer resource to be added to the list of available resourcesin
the Computer Details GUI Resource Name field.

For example, avirtual computer at the GSFC DAAC might be identified as
g0spg01_vc OPS.

If the system-generated default activity (indicated on the Activity option button) needs to
be changed, click and hold on the Activity button and select (highlight then release the
mouse button) the appropriate category of activity from the option menu that is displayed.

Type the specified data concerning the virtual computer resource in the following fields:

Number of CPUs - Number of central processing units (CPUSs) in the virtual
computer (e.g., 9) (mandatory entry).

Total RAM - Virtual computer’stotal RAM in megabytes (e.g., 1228) (mandatory
entry).

Operating System - Name and version of the computer’s operating system (e.g., |
IRIX64.6.2) (mandatory entry).

Move disk resources between the Disks and Associated Disks lists as necessary by
selecting (highlighting) the disk to be moved, then clicking on the right or left arrow
button (as applicable) to move the disk to the other list.

Highlighted disk disappears from one list and appears on the other.

Type any relevant comments in the Comments field (e.g., allocation of CPUs and RAM
among modes).
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I Virtual Computer Details

Resource Name: [HEELINIRTE

Activity:

Number of CPUs:

Total Ram: MBytes

Operating Systen: [HEAEIGIC!

Disks Associated Disks
t1aqgoz_disk t1spg01_disk

Comnents:

Save Canceﬂ

Figure 11. Virtual Computer Details GUI

When al data concerning the virtual computer resource to be added have been entered in
the correct fields, click on the appropriate button from the following selections:

Save - to save the virtual computer resource data and return to the Resour ce Editor.

Cancd - to return to the Resour ce Editor without saving the virtual computer
resource data.

Repeat Steps 1 through 8 for each additional virtual computer (if any) to be defined for
the mode.
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Defining Real Computer Resources

As previously mentioned each “red” computer is divided into “virtual” computers. The virtual
computers are alocated among the operational modes. A real computer is defined in terms of
virtual computers.

The procedure for defining real computer resources is subordinate to the procedures for adding a
resource and modifying aresource. The real computer resources definition procedure starts with
the assumption that the Resource Planner has launched the Resour ce Editor (Figure 4) and the
GUI is currently being displayed.

Defining Real Computer Resour ces

1 Click and hold on the Resour ce Editor GUI Resour ce Type option button, then select
Real Computer from the option menu that is displayed.

2 Click on the New... button.
The Real Computer Details GUI is displayed.

The Real Computer Details GUI displayed when the New... button on the Resour ce
Editor GUI isclicked issimilar to the Real Computer Details GUI (Figure 12) that is
displayed when the M odify... button on the Resour ce Editor GUI is clicked.

- Thedifferenceisthat most of the data entry fields are blank on the Real
Computer Details GUI accessed from the New... button and there is data in the
data entry fields on the Real Computer Details GUI accessed from the
Modify... button.

The Real Computer Details GUI shows severa fields, including the following pair of
lists:
- Computers- A list of virtua computers previously defined for the site.

- Associated Computers- List of virtual computers that are associated with the
real computer.

3 Type the name of the real computer resource to be added to the list of available resources
in the Real Computer Details GUI Resour ce Name field.

For example, one of the real computers at the GSFC DAAC might be identified as
gO0spgO1.

4 If the system-generated default activity (indicated on the Activity option button) needs to
be changed, click and hold on the Activity button and select (highlight then release the
mouse button) the appropriate category of activity from the option menu that is displayed.
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5 Move computer resources between the Computer s and Associated Computerslists as
necessary by selecting (highlighting) the computer to be moved, then clicking on the right
or left arrow button (as applicable) to move the computer to the other list.

Highlighted computer disappears from one list and appears on the other.

[ ReaCompuerbewls ||

Resource Name: [HEE 08
Activity:
Computers Associated Computers

t1aqg02_vc ti1spg0i_vc

Comments:

save | Cancel

6 Type any relevant comments in the Comments field.

Figure 12. Real Computer Details GUI

7 When all data concerning the real computer resource to be added have been entered in the
correct fields, click on the appropriate button from the following selections:

Save - to save the real computer resource data and return to the Resour ce Editor .

Cancd - to return to the Resour ce Editor without saving the real computer resource
data.

Defining String Resources

The procedure for defining string resources is subordinate to the procedures for adding a resource
and modifying a resource. The string resources definition procedure starts with the assumption
that the Resource Planner has launched the Resour ce Editor (Figure 4) and the GUI is currently
being displayed.
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Defining String Resour ces

1 Click and hold on the Resour ce Editor GUI Resour ce Type option button, then select
String from the option menu that is displayed.

2 Click on the New... button.
The String Details GUI is displayed.
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The String Details GUI displayed when the New... button on the Resour ce Editor
GUI isclicked is similar to the String Details GUI (Figure 13) that is displayed when
the Modify... button on the Resour ce Editor GUI is clicked.

- Thedifferenceisthat most of the data entry fields are blank on the String Details GUI
accessed from the New... button and there is data in the data entry fields on the
String Details GUI accessed from the M odify... button.

The String Details GUI shows severd fields, including the following pair of lists:
- Associated Computers - List of computers that are associated with the string.

- Computers- A list of computers previoudly defined for the Site.

T
Resource Name: BHEELERE-da0 ]
Activity:
Computers Associated Computers

t1aqg02_vc ti1spg0i_vc

Comments:

Save Cancel|

Figure 13. String Details GUI

Type the name of the string resource to be added to the list of available resources in the
String Details GUI Resource Name field.

For example, astring at the GSFC DAAC might be identified as
g0spgO0l string OPS.

If the system-generated default activity (indicated on the Activity option button) needs to
be changed, click and hold on the Activity button and select (highlight then release the
mouse button) the appropriate category of activity from the option menu that is displayed.
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5 Move computer resources between the Computer s and Associated Computerslists as
necessary by selecting (highlighting) the computer to be moved, then clicking on the right
or left arrow button (as applicable) to move the computer to the other list.

Highlighted computer disappears from one list and appears on the other.

If adual science processor configuration is being defined, multiple virtual computers
are associated with the string resource.

- For example, g0spg01_string OPS at the GSFC DAAC might have the
associated computers g0spg01_ve OPS and g0spg07_vc OPS.

6 Type any relevant comments in the Comments field.

7 When all data concerning the string resource to be added have been entered in the correct
fields, click on the appropriate button from the following selections:

Save - to save the string resource data and return to the Resour ce Editor.

Cancel - to return to the Resour ce Editor without saving the string resource data.

Defining AutoSys Resources

The procedure for defining AutoSys resources is subordinate to the procedures for adding a
resource and modifying a resource. The AutoSys resources definition procedure starts with the
assumption that the Resource Planner has launched the Resour ce Editor (Figure 4) and the GUI
is currently being displayed.

Defining AutoSys Resour ces

1 Click and hold on the Resour ce Editor GUI Resour ce Type option button, then select
Autosys from the option menu that is displayed.

2 Click on the New... button.
The Autosys Details GUI is displayed.

The Autosys Details GUI displayed when the New... button on the Resour ce Editor
GUI isclicked issimilar to the Autosys Details GUI (Figure 14) that is displayed
when the M odify... button on the Resour ce Editor GUI is clicked.

- Thedifferenceisthat most of the data entry fields are blank on the Autosys
Details GUI accessed from the New... button and there is data in the data entry
fields on the Autosys Details GUI accessed from the M odify... button.

The Autosys Details GUI shows several fields, including the following pair of lists:
- Strings- A list of previoudy defined strings (sets of computers).
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]|
I Autosys Details
Activity:

Strings Associated Strings
t1aqg02_string ’_ | t1spg01_string
Comnents:

Save cancel|

Figure 14. Autosys Details GUI

- Associated Strings - List of sets of computers that are associated with the
AutoSys resource.

3 Type the name of the AutoSys resource to be added to the list of available resourcesin the
Autosys Details GUI Resour ce Name field.

For example, an AutoSys resource at the GSFC DAAC might be identified asFMR.

- AutoSys resources are identified by three capital letters that specify an AutoSys
instance installed as part of the Data Processing Subsystem.

4 If the system-generated default activity (indicated on the Activity option button) needs to
be changed, click and hold on the Activity button and select (highlight then release the
mouse button) the appropriate category of activity from the option menu that is displayed.

5 Move string resources between the Strings and Associated Strings lists as necessary by
selecting (highlighting) the string to be moved, then clicking on the right or left arrow
button (as applicable) to move the string to the other list.

Highlighted string disappears from one list and appears on the other.
6 Type any relevant comments in the Comments field.

7 When al data concerning the AutoSys resource being defined have been entered in the
correct fields, click on the appropriate button from the following selections:

Save - to save the AutoSys resource data and return to the Resour ce Editor.
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Cancel - to return to the Resour ce Editor without saving the AutoSys resource data.

Defining Hardware Resources

The procedure for defining hardware resources is subordinate to the procedures for adding a
resource and modifying a resource. The hardware resources definition procedure starts with the
assumption that the Resource Planner has launched the Resour ce Editor (Figure 4) and the GUI
is currently being displayed.

Defining Har dwar e Resour ces

1 Click and hold on the Resour ce Editor GUI Resour ce Type option button, then select
Har dwar e from the option menu that is displayed.

2 Click on the New... button.
The Hardwar e Details GUI (Figure 15) is displayed.

_
I Hardware Details

Actiuity:l production — I

Conments:

Save Cancel

Figure 15. Hardware Details GUI

3 Type the name of the hardware resource to be added to the list of available resourcesin
the Hardwar e Details GUI Resour ce Name field.

For example, a compact disk read-only memory (CD-ROM) drive associated with
computer gOspg01 at the GSFC DAAC might be identified as gOspg01_cdrom_OPS.
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If the system-generated default activity (indicated on the Activity option button) needs to
be changed, click and hold on the Activity button and select (highlight then release the
mouse button) the appropriate category of activity from the option menu that is displayed.

Type any relevant comments concerning the resource in the Commentsfield.

When al data concerning the hardware resource to be added have been entered in the
correct fields, click on the appropriate button from the following selections:

Save - to save the hardware resource data and return to the Resour ce Editor .

Cancel - to return to the Resour ce Editor without saving the hardware resource data.

Modifying a Resource

The procedures for modifying a resource involve making changes to any of the various types of
resources (e.g., computers, disks, strings) on the resource planning list using the same GUIs that
are used for adding resources. The procedure for modifying a resource starts with the assumption
that the Resource Planner has launched the Resour ce Editor (Figure 4) and the GUI is currently
being displayed.

M odifying a Resour ce

1

Sdlect (highlight) the resource to be modified in the Resour ce Name list displayed on the
Resour ce Editor, then click on the M odify... button to gain access to the appropriate
resource details GUI.

The type of resource selected determines which of the following GUIs appears when
the Modify... button is activated:

- Disk.
Virtual Computer.

- String.

- Real Computer.
- Autosys.

- Hardware.

Make desired changes to the fields of the GUI as necessary in accordance with the
applicable steps of the appropriate procedure from the following list:

Defining Disk Resour ces.
Defining Virtual Computer Resour ces.

Defining Real Computer Resour ces.
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Defining String Resour ces.
Defining AutoSys Resour ces.

Defining Har dwar e Resour ces.

Deleting a Resource

The procedure for deleting a resource starts with the assumption that the Resource Planner has
launched the Resour ce Editor (Figure 4) and the GUI is currently being displayed.

Deleting a Resource

1 Select (highlight) the resource to be deleted in the Resour ce Name list displayed on the
Resour ce Editor, then click on the Delete button.

A pop-up dialogue box (Figure 16) appears with the message, “Confirm deleting
selected resource?”

Confirm deleting selected resource? ‘

| Ok I Cance'l|

Figure 16. Delete Confirmation Dialogue Box

2 Click on the appropriate button from the following selections:
Ok - to delete the resource and dismiss the dial ogue box.

Cancel - to leave the Resour ce Definition list unchanged and dismiss the dialogue
box.
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Creating a Resource Reservation Request

Creating a Resource Reservation Request

The person who needs to use resources for non-routine activities makes a resource reservation
request that includes the following information:

Activity for which the reservation request is being made.
Resources to be dedicated to the activity.
When/how often the activity will occur.

When the requester has submitted a resource reservation request, it is reviewed by the Resource
Planner and may be evaluated by a “sponsor” who either validates (determines that the specified
resources are appropriate for the proposed activity) or rejects the request.

The procedure for creating a resource reservation request starts with the assumption that the
person who will be generating the request has launched the Resour ce Scheduler (Figure 5) and
the GUI is currently being displayed.

Creating a Resour ce Reservation Request

1 From the Resource Scheduler, click on the New... button to gain access to the Resour ce
Reservation Request Edit/Definition GUI.

The Resour ce Reservation Request Edit/Definition GUI (Figure 17) is displayed.

2 Type aname for the resource request in the Request Name field (Resour ce Reservation
Request Edit/Definition GUI).

Request Name is a mandatory entry.
Spaces are dlowed in entries made in this field.

Naming conventions (if any) for resource reservation requests depend on DAAC
policy.

NOTE: The Planning Subsystem automatically fills in the Edited Date (date of request
entry) field (you do not have to make an entry in the field).

3 Type the identification of the person making the resource reservation request in the
Originator field.

Originator isamandatory entry.

Spaces are dlowed in entries made in this field.
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Resource Reservation Request Edit/Definition — New

Request Name:

T 02/06/2000 At 18:05:23

originator:

Sponsor:

. - . 0
Activity: prionity:

Description:

Resource ... Interval...

Start Day as "MM/DD/vvyy" [Urdiude{y Start Time as "HH:MM:5S"  [LERUEHPS]

Stop Day as "MM/DD/Yyyy" [LIALIEl Stop Time as "HH:MM:ss"  [LEHIERPE;

Frequency: Once —

_JRejected validated Status: m

Comments:

Save Clear Cancel

Figure 17. Resource Reservation Request Edit/Definition GUI
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Either UserID or actual name of a person may be used, depending on DAAC policy (if
applicable).

Type the identification of the person sponsoring the resource reservation request in the
Sponsor field.

Sponsor isamandatory entry.
Spaces are dlowed in entries made in this field.

If appropriate, the same individual may be listed as both Originator and Sponsor (at
least initidly).

If the type of activity currently displayed on the Activity option button is not accurate,
click and hold on the Activity option button and select (highlight then release the mouse
button) the proper activity from the option menu that is displayed.

The following activities are currently available:
- production.
- tedt.
- groundevent.

Slide the Priority dide to the right to select the appropriate priority for the resource
reservation request.

The Priority scale is numbered from O to 100.

The higher the number selected, the lower the priority.
- 1 denotes the highest priority.
- 100 designates the lowest priority.

Type adescription of the specific activity for which the resource is required in the
Description field.

For example, if Test was selected as the Activity, “Version 2.0 Test TS0420" might
be entered in the Description field to describe the particular test to be performed
using the requested resources.

Description isamandatory entry.

The entry in thisfield is displayed on the Resource Reservation Planning Master
Timeline GUI if the resource reservation is eventually approved and committed as part
of the resource plan.

No more than 31 characters can be entered in the Description fidd; if more spaceis
needed, use the Commentsfield.
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8

NOTE:

Perform the procedure for Selecting Resour ces (subsequent section of this lesson).

Resource selection is mandatory.

The Interval... button is used for deselecting periods of time (if any) when the
requested resources are not needed during the period(s) of time defined by the
duration and frequency specified on the resource reservation request. The
resource reservation request has to be saved before intervals can be adjusted.
Consequently, the procedure for Desdlecting Intervals is subordinate to the
procedure for Editing a Resource Reservation Request and is discussed in a
subsequent section of this lesson.

9 Type duration information in the following fields (to define the period over which the
resource is required), pressing the Tab key on the keyboard after completing each entry to
move to the next field:

10

NOTE:

NOTE:

Start Day - start date of the resource request period (in MM/DD/YYYY format -
mandatory entry).

Start Time - start time of the resource request period (in hh:mm:ss format -
mandatory entry).

The Start Time must be later than the time when the resource reservation request will
be saved; otherwise, it will not be possible to save the request.

Stop Day - stop date of the resource request period (in MM/DD/YYYY format -
mandatory entry).

Stop Time - stop time of the resource request period (in hh:mm:ss format -
mandatory entry).

If areservation isto be repeated at intervals (with some frequency), the Stop Day
specifies the end date in the date range of the reservation request.

Perform the procedure for Selecting Frequency (subsequent section of this lesson).

The frequency selection involves identifying those periods of time when the requested
resources are needed for the specified activity.

The default frequency is Once.

Leave the selections Validated and Reected for the sponsor’s evaluation (to be
discussed in a subsequent section of this lesson).

The Status field indicates new when a new resource reservation request is being
prepared. No entry isrequired in thisfield.

11 Type comments concerning the resource reservation request in the Comments field.
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12 After the appropriate data have been entered in the resource reservation request fields,
click on the appropriate button:

Save - to save the resource reservation request.

Clear - to clear entries for starting over. Once cleared, the entries are deleted from
the system.

Cancel - to exit the Resour ce Reservation Request Edit/Definition GUI without
saving the request.

Selecting Resources

The Resource... button on the Resource Reservation Request Edit/Definition GUI provides
the person submitting the request with a means of specifying the resources to be assigned to the
particular resource reservation request. Upon clicking on the Resource... button a Resources
Selection GUI with the following pair of listsis displayed:

Resour ces - identifies the available resources.

Selected Resour ces - identifies the resources that have been selected for incorporation
in the resource reservation request.

The person submitting the request selects resources by moving resources from one list to the
other until the Selected Resources list contains the desired set of resources. The requester
highlights each resource to be moved and clicks on the appropriate arrow button to make the
transfer.

The procedure for selecting resources starts with the assumption that the person submitting the
request has launched the Resource Scheduler and the Resource Reservation Request
Edit/Definition GUI (Figure 17) is currently being displayed.

Selecting Resour ces

1 Click on the Resource... button to gain access to the Resour ces Selection GUI.
The Resour ces Selection GUI (Figure 18) is displayed.
The Request Name field is blank and isto remain empty.
The Resour ces Selection GUI shows a pair of lists.
- Resources - itemizes the available resources.

- Sdlected Resour ces - itemizes the resources that have been selected for
incorporation into the resource reservation.
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I Resources Selection

Resources: Selected Resources:

VAT

VT2 .!:J
tlaqgid2

t1aqgd2_string E
tlaqgd2_vc

t1spgil

t1spgd1_string
t1spgdi_vc

Figure 18. Resources Selection GUI

2 Move resources (as necessary) between the Resour ces and Selected Resour ces lists on
the Resour ces Selection GUI by selecting (highlighting) the resource to be moved (click
on the resource in the list from which it is to be moved) then clicking on the right or left
arrow button (as applicable) to move the resource to the other list.

Highlighted resource disappears from one list and appears on the other.

3 When the appropriate data have been entered in the resource fields, click on the
appropriate button from the following selections:

Ok - to save the selections, exit the Resour ces Selection GUI and return to the
Resour ce Reservation Request Edit/Definition GUI.

Cancel - to exit the Resour ces Selection GUI and return to the Resour ce
Reservation Request Edit/Definition GUI without saving the selected resources.

4 Return to the procedure for Creating a Resour ce Reservation Request or the procedure
for Editing a Resour ce Reser vation Request (as applicable) and go to the next step in
the process of defining the resource reservation request.

Selecting Frequency

The Frequency option button on the Resource Reservation Request Edit/Definition GUI
(Figure 17) alows the user to specify whether the resource reservation request describes a one-
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time event or a recurring event. Furthermore, the Frequency button provides options for
periodic resource requests; i.e.,, to specify how often a repeating resource need will occur.
Severd options for specifying the frequency are available in the Frequency option menu and
there is a text field in which the person making the request enters a quaifier for certain
frequencies. The default frequency is Once, which indicates that the resource need covers the
entire time period between the ‘Start Time' and ‘ Stop Time' (if the request is for one day only, a
single Start Date is required for the Once option only). Other options are identified in Table 2,
Frequency List and Quadlifiers. The frequency data are applied to the resources specified in the
Selected Resour ces list box (described in the preceding section).

Table 2. Frequency List and Qualifiers

Frequency Text Qualifier Result

Once The default. Resource reservation covering the period
between the start time and stop time for the start/stop
date specified.

Daily Resource reservation for every day, between the start
date and end date, for the start time and end time
specified.

Weekly Resource reservation for every week on the start day of

the week between the start time and end time specified,
repeated every week until the specified end date.

Every 2 weeks

Resource reservation for every two weeks on the start
day of the week between the start time and end time
specified, repeated every two weeks until the specified
end date.

Monthly

Resource reservation for every month on the start day of
the month, repeated until the end date as specified.

Mon_thru_Fri

Resource reservation for every Monday through Friday,
between the start date and end date, for the start time
and end time specified.

Mon_Wed_Fri

Resource reservation for every Monday, Wednesday,
and Friday, between the start date and end date, for the
start time and end time specified.

Tues_Thurs

Resource reservation for every Tuesday and Thursday,
between the start date and end date, for the start time
and end time specified.

Every_7?_Days

Resource reservation for every n days, between the start
date and end date, for the start time and end time
specified.

Weekend

Resource reservation for every Saturday and Sunday,
between the start date and end date, for the start time
and end time specified.
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The procedure for selecting resources starts with the assumption that the person submitting the
resource reservation request has launched the Resource Scheduler and the Resource
Reservation Request Edit/Definition GUI (Figure 17) is currently being displayed.

Selecting Frequency

1 Click and hold on the Frequency option button on the Reser vation Request
Edit/Definition GUI and select (from the option menu that is displayed) the appropriate
frequency to be applied to the resource reservation request.

The frequency options on the menu are shown in Table 2, Frequency List and
Qudlifiers.

2 If Every_?_Days was selected as the frequency, type the number of days between actions
in the field to the right of the Frequency button.

3 Return to the procedure for Creating a Resour ce Reservation Request or the procedure
for Editing a Resour ce Reser vation Request (as applicable) and go to the next step in
the process of defining the resource reservation request.
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Editing a Resource Reservation Request

Editing a Resource Reservation Request

During the process of evaluating resource reservation requests to validate and approve them and
achieve a conflict-free resource plan, it may be necessary to edit some of the resource reservation
requests. For example, any of the following factors may lead to the modification of a resource
reservation request:

Activities related to evaluation of the resource reservation request for validation
purposes.

Change in the activity/event for which a resource reservation request was prepared.
Addition or deletion of resources.

Modification of intervals for recurring ground events.

Resource conflicts.

Before editing a resource reservation request, the person editing the request must be able to
provide the same types of information that were required for making the initial request (including
the appropriate changes to be made). In addition, the person editing the request must know
which request is to be edited.

The procedure for editing a resource reservation request starts with the assumption that the
person editing the request has launched the Resource Scheduler (Figure5), which is currently
being displayed.

Editing a Resour ce Reservation Request

1 If the resource reservation request to be edited is not included in the list displayed on the
Resour ce Scheduler, click and hold on the Activity Type option button and select the
appropriate category of activity (or select All) from the option menu that is displayed.

2 From the Resour ce Scheduler, highlight (click on) the resource reservation request you
want to modify then click on the M odify... button to access the Resour ce Reser vation
Request Edit/Definition GUI.

The Resour ce Reservation Request Edit/Definition GUI (Figure 17) containing the
data for the selected resource reservation request is displayed.

3 Observe the Resour ce Reservation Request Edit/Definition GUI Status field, which
indicates the current status of the reservation request.

Statusis a Planning Subsystem-generated entry based on user input in other fields.
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Status field may indicate “new,” “validated,” “regjected,” “approved,” “committed,”
efc.

4 If assigning a sponsor to evaluate (validate) the resource reservation request, type the
sponsor’s User ID in the Sponsor field.

5 If changing the selection of resource(s), perform the procedure for Selecting Resour ces
(previous section of this lesson).

6 If making an interval adjustment, perform the procedure for Deselecting I nterval
(subsequent section of this lesson).

The interval selection involves identifying those periods of time (if any) when the
requested resources are not needed during the period(s) of time defined by the
duration and frequency specified on the resource reservation request.

7 If making a frequency adjustment, perform the procedure for Selecting Frequency
(previous section of this lesson).

8 Make modifications by completing Steps 5 through 11 (as necessary) of the procedure for
Creating a Resour ce Reservation Request.

Make changes in the following fields as necessary:
- Activity.
- [Activity] Description.
- Start Day.
- Stop Day.
- Start Time.
- Stop Time.
- Comments.

Status will revert to new when the edited resource reservation request is saved if
certain types of modifications have been made (e.g., changes in the selected resources
or start/stop date/time).

9 If appropriate at thistime, click on either the Validated button or the Rej ected button.
If evaluating the request as a sponsor.

Refer to the procedure for Validating or Rejecting a Resour ce Reser vation
Request (a subsequent section of this lesson).

10 After the appropriate data have been entered in the resource reservation request fields,
click on the appropriate button(s) from the following selections:

Save - to save the modified resource reservation request and dismiss the Resour ce
Reservation Request Edit/Definition GUI.
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Clear - to clear entries for starting over without dismissing the Resour ce Reser vation
Request Edit/Definition GUI. Once cleared, the entries are deleted from the system.

Cancd - to exit the Resour ce Reservation Request Edit/Definition GUI without
saving the modified request.

Deselecting Interval

The Interval... button on the Resour ce Reservation Request Edit/Definition GUI (Figure 17)
allows the person editing the resource reservation request to tailor a frequency-based request by
overriding selected intervals. When the requester clicks on the Interval... button, a Resource
Reservation Intervals Selection GUI (Figure 19) with the following pair of listsis displayed:

Selected Intervals —initially identifies the dates applicable to the resource reservation
request as automatically generated by the Planning Subsystem, based upon the
duration and frequency information entered (as described in preceding sections).

Unselected I ntervals - the person modifying the resource reservation request selects
the date(s), if any, from among the automatically generated intervals to identify when
the requested resources will not be needed for the activity for which the resource
reservation request was prepared.

I Intervals Selection
Request Name: & EERTiRlie A=l )E

Unselected Intervals: Selected Intervals:

03/06/2000
03/07/2000
03/08/2000
03/09/2000
03/10/2000
03/11/2000

03/12/2000
03/13/2000

Figure 19. Resource Reservation Intervals Selection GUI

The procedure for deselecting intervals starts with the assumption that the person modifying the
resource reservation request has launched the Resource Scheduler and the Resource
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Reservation Request Edit/Definition GUI (Figure 17) containing the data for the selected
resource reservation request is currently being displayed.

Deselecting Intervals

1 Click on the Interval... button on the Resour ce Reservation Request Edit/Definition
GUI to gain access to the Intervals Selection GUI.

The Intervals Selection GUI (Figure 19) is displayed.
The Intervals Selection GUI shows the following pair of lists:

- Unselected Intervals - lists dates (if any) that do not need to be reserved for the
resource reservation request.

- Selected Intervals - identifies the applicable dates for the resource reservation
request (initially automatically generated by the system based upon the duration
and frequency information entered).

2 Move dates (as necessary) between the Unselected I ntervals and Selected Intervalslists
on the Intervals Selection GUI by selecting (highlighting) the date to be moved (click on
the date in the list from which it is to be moved) then clicking on the right or left arrow
button (as applicable) to move the date to the other list.

Highlighted date disappears from one list and appears on the other.

3 When the appropriate data have been entered in the interval fields, click on the appropriate
button from the following selections:

OK - to save the selections, exit the | ntervals Selection GUI and return to the
Resour ce Reservation Request Edit/Definition GUI.

Cancsel - to exit the I ntervals Selection GUI and return to the Resour ce Reservation
Request Edit/Definition GUI without saving the selections.

4 Return to the procedure for Editing a Resour ce Reservation Request and go to the next
step in the process of modifying the resource reservation request.

Validating or Rejecting a Resource Reservation Request

All resource reservation requests must be validated and approved before scheduling. Validation is
the process by which arequest is checked to ensure that it is complete and reasonable (requested
resources are appropriate for the stated activity).

After reviewing a resource reservation request, the Resource Planner may choose to consult with
appropriate DAAC staff or assign a staff member (“sponsor”) to validate the request. When a
resource reservation reguest has been evaluated by a sponsor and either validated or rejected, the
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status of the request, as viewed on the Resource Scheduler (Figure5), changes to the newly
assigned status.

Before evaluating a resource reservation request for the purpose of validating or rejecting it, the
evaluator (sponsor) must know which request is to be evaluated.

The procedure for validating or rejecting a resource reservation request starts with the assumption
that the sponsor has launched the Resour ce Scheduler and the Resour ce Scheduler (Figure 5) is
currently being displayed.

Validating or Rejecting a Resour ce Reser vation Request

1 If the desired resource reservation request is not included in the list displayed on the
Resour ce Scheduler, click and hold on the Activity Type option button and select the
appropriate category of activity (or select All) from the option menu that is displayed.

2 From the Resour ce Scheduler, highlight (click on) the resource reservation request to be
validated.
3 Click on the M odify... button to gain access to the Resour ce Reser vation Request

Edit/Definition GUI.

The Resour ce Reservation Request Edit/Definition GUI (Figure 17) containing the
data for the selected resource reservation request is displayed.

4 Evaluate the entries in the Resour ce Reservation Request Edit/Definition GUI fields,
especidly the following fields:

Activity.
Description.
Priority.
Start Day.
Stop Day.
Start Time.
Stop Time.
Frequency.
Status.
Comments.
5 Click on the Resource... button.
The Resour ces Selection GUI (Figure 18) is displayed.

6 Evaluate the entries in the Resour ces and Selected Resour ces fields.
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7 Click on the Cancel button.
8 Click on the Interval... button.
The Interval Selection GUI (Figure 19) is displayed.
9 Evaluate the entriesin the Unselected Intervals and Selected Intervalsfields.
10 Click on the Cancel button.
11 Click on either the Validated button or the Rej ected button as appropriate.

Validated indicates that the resource reservation request is complete and “ makes
sense;” i.e., the request includes the appropriate resources consistent with the type of
activity that is being proposed.

Re ected indicates that the resource reservation request is not acceptable as
submitted.

12 If appropriate, update the Comments field by typing relevant comments concerning the
resource reservation request, especially reasons for rejection.

13 After the appropriate data have been entered in the resource reservation request fields,
click on the appropriate button(s):

Save - to save the modified resource reservation request and dismiss the Resour ce
Reservation Request Edit/Definition GUI.

Clear - to clear entries without dismissing the Resour ce Reservation Request
Edit/Definition GUI. Once cleared, the entries are deleted from the system.

Cancel - to exit the Resour ce Reservation Request Edit/Definition GUI without
saving the modified request.

Approving a Resource Reservation Request

As previously mentioned all resource reservation requests must be validated and approved before
scheduling. The resource reservation request approval process has the following general steps:

The sponsor has validated the resource reservation request (request statusis
“validated”).

The Resource Planner changes the status of the resource reservation request to
“approved” (enters the approval into the Planning Subsystem).

The Planning Subsystem checks for conflicts between the resource reservation and
other reservations.
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If conflicts are detected...
- A diaogue box pops up indicating that there are conflicts that must be resolved.

- The Resource Planner resolves the conflicts (in consultation with the Resource
Manager and resource requesters, if necessary), making appropriate
modifications to resource reservation requests.

The Planning Subsystem allows the approval of aresource reservation request only if
there are no scheduling conflicts.

The Resource Manager reviews the set of “approved” resource reservation requests
and changes the status of resource reservation requests to “committed” (refer to the
next section of the lesson, “ Committing a Resource Reservation Request”), which has
the effect of activating the resource plan.

- However, committed resource reservations/ground events cannot take effect
until they have been sent to Data Processing as part of an activated production
plan.

When preparing a resource plan for approval and eventua activation, the Resource Planner
should consult with the Resource Manager concerning what effects resource reservation reguests
would have on high-priority activities.

The procedure for approving one or more resource reservation requests starts with the
assumption that the Resource Planner has launched the Resour ce Scheduler (Figure 5), which is
currently being displayed. Furthermore, it is assumed that the Resource Planner knows which
resource reservation request(s) should be approved (from among those that have been validated).

Approving a Resour ce Reservation Request

1 If the desired resource reservation request is not included in the list displayed on the
Resour ce Scheduler, click and hold on the Activity Type option button and select the
appropriate category of activity (or select All) from the option menu that is displayed.

2 Highlight (click on) the resource reservation request to be approved.
3 Click on the Approve button to request approval from the Planning Subsystem.

If there are resource conflicts resulting from the attempt to approve the resource
reservation request, a pop-up dialogue box (Figure 20) appears indicating that the
approval failled and making reference to the M essage Handler GUI (Figure 3) for
further information.

4 Click on the OK button to collapse the pop-up dialogue box.

If there are no resource conflicts to be resolved, the entry in the Status column of the
Resour ce Scheduler indicates that the request is "Approved” (changes from
“Validated”). [End of procedure.]
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Figure 20. PIRpSiMsgBox_popup (Approval Failed) Dialogue Box

If there are resource conflicts to be resolved, the entry in the Status column of the
Resour ce Scheduler indicates that the request has "Conflicts' (changes from
“Validated”). [Continue with Step 5.]

If there are resource conflicts to be resolved, examine the information displayed on the
Resour ce Scheduler.

Although the pop-up dialogue box makes reference to the M essage Handler GUI for
further information, no relevant data seems to be displayed there. Therefore, it is more
appropriate to check for conflicts in the duration and frequency information for the
resource reservation requests displayed on the Resour ce Scheduler. When more than
one resource reservation regquest is scheduled for the same date and time, there may be
aconflict (if the same resource is specified in the requests).

It may be necessary to examine individual resource reservation requestsin detail. If
S0, use the procedure for Editing a Resour ce Reservation Request.

If necessary, consult with the resource requester(s), Resource Manager and other
personnel to determine which resource reservation request(s) to modify or delete in order
to create a conflict-free resource plan.

If applicable, go to the procedure for Deleting a Resour ce Reser vation Request and
delete resource reservation request(s) as necessary to resolve the conflicts.

If applicable, go to the procedure for Editing a Resour ce Reser vation Request and
modify/validate resource reservation request(s) as necessary to resolve the conflicts.
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9 If applicable, return to Step 1 to approve a modified resource reservation request.

The modified procedure must have been “validated.” If necessary, refer to the
procedure for Validating or Rejecting a Resour ce Reser vation Request.

Committing Resource Reservation Requests

After resource reservation requests have been validated and approved, and conflicts have been
resolved, the following actions are taken:

Resource Manager determines the effects of the “approved” resource reservation
regquests on high-priority activities.

Resource Manager commits the resource reservation requests if reserving the
resources will not have adverse effects on high-priority activities.

Planning Subsystem updates the status of “approved” resource reservation requests to
“committed” in the PDPS database.

All committed resource reservations are automatically included in the next production
plan to be activated through the Planning Workbench and are subsequently sent to
Data Processing.

- Resource reservations/ground events cannot take effect until they have been sent
to Data Processing as part of an activated production plan.

In Data Processing a “ground event” job for each resource reservation is sent to the
specified resource(s) at the indicated start time.

- If adata processing job is aready using the specified resource(s) at the ground
event’ s scheduled start time, the data processing job runs to completion before
releasing the resource(s) to the ground event job.

The procedure for committing resource reservation requests starts with the assumption that the
Resource Manager has launched the Resource Scheduler (Figure5), which is currently being
displayed. All resource reservation requests with a status of “Approved” have their status
changed to “Committed” at the same time.

Committing Resour ce Reservation Requests

1 If all approved resource reservation requests are not included in the list displayed on the
Resour ce Scheduler, click and hold on the Activity Type option button and select All
from the option menu that is displayed.

2 Click on the Commit globally button.

The entries in the Status column for al “Approved” requests change to "Committed."
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3 To view agraphical representation of the resource plan go to the procedure for
Reviewing a Resour ce Timeline (subsequent section of this lesson).

NOTE: Resource reservations/ground events are not sent to data processing and cannot be
implemented until they have been included in a production plan. Refer to
procedure on creating production plans in the lesson on Production Planning and
Processing.

Deleting a Resource Reservation Request

If aresource reservation request is to be deleted (e.g., having been regjected and incapable of being
satisfactorily modified), the request can be deleted. The resource reservation request is dropped
from the resource reservation request list but is not removed immediately from the PDPS database
(although it is assigned a status of “deleted”). Eventually “deleted” resource reservations are
removed from the PDPS database through routine database maintenance activities.

The procedure for deleting one or more resource reservation requests starts with the assumption
that the Resource Planner or Resource Manager has launched the Resource Scheduler
(Figure 5), which is currently being displayed. Furthermore, it is assumed that the Resource
Planner knows which resource reservation request(s) should be deleted (among those listed).

Deleting a Resour ce Reservation Request

1 If the desired resource reservation request is not included in the list displayed on the
Resour ce Scheduler, click and hold on the Activity Type option button and select the
appropriate category of activity (or select All) from the option menu that is displayed.

2 Highlight (click on) the resource reservation request to be deleted.
3 Select File® Delete from the Resour ce Scheduler pull-down menu.
The entry for the resource reservation request is deleted from the GUI.
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Reviewing Resource Timelines

Reviewing a Resource Timeline

The Resource Planning software has provisions that allow the operator to view the Resource Plan
asatimeline. Thetimeline display represents a set of resources, arranged along the left side of the
screen, and some period of time indicated across the top edge of the screen.

The use of aresource over a period of time is represented by one or more “resource reservation”
bars across the screen.

A bar represents a time period during which a resource reservation has been planned.

Each bar bears the name of the resource reservation. Given the selection of alight
enough color for the bar and a time span that allows along enough bar, the name of
the resource reservation can be seen on the bar.

- Placing the cursor on aresource reservation bar causes the name of the resource
reservation, its description, and its start and end dates/times to appear near the
bottom of the timeline GUI.

At those times when there is no reservation affecting a particular resource, the
resource plan makes it available for its default activity.

-  Example: By default all science processors will be used for science processing
unless areservation for some other activity (e.g., maintenance or testing) has
been made for a specific science processor.

The procedure for reviewing a resource timeline starts with the assumption that the person who
will be reviewing the timeline has launched the Resource Scheduler (Figure5) and the GUI is
currently being displayed.

Reviewing a Resource Timeline

1 From the Resour ce Scheduler click on the Timeine button.

The Resour ce Reservation Planning Master Timeline GUI (Figure 21) is displayed.

2 Adjust the Resour ce Reservation Planning Master Timeline GUI window size and the
view of the timeline as necessary using the mouse.

Grab a corner of the timeline window with the cursor and resize the window as
desired.

Scroll up or down through the full list of resources.
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Figure 21. Resource Reservation Planning Master Timeline GUI

Scroll left or right to go backward or forward in time.

If adifferent time scale (start and end dates and times) is desired, perform Steps 4 through
6; otherwise, go to Step 7.

Select Display ® Change Time Scale from the pull-down menu:
The plan window edit window (Figure 22) is displayed.

Type date and time for the desired start and end times (in DD MMM YYYY hh:mm:ss
format) in the Plan Win Start and Plan Win End fields of the plan window edit
window.

When the appropriate date and time have been entered, click on the appropriate button
from the following selections:

OK - to accept the changes and dismiss the plan window edit window.
Apply - to accept the changes without dismissing the plan window edit window.

Cancel - to cancel the changes and dismiss the plan window edit window.
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I plan window edit
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Figure 22. Plan Window Edit Window

7 If adifferent time span is desired, click and hold on the Show option button and select
(highlight then release the mouse button) the desired time span from the option menu that
is displayed:

1hr

4 hr

8 hr

12 hr

24 hr

48 hr

4 day

1 week
2 week
1 month
full scale

8 If no resources are displayed on the GUI or if different resources should be displayed,
perform Steps 9 through 13; otherwise, go to Step 14.

9 Select Display ® Change resour ces from the pull-down menu:
The Resour ce edit window (Figure 23) is displayed.

10 If adding resource(s) from the Available Resour ces list to the Viewed Resour ces list,
select (highlight) the resource(s) to be added, then click on the Add button to move the
resource(s) to the Viewed Resour ces list.

Highlighted resource(s) appear(s) on the Viewed Resour ces list.
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Figure 23. Resource Edit Window

If deleting resource(s) from the Viewed Resour ces list, select (highlight) the resource(s)
to be removed, then click on the Del button to remove the resource(s) from the Viewed
Resources list.

Highlighted resource(s) disappear(s) from the Viewed Resour ces list.

If changing the order in which resources are listed in the Viewed Resour ces list, select
(highlight) the resource to be moved, then click on the up or down arrow as necessary to
reposition the selected resource.

Highlighted resource changes position in the Viewed Resour ces list.
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When the Viewed Resour ces list contains the desired set of resources, click on the
appropriate button from the following selections:

OK - to accept the changes and dismiss the Resour ce edit window.
Apply - to accept the changes without dismissing the Resour ce edit window.
Cancel - to cancel the changes and dismiss the Resour ce edit window.

If different color coding of the timeline is desired, perform Steps 15 through 19;
otherwise, go to Step 20.

Select Display ® Change color s from the pull-down menu:
The Color Selections window (Figure 24) is displayed.

Click on the name of one of the resource reservations to be recolored.
The resource reservation is highlighted.

Click on the desired color (in the color palette) to be applied to the highlighted resource
reservation.

Repeat Steps 16 and 17 as necessary.

When the appropriate color changes have been made, click on the appropriate button from
the following selections:

OK - to accept the changes and dismiss the Color Selections window.
Apply - to accept the changes without dismissing the Color Selections window.
Cancel - to cancd the changes and dismiss the Color Selections window.

Observe the resource reservation information displayed on the Resour ce Reser vation
Planning Master Timeline GUI.

Repeat the previous steps as necessary.

If it becomes necessary to exit from the timeline GUI, select File® Quit from the pull-
down menu.
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Figure 24. Color Selections Window
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Tuning System Parameters

Tuning System Configuration Parameters

The values assigned to system parameters affect the functioning and performance of the system.
When certain parameters are modified, the system operates differently. Changes to some other
parameters may not appear to affect the system athough there may in fact be subtle effects. In
any case before system parameters are modified it is essential to understand what will happen to
system functioning and performance.

Many system parameters may be subject to control by Configuration Management (CM). When
making or reguesting a change to system parameters, the CM process at the particular site must
be followed (if applicable).

Vaues are assigned to Data Processing Subsystem and Planning Subsystem parameters in the
following databases:

PDPS database.
Configuration Registry database.

The Configuration Registry Server provides a single interface (via a Sybase server) for retrieving
configuration attribute-value pairs for ECS servers from the Configuration Registry database.
When ECS servers are started, they access the Configuration Registry Database to obtain needed
configuration parameters.

The Database Administrator has access to a Configuration Registry GUI for viewing and editing
configuration data in the database. Therefore, it is necessary to coordinate with the Database
Administrator when changes to configuration parameters are needed. Also, as previousy
mentioned, changes to configuration-controlled parameters are subject to approva through the
site CM process.

Default and adjusted values assigned to system parameters vary from site to site.  For guidance
concerning the assignment of values to parameters included in the Configuration Registry refer to
document 910-TDA-022 rev2, Custom Configuration Parameters for ECS Release 6A. The
document is available at http://cmdm.east.hitc.com/baselineg/ under “Technical Documents.”

The following parameters are examples of parameters whose values may be modified to enhance
system functioning or performance:

AppLogSize

- Maximum size of the application log (ALOG) file for a particular application.
AppLogLevel

- Level of detail provided in the ALOG file for a particular application.
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DebugLeve
- Level of detail provided in the debug log file for a particular application.
DpPr_MAX_RETRIES

- Number of retries to the Science Data Server for acquires/inserts before giving
up.

DpPr_WAIT_PERIOD

- Time (in seconds) to wait between retries to the Science Data Server.
ListenThreads

- Number of listen threads assigned to a particular application.
DpPrRM_MAX_RETRIES

- Number of retries when creating a Data Manager object (trying to alocate).
DpPrRM_RETRY_PERIOD

- Amount of time (in seconds) between retries when creating a Data M anager
object (trying to alocate).

DpPrMaxConcurrentDPRs
- Maximum allowed jobs.

- Threeinteger values are assigned to DpPrMaxConcurrentDPRS; the first for
routine processing; the second for on-demand processing; and the third for
reprocessing jobs.

DpPrMinConcurrentDPRs
- Minimum alowed jobs.

- Threeinteger values are assigned to DpPrMaxConcurrentDPRS; the first for
routine processing; the second for on-demand processing; and the third for
reprocessing jobs.

DpPrAutoSysMaxDPRs
- Total number of completed jobs allowed in AutoSys.
MaxSlippagePerc

- Percentage by which agranule can dip and still be considered a match.
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AcceptableCertainty
- Minimum overlap a granule must have.
DBConnections

- Number of connections needed by a particular application. Subscription
Manager maintains only one connection to the database.

SleepDelayForFailures

- Amount of time (in seconds) to wait before reprocessing failed notifications. 1f
the specified value is less than 60, a default value of 60 seconds would be
assumed.

SleepDelayForTimers

- Amount of time (in seconds) the Subscription Manager should sleep between
checking for expired timers. It should be set to the minimum amount of time a
timer will be set for at this DAAC. The minimum it can be set to is 60 seconds.

When the value assigned to a parameter has been changed and saved in the Configuration
Registry, the modified value does not take effect until the affected server has been restarted. For
example, if the debug level for the Subscription Manager log has been changed from “2” to “3” in
the Configuration Registry, the modification does not affect the recording of data in the log until
after a warm restart of the Subscription Manager (at which time the server would read the
parameters in the Configuration Registry).

Monitoring the Load on Processing Resources
The Production Planner and Production Monitor should work with the Resource Planner to make
optimum use of processing resources. The Resource Planner allocates the disk partitions, CPUs,

and RAM available for processing among the active modes (e.g., OPS, TS1, TS2). The
Production Planner and Production Monitor monitor the load on the processing resources.

The Resource Planner assigns the bulk (typically 60% - 80%) of the processing resources to the
OPS mode. The remainder of the processing assets are divided among the modes used for SSI& T
and new version software checkout.

The Production Planner and Production Monitor monitor the load on the processing resources to
identify whether the actual load is appropriately distributed among modes. They inform the
Resource Planner of under- or over-use of resources as alocated.

When monitoring the load on the processing resources, the Production Planner and Production
Monitor should take the following considerations into account:

Disk space alocated to OPS mode is likely to be used to capacity.
Disk space assigned to the other two modes may not fill up.

There is no one-to-one mapping of CPU allocation with actual CPUs on the science
Pprocessor.

85 625-CD-607-001




The operating system (OS) takes care of true CPU and RAM alocation.
- Actual CPU usage during processing is limited by the OS.

- If ten CPUs have been specified for a particular mode, only ten Data Processing
Reguests (DPRs) can be running the Execute job at a given time.

- What isreally being defined is the maximum number of DPRs that will execute at
agiven time.

CPUs can be over-allocated or under-allocated as necessary to get the most out of the
CPUs on each science processor.

If monitoring indicates that the processor is underused when OPS mode is at full
processing capacity, the number of CPUs allocated to OPS mode could probably be
increased.

If the science processor is at full capacity when OPS mode is at full processing
capacity (and the processor may be overworked) the number of CPUs allocated to
OPS mode should be reduced.

Random-access memory (RAM) is subject to the same considerations as CPUs.

- RAM can be over-alocated or under-allocated as necessary to get the most out
of the memory on each science processor.
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Troubleshooting Resource Planning Problems

Trouble Symptoms

Troubleshooting is a process of identifying the source of problems on the basis of observed
trouble symptoms. One common source of problems involves the reliance on messages or data
from other subsystems. However, unlike many other operational areas in ECS, Resource
Planning does not have interfaces with many other subsystems. (The primary exception is the
System Management Subsystem (M SS), with which Resource Planning interfaces (through Tivoli)
to gain access to basdine information.) Consequently, problems with Resource Planning can
usually be traced to either some part of the Planning Subsystem or the ECS infrastructure.

Table 3 describes actions to be taken in response to some common Resource Planning problems. |
If the problem cannot be identified and fixed without help within a reasonable period of time, the
appropriate response is to call the help desk and submit a trouble ticket in accordance with site
Problem Management policy.

Table 3. Troubleshooting Resource Planning Problems

Symptom Response
Unable to log in to the Planning Check with the Operations Controller/System Administrator to
Subsystem host (e.g., gOpls01). ensure that the host is “up.”
GUI not displayed when the start-up | Ensure that the DISPLAY variable was set properly.
script has been properly invoked. [For detailed instructions refer to the procedure for Launching

Resource Planning Applications Using UNIX Commands
(previous section of this lesson).]

Error message indicating that SNS | 1. Use another Application ID if working in a different mode from

(System Name Server) and/or the person using the selected Application ID.
Resource Model is/are in use using | 2. If working in the same mode as the other user, coordinate use
the selected Application ID. of Planning applications with the other user and/or the System

Administrator.

[For detailed instructions refer to the procedure for Launching
Resource Planning Applications Using UNIX Commands
(previous section of this lesson).]

Error message associated with the Refer to Table 4, Resource Editor User Messages (adapted from
Resource Editor. the corresponding table in 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project).

Error message associated with the Refer to Table 5, Resource Scheduler User Messages (adapted
Resource Scheduler. from the corresponding table in 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project).
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Table 3. Troubleshooting Resource Planning Problems

Symptom

Response

Other problems.

Check the log files (e.g., ECPIRpRe.ALOG, EcPIRpSIi.ALOG,
EcPIRpRmM.ALOG) in the /usr/ecs/MODE/CUSTOM/logs directory
for error messages.

[For detailed instructions refer to the procedure for Checking Log
Files (subsequent section of this lesson).]

Table 4. Resource Editor User Messages

Message Text

Impact

Cause and Corrective Action

A resource with this
name already exists -
re-enter name

Each resource name
in the database must
be unique.

1. Type a different name in the Resource Name field.
2. Click on the Save button.

Activity Type is Not
initialized

Without this field
initialized, the “Save”
operation gets
rejected.

1. Shut down all Resource Planning tasks.

[For detailed instructions refer to the procedure for
Shutting Down Resource Planning Applications
(previous section of this lesson).]

2. Notify the Database Administrator to have the PDPS
database initialized (run the EcPIDbBuild script in the
/usr/ecs/IMODE/CUSTOM/utilities directory).

3. Relaunch Resource Planning applications.

[For detailed instructions refer to the procedure for
Launching Resource Planning Applications Using
UNIX Commands (previous section of this lesson).]
4. Resume the operation that elicited the error
message.

Block Size must be
an integer number —
reenter

Integer only.

1. Type the appropriate integer (e.g., 1024) in the
Block Size field.
2. Click on the Save button.

Block Size required

This is a required
field.

1. Type the appropriate integer (e.g., 1024) in the
Block Size field.
2. Click on the Save button.

Error modifying
computer resource

Database interface
error.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.
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Table 4. Resource Editor User Messages

Message Text

Impact

Cause and Corrective Action

Error modifying
computer resource
comments

Database interface
error.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

Error saving
computer resource

The operation failed
perhaps due to an
error in the database
interface.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

Error saving
computer resource
comments

Database interface
error.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

Number of cpus must
be an integer number

Non-numeric data are
not valid.

1. Type the appropriate integer (e.g., 22) in the
Number of CPUs field.
2. Click on the Save button.

Number of cpus
required

This is a required
field.

1. Type the appropriate integer (e.g., 22) in the
Number of CPUs field.
2. Click on the Save button.

Operating system
required

This is a required
field.

1. Type the appropriate operating system data (e.qg.,
IRIX 6.4) in the Operating System field.
2. Click on the Save button.

Partition Size must
be a number - reenter

Integer only.

1. Type the appropriate integer (e.g., 400000) in the
Partition Size field.
2. Click on the Save button.

Partition Size
required

This is a required
field.

1. Type the appropriate integer (e.g., 400000) in the
Partition Size field.
2. Click on the Save button.
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Table 4. Resource Editor User Messages

Message Text

Impact

Cause and Corrective Action

Resource is reserved
- cannot modify

There is at least one
resource reservation
that specifies the
selected resource.

1. If the resource definition needs to be modified
immediately, first delete all resource reservations that
specify the resource.

[For detailed instructions refer to the procedure for
Deleting a Resource Reservation Request (previous
section of this lesson).]

2. Modify the resource definition.

[For detailed instructions refer to the procedure for
Modifying a Resource (previous section of this
lesson).]

Resource name
required

Each resource in the
database must have
a unique name.

1. Type an appropriate name in the Resource Name
field.
2. Click on the Save button.

Resources loaded

The resources list has
been loaded from the
MSS baseline
configuration.

For information only. No action is necessary.

Resources not loaded
- file not found

The MSS baseline
configuration file is
not found in the
previously designated
directory.

No Longer Applicable.

Select a resource to
modify from the list

The selected
resource should be
one of the defined
resources.

Select (highlight) the resource to be modified in the
Resource Name list displayed on the Resource
Editor.

Strings should be
selected

AutoSys definintion
requires the
association of a string
name.

1. Move string resources between the Strings and
Associated Strings lists as necessary by selecting
(highlighting) the string to be moved, then clicking on
the right or left arrow button (as applicable) to move the
string to the other list.

2. Click on the Save button.

Total ram must be an
integer number

Integer only.

1. Type the appropriate integer (e.g., 1000)
representing the computer’s total RAM (in megabytes)
in the Total RAM field.

2. Click on the Save button.

Total ram required

This is a required
field.

1. Type the appropriate integer (e.g., 1000)
representing the computer’s total RAM (in megabytes)
in the Total RAM field.

2. Click on the Save button.
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Table 4. Resource Editor User Messages

Message Text

Impact

Cause and Corrective Action

Unable to lock
Resource tables -
cannot delete
resource

The resource or its
member resource is
being used by the
Processing software.

Do not delete the resource definition at this time. The
resource definition cannot be deleted while the resource
is in use.

1. Wait until the resource has been released by Data
Processing.

2. Try again to delete the resource definition.

[For detailed instructions refer to the procedure for
Deleting a Resource (previous section of this lesson).]

Unable to lock
Resource tables -
cannot modify
resource

The resource or its
member resource is
being used by the
Processing software.

Do not modify the resource definition at this time. The
resource definition cannot be modified while the
resource is in use.

1. Wait until the resource has been released by Data
Processing.

2. Try again to modify the resource definition.

[For detailed instructions refer to the procedure for
Modifying a Resource (previous section of this
lesson).]

Table 5. Resource Scheduler User Messages

Message Text

Impact

Cause and Corrective Action

A Reservation must
be selected to delete

User cannot proceed.

1. If the desired resource reservation request is not
included in the list displayed on the Resource
Scheduler, click and hold on the Activity Type option
button and select the appropriate category of activity (or
select All) from the option menu that is displayed.

2. Highlight (click on) the resource reservation request
to be deleted.

3. Select File ® Delete from the Resource Scheduler
pull-down menu.

A Reservation must
be selected to modify

User cannot proceed.

1. If the desired resource reservation request is not
included in the list displayed on the Resource
Scheduler, click and hold on the Activity Type option
button and select the appropriate category of activity (or
select All) from the option menu that is displayed.

2. From the Resource Scheduler, highlight (click on)
the resource reservation request you want to modify
then click on the Modify... button to access the
Resource Reservation Request Edit/Definition GUI.
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Table 5. Resource Scheduler User Messages

Message Text Impact Cause and Corrective Action
Can't insert new The database cannot | 1. Check the database connections.
ResvName: < >into | be updated. [For detailed instructions refer to the procedure for

database

Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

can't send
requestActChg to
resource model for
resvName: < >

The database cannot
be updated.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

Delete ResvName:

The database cannot

Select from the list.

< > from the list be updated.
Error in creating a The database cannot | 1. Check the database connections.
new object for row: be updated. [For detailed instructions refer to the procedure for

< >,

Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

Fail to modify
resvName: < >

The database cannot
be updated.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

| can't find
< Plan Name >.

There is a problem
with the resource
pool.

Enter a valid Plan Name.

Must select
reservation

User cannot proceed.

1. If the desired resource reservation request is not
included in the list displayed on the Resource
Scheduler, click and hold on the Activity Type option
button and select the appropriate category of activity (or
select All) from the option menu that is displayed.

2. From the Resource Scheduler, highlight (click on)
the desired resource reservation request.

New Resvation can't
leave resources list of
ResvName: < >
empty

This required field
must be filled.

Enter the name.
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Table 5. Resource Scheduler User Messages

Message Text Impact Cause and Corrective Action
Open one Reservation cannot 1. Find and click on the open Resource Reservation
Reservation at a be opened. Edit/Definition GUI.
time, Please 2. Click on either the Save or Cancel button (as

appropriate).

3. Open the desired resource reservation request.
[For detailed instructions refer to either the procedure
for Creating a Resource Reservation Request or
Editing a Resource Reservation Request (previous
sections of this lesson).]

PIRpSiScheduler::mo
difyReservation -
can't save new info
for resvName: < >,

The database cannot
be updated.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

ResvName: < >
already has status
< >,

Action cannot be
completed.

Choose a different action.

ResvName: < >
can't replace new
Interval List

The database cannot
be updated.

Use a unigue name.

ResvName: < > This required field Enter name.
Selected Intervals list | must be filled.

can't be empty

ResvName: < > This required field Enter name.

Selected Resources
list can't be empty

must be filled.

ResvName: < >
accepts new
resources list

Informational
message.

For information only. No action is necessary.

resvName: < > can't
replace new
Resource List

The database cannot
be updated.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.

ResvName: < > can't
uncommitted < >
RACctAlls

The database cannot
be updated.

1. Check the database connections.

[For detailed instructions refer to the procedure for
Checking Database Connections (subsequent section
of this lesson).]

2. If the problem recurs, call the help desk and submit
a trouble ticket in accordance with site Problem
Management policy.
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Table 5. Resource Scheduler User Messages

Message Text

Impact

Cause and Corrective Action

resvName: < > fails
to approve - status is
changed to < >.

The plan cannot be
approved due to
conflicts with other

Resolve the conflict(s).
[For detailed instructions refer to the procedure for
Approving a Resource Reservation Request

reservations. (previous section of this lesson).]
resvName: < > Informational For information only. No action is necessary.
myTime: < > message.

resourceName: < >
conflicted Time: < >
conflictResvName:
< >

ResvName: < >
resource list is less
now

Informational
message.

For information only. No action is necessary.

ResvName: < >

status is changed
from approved to
committed

Informational
message.

For information only. No action is necessary.

ResvName: < >
status is changed to
< >

Informational
message.

For information only. No action is necessary.

Success to approve
reservation Name:
< >

Informational
message.

For information only. No action is necessary.

Success to update
resvName: < >name

Informational
message.

For information only. No action is necessary.

This Name: < > with
status: < > has been
used, Please pick
another Name.

The resource
reservation request
name must be

unique.

1. Type a different name in the Request Name field.
2. Click on the Save button.

Checking Log Files

Log files can provide indications of the following types of problems:

DCE problems.

Database problems.

Lack of disk space.

The procedure for checking log files starts with the assumption that the operator has logged in to
the ECS system and the Planning Subsystem host.
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Checking Log Files

[ —

Access atermina window logged in to the appropriate host.
2 Typecd /usr/ecsMODE/CUSTOM/logs then press Return/Enter .

Change directory to the directory containing the resource planning log files (e.g.,
EcPIRpRe.ALOG, ECPIRpSI.ALOG, ECPIRpRM.ALOG).

3 Type pg filename then press Return/Enter.

filename refers to the resource planning log file to be reviewed (e.g.,
EcPIRpRe.ALOG, EcPIRpSI.ALOG, or ECPRpRM.ALOG).

Thefirst page of the log file is displayed.

Although this procedure has been written for the pg command, any UNIX editor or
visualizing command (e.g., more, vi, view) can be used to review the log file.

4 Review the log file to identify problems that have occurred.
5 Respond to problems as follows:
DCE problems.

- Notify the Operations Controller/System Administrator of suspected DCE
problems.

Database problems.
- Verify that relevant database servers are running.

- Check for lack of (or corruption of) datain the database using either a database
browser or interactive structured query language (isgl) commands.

- Notify the Database Administrator of suspected database problems.
Lack of disk space.
- Remove unnecessary files.

- Notify the Operations Controller/System Administrator of recurring disk space
problems.

Checking Database Connections

If applications (including the GUIs) are unable to connect to the database, data cannot be
retrieved or (in the case of the GUIs) displayed. Consequently, if a GUI does not display data or
if the display does not refresh, checking the database connections is a logica step in trying to
isolate the problem.
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The procedure for checking database connections starts with the assumption that the operator has
logged in to the ECS system and the Planning/Management Workstation (e.g., €Opls03, gOpls01,
[0pls02, or nOpls02).

Checking Database Connections

1 Submit arequest to the Database Administrator to identify the values for parameters
associated with the appropriate application.

The following parameters are should be requested:
- DBName.
- DBServer.
- DBMaxConnections.
The preceding parameters are associated with the following applications:
EcPIRpRe.
EcPIRpRm.
EcPIRpS.
EcPIRpTI.

2 Access aterminal window logged in to the Planning/Management Workstation (e.g.,
€0pls03, gOpls01, 10pls02, or NnOplsO2).

3 Typeisgl -UuserID -SDBServer then press Return/Enter.

For example:
i sql —Updps_role —SxOplsOl1l_srvr |

4 At the Password: prompt type dbpassword then press Retur n/Enter . ‘

The dbpassword is the password for logging in to the database using the specified
userlD.

5 Type sp_who at the 1> prompt then press Return/Enter.
6 Type go at the 2> prompt then press Retur n/Enter .

A listing similar to the following one is displayed (some lines have been deleted):

spid st at us | ogi nane host nane bl k
dbnane crmd
1 recv sleep EcDpPr Del eti on 0
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10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

pdps_TS1

sl eepi ng
nmast er

sl eepi ng
nmast er

sl eepi ng
nmast er

sl eepi ng
nmast er

sl eepi ng
nmast er

sl eepi ng
nmast er
recv sleep
pdps

recv sleep
pdps

recv sleep
pdps

recv sleep
pdps

recv sleep
nmast er
recv sleep
pdps

recv sleep
pdps

recv sleep
nmast er
recv sleep
pdps_TS1
recv sleep
pdps_TS1
recv sleep
t enmpdb
recv sleep
pdps_TS1
recv sleep
t enpdb
recv sleep
pdps_TS1
recv sleep
pdps_TS1
recv sleep
pdps_TS1
recv sleep
pdps_TS1
recv sleep
pdps_TS1
recv sleep
pdps_TS1
recv sleep
pdps_TS1
runni ng
pdps

NULL

NULL

NULL

NULL

NULL

NULL

EcPl SubMyr

EcPl SubMyr
EcDpPr Del eti on
EcDpPr JobMgnt
pdpsUsers
EcDpPr JobMgnt
EcDpPr Del eti on
pdpsUsers
EcDpPr JobMgnt
EcDpPr JobMgnt
pdpsUsers
EcDpPr Del eti on
pdpsUsers
pdpsUsers

EcPl Rm

EcPl W

EcPl SubMyr

EcPl SubMyr

EcPl SubMyr

EcPl SubMyr

pdps_rol e
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AVAI TI NG

COMVAND

NETWORK HANDLER

DEADLOCK

TUNE

M RROR HANDLER

HOUSEKEEPER

CHECKPO NT SLEEP

AUDI T PROCESS

AVWAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVWAI TI NG

AVWAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

AVAI TI NG

SELECT

COVWAND
COWAND
COVWAND
COVWAND
x0ai s03
COVWAND
COWAND
COWAND
x0pl s02
COWAND
COVWAND
COVWAND
x0ai s03
COWAND
COWAND
x0pl s02
COVWAND
x0pl s01
COWAND
COWAND
COVWAND
COWAND
COWAND
COWAND

COWAND
x0pl s01
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(28 rows affected)
(return status = 0)

7 Type sp_configure " user connections' at the 1> prompt then press Retur n/Enter .
8 Type go at the 2> prompt then press Retur n/Enter .
A listing similar to the following one is displayed:

Par anet er Nane Def aul t Menory Used Config Val ue
Run Val ue
nunber of user connections 25 7503 100
100

(1 row affected)
(return status = 0)

9 Type quit at the 1> prompt then press Retur n/Enter.

10 Compare the number of actual connections (results of sp_who) with the number of
connections for which the database has been configured (results of sp_configure " user
connections").

11 If the number of actual connectionsis very close to the number of connections for which
the database has been configured, notify the Database Administrator of the fact.

12 If the number of actual connectionsis not very close to the number of connections for
which the database has been configured, compare the number of actual connections with
the value for DBMaxConnections that the Database Administrator specified (Step 1).

13 If the number of actual connectionsis very close to the value for DBMaxConnections,
notify the Database Administrator of the fact.

It may be advisable to increase the value assigned to the DBMaxConnections
parameter in the Configuration Registry.
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Practical Exercise

I ntroduction

This exercise is designed to give the students practice in resource planning activities.
Equipment and M aterials

One ECS workstation or X terminal per student.

Statement of the requirements for the exercise.

Release 6A Operations Tools Manual for the ECS Project, 609-CD-600-001, one copy per
student.

Mission Operation Procedures for the ECS Project, 611-CD-600-001, one copy per student.

Launching Resource Planning Applications

The exercise involves launching resource planning applications. The exercise begins with a
student acting in the role of a resource user receiving the necessary information/requirements for
launching resource reservation applications. The student launches the Resource Scheduler and
Resource Editor consistent with the requirements.

Perform the following steps:

Access the command shell.

Log in to the Planning/M anagement Workstation.
Set the necessary environmental variables.

A w0 D F

Start the Message Handler, Resource Model, and System Name Server in the appropriate
mode.

o

Start the Resource Editor in the appropriate mode.
6. Start the Resource Scheduler in the appropriate mode.

Shutting Down Resource Planning Applications

The exercise involves shutting down resource planning applications. The exercise begins with a
student acting in the role of a resource user receiving the necessary information/requirements for
shutting down resource reservation applications. The student shuts down the Resource Scheduler
and the Resource Editor, and cleans up background processes consistent with the requirements.
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Perform the following steps:

1. Shut down the Resource Scheduler.

2. Shut down the Resource Editor.

3. Shut down the Message Handler, Resource Model, and System Name Server.

Determining Actual Processing Resources to be Added to the
Resource Planning List

The exercise involves determining the actual processing resources to be added to the resource
planning list. The exercise begins with a student acting in the role of Resource Planner receiving
the necessary information/requirements for determining actual processing resources to be added
to the resource planning list. The student determines the resources to be added to the resource
planning list as specified in the requirements.

Perform the following steps:
1. Log in to the applicable Science Processor.
2. Change to the disk mount point (subdirectory).

3. ldentify the disk name and size by changing to the disk mount point and typing df -k .
(including the dot).

4. I|dentify the number of processors (CPUs) and amount of RAM (type hinv).
5. Launch Netscape.

6. ldentify the Operating System by selecting the as-built file name corresponding to the desired
host at the relevant DAAC (e.g., XOspg0l.asbuilt.html).

7. Log in to the applicable Queuing Server host.

8. ldentify the AutoSys instance (in the “autouser” directory).

Adding Resources to the Resource Planning List

The exercise involves adding resources to the resource planning list. The exercise begins with a
student acting in the role of Resource Planner receiving the necessary information/requirements
for adding resources to the resource planning list. The student adds resources to the resource
planning list as specified in the requirements.

Perform the following steps:

1. Access the Resource Editor.

2. Accessthe appropriate detail GUI(S) for the type(s) of resource(s) to be added.
3. Define the type(s) of resource(s) to be added as specified in the requirements.
4. Save the added resource(s) in the resource planning list.
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Modifying Resources on the Resource Planning List

The exercise involves modifying resources on the resource planning list. The exercise begins with
a student acting in the role of Resource Planner receiving the necessary information/requirements
for modifying resources on the resource planning list. The student modifies resources on the
resource planning list as specified in the requirements.

Perform the following steps:

Access the Resource Editor.

Access the appropriate detail GUI(s) for the type(s) of resource(s) to be modified.
Modify the definition of the resource(s) as specified in the requirements.

A w0 D E

Save the modifications to the resource planning list.

Deleting Resources from the Resource Planning List

The exercise involves deleting resources from the resource planning list. The exercise begins with
a student acting in the role of Resource Planner receiving the necessary information/requirements
for deleting resources from the resource planning list. The student deletes resources from the
resource planning list as specified in the requirements.

Perform the following steps:
1. Access the Resource Editor.
2. Highlight the resource(s) to be deleted.

3. Deélete the resource(s) as specified in the requirements.
Creating a Resource Reservation Request

The exercise involves the preparation of aresource reservation request. The exercise begins with
a student acting in the role of a resource user receiving the necessary information/requirements for
creating a resource reservation request. The student prepares a resource reservation request that
is consistent with the requirements.

Perform the following steps:
1. Accessthe Resource Scheduler.

2. Prepare a resource reservation request that is consistent with the written or stated
requirements.

3. Save the resource reservation request.
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Editing/Modifying a Resource Reservation Request

The exercise requires the editing of a resource reservation request. The exercise begins with a
student acting in the role of a resource user receiving the necessary information/requirements for
editing an existing resource reservation request. The student modifies the resource reservation
request consistent with the requirements.

Perform the following steps:
1. Accessthe Resource Scheduler.
2. Select the resource reservation request to be modified.

3. Make resource reservation request modifications consistent with the written or stated
requirements.

4. Savethe modified resource reservation request.

Validating or Rejecting a Resource Reservation Request

The exercise involves the validation or rejection of a resource reservation request. The exercise
begins with a student acting in the role of “sponsor” recelving the necessary
information/requirements for validating or rejecting a resource reservation request. The student
validates or rejects a resource reservation request as specified in the requirements.

Perform the following steps:

Access the Resource Scheduler.

Access the specified resource reservation request.

Evaluate the entries in the resource reservation request fields.

Validate or reject the resource reservation request as specified in the requirements.
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Save the modified resource reservation request.

Approving Resource Reservation Requests

The exercise involves approving resource reservation requests. The exercise begins with a
student acting in the role of Resource Planner receiving the necessary information/requirements
for approving a resource reservation request. The student approves a resource reservation
regquest consistent with the requirements.

Perform the following steps:
Access the Resource Scheduler.
Access the specified resource reservation regquest.

Approve the resource reservation request as specified in the requirements.
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Save the modified resource reservation request.
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Committing Resource Reservation Requests

The exercise involves committing resource reservation requests. The exercise begins with a
student acting in the role of Resource Manager receiving the necessary information/requirements
for committing resource reservation requests. The student commits resource reservation requests
consistent with the requirements.

Perform the following steps:
1. Accessthe Resource Scheduler.
2. Access the specified resource reservation request(s).

3. Commit the resource reservation request(s) as specified in the requirements.

Deleting a Resource Reservation Request

The exercise involves deleting a resource reservation request. The exercise begins with a student
acting in the role of Resource Planner receiving the necessary information/requirements for
deleting a resource reservation request. The student deletes the resource reservation request
consistent with the requirements.

Perform the following steps:
1. Accessthe Resource Scheduler.
2. Access the specified resource reservation regquest.

3. Delete the resource reservation request as specified in the requirements.

Reviewing a Resource Timeline

The exercise involves reviewing a resource timeline. The exercise begins with a student acting in
the role of Resource Planner receiving the necessary information/requirements for reviewing
specified resource reservation requests on a resource timeline. The student reviews the specified
resource timeline and responds to questions concerning timeline characteristics.

Perform the following steps:
1. Accessthe Resource Scheduler.
2. Access the Resource Reservation Planning Master Timeline GUI.

3. Adjust the resource timeline display as necessary to view the specified resource reservation
regquests.

4. Review the resource timdine.

Respond to questions concerning the resource timeline without error.
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Troubleshooting Resource Planning Problems

The exercise involves troubleshooting Resource Planning problems. The exercise begins with a
student acting in the role of Resource Planner receiving the necessary trouble symptom
information and requirements for troubleshooting the problem(s). The student reviews the
specified trouble symptoms, takes action to correct the problem(s), and responds to questions
concerning the possible cause(s).

Perform the following steps:

1. Review the trouble symptoms.

2. Check Resource Planning log files as necessary.
3. Take action to correct the problem(s).
4

. Respond to questions concerning the possible cause(s) without error.
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Slide Presentation

Slide Presentation Description

The following dlide presentation represents the slides used by the instructor during the conduct of
this lesson.
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