

ECS Configuration Change Request

1. Originator Howard C Ausden	2. Log Date: <b>9/10/99</b>	3. CCR #: <b>99-0844</b>	4. Rev: <b>-</b>	5. Tel: x1132	6. Rm #: 3005	7. Org. Dev
8. Title of Change: Remove Netscape Server From Ingest Hardware						
9. Originator Signature/Date <i>H Ausden</i> 9:9:99		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 12/31/99		
13. Office Manager Signature/Date <i>My Slusky</i> 9/9/99		14. Category of Change: Initial Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: All 920-TDx-002 series documents 910-TDA-003 COTS SW Version Baseline		17. Schedule Impact: None		18. CI(s) Affected: Ingest		
19. Release Affected: 5A		20. Date due to Customer: None		21. Impl. Date: 12/31/99		22. Estimated Cost: Small
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed23969						
24. Description of Change: (use additional Sheets if necessary) Requirements for Interactive Ingest were descoped in option A+. Consequently, the Netscape Server on the Ingest hardware is not needed. It is the only instance on SGI, so we can simplify the baseline by removing it.						
25. Proposed Solution: (use additional sheets if necessary) 1. Modify the baseline to remove Netscape Enterprise Server from 'icg01 and 'icg02 (see attached redlines). 2. Uninstall Netscape Enterprise Server from 'icg01 and 'icg02 at all sites.						
26. Alternate Solution: (use additional sheets if necessary) Leave it in place in case we ever want it.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) We will have to maintain and upgrade a product that is not used.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Max McDonald</i> 9/13/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

**ORIGINAL**